6/28/2010
Dynalectric mobilizing.
IMG_1976.JPG

6/29/2010
Tech tank mat foundation exterior forms.
IMG_1989.JPG

6/30/2010
Transporting mockup forms to Vulcan.
IMG_2004.JPG

7/1/2010
Strongback wall panel assembly.
IMG_2016.JPG

7/1/2010
Installation of temporary power conduits.
IMG_2023.JPG

7/1/2010
Trenching for electrical.
IMG_2028.JPG

7/2/2010
Saw cutting for temporary water service.Keck parking lot.
IMG_2031.JPG

7/2/2010
Installation of temporary power service.
IMG_2038.JPG

7/2/2010
Excavation for tower crane foundation.
IMG_2040.JPG

7/2/2010
Wall panel assembly.
IMG_2046.JPG

7/2/2010
Site looking south.
IMG_2049.JPG

7/2/2010
Site looking south.
IMG_2050.JPG