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My 2013 CR octopus project (gear development) is underway but will not be completed until 
Dec 2014. The spending is just about finished; all contracts have been funded and equipment 
purchased. We are in the process now of building 400 new octopus pots and longlines. Two 
boats, Katherine out of Kodiak and Pacific Venture out of Dutch Harbor, will be participating, 
trying out the gear from Sept 2013 to Dec 2014. I am working with ADF&G to get their state 
commissioner’s permits in order and will send you a draft for a LOA soon. Gear is scheduled to 
ship up to Kodiak in Aug so we are on schedule, despite the late funding. 


