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Drilling with DR20 at Row 6 #77. (28) total holes drilled.
3/15/2010

IMG_0074.JPG
Export operation with 330 and 345 excavators. Daily load count (181).
3/15/2010

IMG_0081.JPG
Shotcrete at temporary West wall Row 2.
3/15/2010

IMG_0090.JPG
Shotcrete at temporary West wall Row 2.
3/15/2010
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IMG_0093.JPG
Installing cable railing at West wall.
3/15/2010

IMG_0101.JPG
Testing nail Row 1 at temporary West wall. 
3/16/2010

IMG_0108.JPG
Grout placement at Rows 6 & 7. Grouted (31) total nails.
3/16/2010

IMG_0109.JPG
Cutting neat line wall face with 330 excavator. Row 7 East wall.
3/16/2010
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IMG_0143.JPG
Drilling at Row 7 Wall 2. (40) total holes drilled.
3/17/2010

IMG_0150.JPG
Final layer of shotcrete Rows 3/4/5/6. Daily total 1,781 SF.
3/17/2010

IMG_0152.JPG
Primary shotcrete Rows 6 & 7. Daily total 804 SF.
3/17/2010

IMG_0160.JPG
Grout placement at Row 7. Grouted (40) total nails.
3/18/2010
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IMG_0173.JPG
Shotcrete prep work at Wall 2 Row 7.
3/18/2010

IMG_0175.JPG
Installing steel pipe raker strut 1 of 2 at temporary West wall.
3/18/2010

IMG_0186.JPG
Final layer shotcrete Rows 3/4/5/6. Daily total 1,085 SF.
3/18/2010

IMG_0187.JPG
Primary 4" shotcrete for Row 7. Daily total 1,015 SF.
3/18/2010
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IMG_0189.JPG
West wall. Steel pipe raker struts and footing.
3/18/2010
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