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View from LSD Northwest
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IMG_4329.JPG IMG_4330.JPG
Fiberglass vesswes set in Tec tank area. Awaiting installation Fiberglass vessels set in Test tank Area. Awaiting installation
NOAA La Jolla Lab Replacement - Weekly Images 2011-10-15
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Preparing level 4 Southeast for concrete placemnt On 10/21/11
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Blowing off metal deck 4th leevel for 10/21/11 concrete placement
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Windows at on 2nd floor West View from parking lot South. Notice differnce in color from bag & patch that is in progress
NOAA La Jolla Lab Replacement - Weekly Images 2011-10-15 Page



IMG_4292.JPG IMG_4295.JPG
View from South parking lot TRusses set obver Tec tank
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North side Corner Northeast
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East side EAst side
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IMG_4323.JPG IMG_4327.JPG
Cacirt between soil nail wall and building wall Waterproofing in progress
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Roof drain Boxouts with rebar Concrete placement over styrofoam on level 3 SouthEast
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IMG_4348.JPG o IMG_4345.JPG
SOUTH EAST roof ready for concrete View of West side
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IMG_4344.JPG IMG_4343.JPG
View of West side Concrete placemnt over strofoam Southeast level 3
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