
7/6/2010
Tower crane base.
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7/6/2010
Tower crane footing reinforcement. 19' x 19' x 5' 
IMG_2084.JPG

7/6/2010
Concrete placement for tower crane footing. 76 CY.
IMG_2091.JPG

7/7/2010
Electrical conduit. EHDP & HDP
IMG_2099.JPG
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7/7/2010
Installation of tower crane electrical panel.
IMG_2101.JPG

7/8/2010
Footing excavation. Line V1 and B.
IMG_2105.JPG

7/8/2010
Exporting trench spoils.
IMG_2111.JPG

7/9/2010
Wall panel assembly.
IMG_2131.JPG
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7/9/2010
Trenching temporary water service.
IMG_2132.JPG

7/9/2010
Concrete mockups. Construction job board.
IMG_2135.JPG

7/9/2010
Excavation of footing @ elevator 1. Line V1.
IMG_2137.JPG

7/9/2010
Site. Looking south.
IMG_2143.JPG
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