
Wall Pour #1: Poured wall along F.4 line by 39 meter pump.
8/9/2010
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Column Pour #1: Poured (4) 2’x2’ columns by 39 meter pump. Level P - E/3.
8/9/2010
IMG_2692.JPG

Spraying cure on mechanical equipment room wall along F.4 line.
8/10/2010
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Spraying cure on first column. Level P - E/3.
8/10/2010
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Site. Looking south.
8/10/2010
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Column Pour #2. Poured (9) 2’x2’ columns.
8/11/2010
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Morrow Equipment Co. re-torque of tower crane bolts.
8/11/2010
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Dyanlectric installing boxes and conduit. Level P - 2.5 line.
8/12/2010
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Excavation of 9.2 line spread footings. 196.5'
8/12/2010
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Setting gang form wall panel at W2 line wall near 2 line. Level P.
8/12/2010
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Wall blockouts for temp pipe bracing at V1 line. Sheet S424.
8/12/2010
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Setting 24"x24" column form. Level P - E/6.
8/13/2010
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Closing up 2.5 line wall.
8/13/2010
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Excavation of 11'x10' spread footing. F/7.
8/13/2010
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Closing up 2.5 line wall.
8/13/2010
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Exterior gang forms at W2 and G lines.
8/13/2010
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Spread footings excavated 9.2 line.
8/13/2010
IMG_2788.JPG

Site. Looking north.
8/13/2010
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Exterior forms at V1 line wall.
8/13/2010
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Mechanical equipment room wall along line F.4.
8/13/2010
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Closing up 2.5 line wall.
8/13/2010
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Site. Looking east.
8/13/2010
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Site. Looking south.
8/13/2010
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Site. Looking south.
8/13/2010
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