
Wall Pour #2: Poured 115 LF of 2.5 line wall.
8/17/2010
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Column Pour #3: Poured (4) 24"x24" columns by 39 meter pump.
8/17/2010
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Footing Pour #4: Spread footing F/6.
8/17/2010
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PCS setting wall mat at V1 line exterior wall.
8/17/2010
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Footing Pour #4: Elevator 1 foundation.
8/17/2010
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Excavating 9.2 line spread footing keys.
8/18/2010
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Kyne excavating 1 line wall footing.
8/18/2010
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A.O. Reed begins trenching underslab utilities. C line.
8/19/2010
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Wall formwork at W2, G, & 2.5 lines.
8/20/2010
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Site. Looking north.
8/20/2010
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Wall formwork at W2, G, & 2.5 lines ready to pour.
8/20/2010
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Footings at 9.2 line adjacent to tech tank.
8/20/2010
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Wall formwork at V1 line ready to pour.
8/20/2010
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Stripping and spraying cure to northside of ramp wall.
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Site. Looking south.
8/20/2010
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Excavating 1 line wall footing.
8/20/2010
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Wall formwork at W2, G, & 2.5 lines.
8/20/2010
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A.O. Reed installing underslab plumbing.
8/20/2010
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