
Wall Pour #3: Level P - Exterior wall along W2 line. 103.5 CY.
8/23/2010
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Wall Pour #3: Level P - Exterior wall along V1 line. 103.5 CY.
8/23/2010
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Wall Pour #3: Level P - Exterior wall along V1 line. 103.5 CY.
8/23/2010
IMG_2945.JPG

Project sign installed.
8/23/2010
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Forming walls Y5 to Y6 & V2 to V4.
8/24/2010
IMG_2955.JPG

Forming exterior wall along V1 line at elevator 1.
8/24/2010
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Kyne excavating C line footing.
8/25/2010
IMG_2971.JPG

Dynalectric installing column boxes and conduit.
8/25/2010
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Stripping wall forms. Level P - 2 & W2 lines pilaster.
8/25/2010
IMG_2976.JPG

Dynalectric pulling tower crane power cables.
8/25/2010
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Setting gang panel at Y4 line interior wall.
8/25/2010
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Pouring F/7 3'x3' column pedestal.
8/25/2010
IMG_2988.JPG
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Footing Pour #5 - 9.2 line spread footings.
8/25/2010
IMG_2990.JPG

Walls near NE corner.
8/25/2010
IMG_2996.JPG

Tying steel at Y4 interior wall.
8/26/2010
IMG_2999.JPG

Footing at 9.2 & J lines.
8/26/2010
IMG_3010.JPG
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AOR filling pipe for rough-in plumbing test.
8/27/2010
IMG_3018.JPG

Installing footing template at C/2.
8/27/2010
IMG_3021.JPG

Installing Y5 line door blockout.
8/27/2010
IMG_3025.JPG

Site. Looking north.
8/27/2010
IMG_3028.JPG

NOAA La Jolla Lab Replacement Project - 2010-08-27 Weekly Progress Report Images Page 5  



Site. Looking north.
8/27/2010
IMG_3031.JPG

9.2 line spread footings.
8/27/2010
IMG_3033.JPG

Site. Looking east. 
8/27/2010
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Northeast corner.
8/27/2010
IMG_3039.JPG
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