
Footing Pour #6: 1 line wall footing. 107.5 CY.
8/30/2010
IMG_3054.JPG

Footing Pour #6: F/8 spread footing. 107.5 CY.
8/30/2010
IMG_3057.JPG

Form close up W2 wall 5 line pilaster.
8/30/2010
IMG_3058.JPG

Stripping and curing V1 exterior wall. 
8/30/2010
IMG_3059.JPG
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1 line wall footings with revised step locations. RFI 176.
8/30/2010
IMG_3066.JPG

Wall Pour # 4: Elevator 1 pit walls. 13 CY.
8/31/2010
IMG_3083.JPG

Forming new storage room with door blockout. Y5-Y6, V2-V4.
8/31/2010
IMG_3090.JPG

GST performing SWPPP maintenance and cleanup.
9/1/2010
IMG_3105.JPG
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Wall Pour #5: W2 line from 3 to 5 line. 
9/1/2010
IMG_3107.JPG

Wall Pour #5: Y4 line interior wall.
9/1/2010
IMG_3112.JPG

Wall Pour #5: Pouring Y5-Y6, V2-V4 new storage room.
9/1/2010
IMG_3118.JPG

Column Pour #4: Pouring E/8 column pedestal.
9/1/2010
IMG_3122.JPG
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Column Pour #4: Pouring G/7 column.
9/1/2010
IMG_3123.JPG

MTGL soil tech marking lifts for compaction testing. F/8 pedestal.
9/2/2010
IMG_3128.JPG

New storage room. Door blockout along Y5 line.
9/2/2010
IMG_3146.JPG

Y4 interior wall between V4 and B lines.
9/2/2010
IMG_3147.JPG
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AOR004 - QC inspection of under slab plumbing. F.4 line.
9/3/2010
IMG_3149.JPG

AOR and Kyne excavating SP-1 sump pit.
9/3/2010
IMG_3153.JPG

Forming 1 line exterior wall.
9/3/2010
IMG_3155.JPG

Forming slab on grade column blockouts.
9/3/2010
IMG_3161.JPG
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Forming B line wall. 1 line to Y2 line.
9/3/2010
IMG_3166.JPG

Site. Looking North.
9/3/2010
IMG_3175.JPG

Footings along 9.2 line.
9/3/2010
IMG_3176.JPG

Site. Looking West.
9/3/2010
IMG_3180.JPG
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Forming C line and ramp wall intersection. 
9/3/2010
IMG_3181.JPG

V1 and B line walls.
9/3/2010
IMG_3184.JPG

Elevator 1 pit. 
9/3/2010
IMG_3185.JPG

Site. Looking north. New storage room at Level P.
9/3/2010
IMG_3187.JPG
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