
MESOM. Installing trench box for sewer manhole #5.
12/13/2010
IMG_5711.JPG

Forming L1 V1 exterior wall close up.
12/14/2010
IMG_5717.JPG

Technology Tank. Stripped exterior wall panel forms.
12/14/2010
IMG_5731.JPG

Tech Tank interior. Looking East.
12/14/2010
IMG_5746.JPG
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Technology Tank.
12/14/2010
IMG_5782.JPG

MESOM sewer trench and manhole #5.
12/15/2010
IMG_5793.JPG

Forming L1 V1 line exterior wall close up.
12/15/2010
IMG_5795.JPG

L1 Elevator 1 closed up.
12/15/2010
IMG_5797.JPG
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MESOM sewer trench and manhole #5.
12/15/2010
IMG_5810.JPG

Wall Pour #23: 47.5 CY. Level P Corridor127 & Elevator 2.
12/16/2010
IMG_5834.JPG

L1 Y3 line wall forms removed. Northside.
12/16/2010
IMG_5837.JPG

Keck lot wet utilities. 10" fire, 4" water & 2" irrigation.
12/17/2010
IMG_5846.JPG
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Keck lot wet utilities. Water and irrigation.
12/17/2010
IMG_5847.JPG

Wall Pour #24. L1 V1 line architectural exterior wall. 37 CY.
12/17/2010
IMG_5849.JPG

Dyna installing electrical conduit South of 9 line.
12/17/2010
IMG_5856.JPG

Site. Looking North.
12/17/2010
IMG_5859.JPG
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Excavating spread footing F.5/10.
12/17/2010
IMG_5862.JPG

Forming L1 W2 line exterior wall.
12/17/2010
IMG_5865.JPG

Column Pour #16: E/4. 14.5 CY.
12/17/2010
IMG_5866.JPG

Forming tech tank South building walls.
12/17/2010
IMG_5870.JPG
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