
Setting L1 Y3 North face formwork.
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Dewatering tech tank area. 
12/27/2010
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Forming L1 W2 line exterior walls. 3 to 5 line.
12/27/2010
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Excavation for NOAA 8" sewer. MH#4.  Biological Grade.
12/27/2010
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Site. Looking north.
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Forming L1 6 line interior CIP wall.
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PCS tying steel. South tech tank building walls. 
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Forming deck near Level P Elevator 2/Corr. 127 walls.
12/28/2010
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Stripping L1 V1 line architectural exterior walls.
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Forming close up at L1 W2 line exterior wall.
12/28/2010
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Placing Biological Grade manhole #4 base.
12/28/2010
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Site. Looking west.
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Forming L1 V1 line and Elevator 1 close up.
12/28/2010
IMG_5964.JPG

Kyne repairing existing sewer line encountered during Biological Grade sewer installation.
12/30/2010
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Forming L1 Y3 line, Elev. 1 & V1 line architectural walls.
12/30/2010
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PCS tying L1 deck area #3 steel reinforcement.
12/30/2010
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