
Backfilling footing drain with telebelt. 9 line wall.
1/17/2011
IMG_6405.JPG

Stripping L1 Y4 line architectural wall.
1/17/2011
IMG_6414.JPG

Deck Pour #4. Ramp in between B & C. 146 CY.
1/18/2011
IMG_6453.JPG

Forming L2 Elevator 1 walls.
1/18/2011
IMG_6461.JPG
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Column Pour #21: Level 1 column C/8. 8 EA.
1/18/2011
IMG_6476.JPG

Forming V1/V2 line exterior architectural wall.
1/19/2011
IMG_6508.JPG

A-A.5-Y5-6.5 slab. Recess for sheet waterproofing. G/S201.
1/19/2011
IMG_6511.JPG

OSHA tower crane recertification.
1/20/2011
IMG_6513.JPG

NOAA La Jolla Lab Replacement Project - Weekly Progress Report Images 2011-01-22 Page 2  



Elevator 3 interior formwork.
1/20/2011
IMG_6537.JPG

Forming Level P 10 line wall and column F.5/10.
1/20/2011
IMG_6539.JPG

Backfill operation with MTGL testing. 9 line wall.
1/21/2011
IMG_6548.JPG

Wall Pour #33: Level 1 V1/V2 line architectural exterior walls.
1/21/2011
IMG_6560.JPG
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Site. Looking north.
1/21/2011
IMG_6562.JPG

Site. Looking west.
1/21/2011
IMG_6563.JPG

Forming tech tank observation level decks.
1/21/2011
IMG_6569.JPG

Daghlian grading east slopes.
1/21/2011
IMG_6570.JPG
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Site. Looking SW.
1/21/2011
IMG_6573.JPG

Wall Pour #34: Level 1 W2 line exterior wall.
1/21/2011
IMG_6579.JPG

Tech Tank Building Wall Pour #5: SW corner & West walls.
1/21/2011
IMG_6584.JPG

Wall Pour #35: Level P 10 line wall and pilaster.
1/21/2011
IMG_6586.JPG
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