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Nibbelink installing CMU wall at backflow preventer pad. Keck Lot. Stripping L1 V1/V2 architectural exterior wall.
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Stripping L1 V1/V2 architectural exterior wall.

S Site. Looking west.
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Keck Lot utility retaining wall. Excavating SP-4 sump basin. West of tech tank building wall.
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PDI installing waterproofing. Tech tank north building walls. NE corner. Stripping deck formwork. Pour area #4.
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Forming Elev. 3 close up. " - ' Forming close up of 12 line be \X/"grad"é wall.
1/27/2011 1/28/2011
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Forming A. 5 line beam at eleva on 2 B/S420 Slab-On-Grade Pour #6: Elev. 218' NE corner W1/1.
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Forming L2 1 line exterior wall window sill. Forming L1 Elevator 3 walls.
1/28/2011 1/28/2011
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GST spraying bonded fiber matrix to disturbed east slopes. Setting SP-4 sump basin precast risers.
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Column Pour #23: Level 1 B line square columns. 4 EA.
1/28/2011
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PCS tying tech tank observation level beams.
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Installing footing drain at north tech tank w.
1/28/2011 1/28/2011
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Forming L2 1 line exterior architectural wall. I ' ) Forming close up of Level P 9.4 line wall.
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