
Stripping V1/V2 line architectural exterior walls.
2/7/2011
IMG_6994.JPG

Wall Pour #40: Level 2 V1 line cantilevered sill.
2/8/2011
IMG_7001.JPG

Stripping L1 Elevator 3 walls.
2/8/2011
IMG_7003.JPG

Tech Tank Observation Level Deck Pour #2: 212'-6" & 218'. 112 CY
2/10/2011
IMG_7068.JPG
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Tech Tank Observation Level Deck Pour #2: 212'-6" & 218'. 112 CY
2/10/2011
IMG_7069.JPG

Keck Bioswale: Testing and adjusting irrigation system.
2/10/2011
IMG_7079.JPG

Slab-On-Grade Pour #6: H-H.4-8.2-9.4
2/10/2011
IMG_7087.JPG

Forming L2 1 line exterior walls. 
2/10/2011
IMG_7090.JPG
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Site. Looking east.
2/10/2011
IMG_7092.JPG

L2 Deck Pour #5 Area:
2/10/2011
IMG_7102.JPG

Site entrance.
2/10/2011
IMG_7104.JPG

Level 1 reshores.
2/10/2011
IMG_7107.JPG
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Deck Pour #5: Level 2 NW quad. 427 CY.
2/11/2011
IMG_7114.JPG

Deck Pour #5: Level 2 NW quad. 427 CY.
2/11/2011
IMG_7121.JPG

Level 2 decks. Pour Area # 6. 
2/11/2011
IMG_7124.JPG

Forming L1 A.5 line board formed walls. 
2/11/2011
IMG_7134.JPG
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Site. Looking north.
2/11/2011
IMG_7141.JPG

Waterproofing storage room lid. 
2/11/2011
IMG_7152.JPG

Deck Delay Pour #3: Level 1, 6.5 to 9 line.
2/11/2011
IMG_7160.JPG

View from La Jolla Shores Drive.
2/11/2011
IMG_7161.JPG

NOAA La Jolla Lab Replacement Project - Weekly Progress Report Images 2011-02-12 Page 5  


