
Column Pour #27: Level 2 B/2,3,4 & C/2,3
2/14/2011
IMG_7191.JPG

Wall Pour #42: Level 2 Elevator 1 architectural white walls. 
2/15/2011
IMG_7221.JPG

Wall Pour #43: Level 2 1 line cantilevered sill and wall architectural white.
2/15/2011
IMG_7229.JPG

Column Pour #29: Level 1 Y6/W8 round column.
2/15/2011
IMG_7231.JPG
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Wall Pour #44: Level 2 1 line architectural white walls. 
2/15/2011
IMG_7234.JPG

Stripping L2 Elevator 1 walls.
2/17/2011
IMG_7270.JPG

Level 1 architectural round columns.
2/17/2011
IMG_7278.JPG

Elevator 2 plunger.
2/17/2011
IMG_7280.JPG
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Daghlian grading at north slopes.
2/17/2011
IMG_7294.JPG

Tech Tank.
2/17/2011
IMG_7309.JPG

Construction entrance area.
2/17/2011
IMG_7311.JPG

RFI 313R2. Waterproofing at 3" separation.
2/17/2011
IMG_7316.JPG
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Deck Pour #6: Level 2 NE quadrant. 493 CY.
2/18/2011
IMG_7322.JPG

Level 1 decks. Elevator 2 area.
2/18/2011
IMG_7326.JPG

Waterproofing and backfill operations.
2/18/2011
IMG_7328.JPG

Deck Pour #6: Level 2 NE quadrant. 493 CY.
2/18/2011
IMG_7348.JPG
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Site. Looking north.
2/18/2011
IMG_7350.JPG

Site. Looking west.
2/18/2011
IMG_7351.JPG

West exterior walls along V1/V2 line.
2/18/2011
IMG_7358.JPG

Column Pour #30: Level 2 D line. 5.5 CY.
2/18/2011
IMG_7367.JPG
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