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AOR installing Level P overhead rough in. Pouring Level..3 W1 line exterior bearﬁ.
3/21/2011 3/22/2011
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Wall Pour #59: Level 1 12 line. E to F.8. Wall Pour 5: Level 1 12 line. E to F.8.
3/23/2011 3/23/2011
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Tech Tank Wall Pour #8: Southwest cor Forming L3 V1 line exterior walls.
3/23/2011 3/23/2011
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Deck Pour #9: Level 3 NW quadrant. 633 CY.
3/23/2011 3/24/2011
IMG_7961.JPG IMG_8050.JPG
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Forming Level 3 1 line exterior walls. Deck Pour #9: Level 3 architectural white mix.
3/24/2011 3/24/2011
IMG_8062.JPG IMG_8070.JPG
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Forming west tank building walls. ' _ Level 3 deck pour area #9: Multi-purpose room.

3/25/2011 3/25/2011
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Forming Level 3 G line . ' - NW corner of site. View from La Jolla Shores Drive.
3/25/2011 3/25/2011
IMG_8091.JPG IMG_8097.JPG

Paramount installing fire sprinkler system. Level P. Site. Looking north.
3/25/2011 3/25/2011
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Tech Tank. Forming walls, decks and skimmer boxes. Tech Tank Support Area.
3/25/2011 3/25/2011
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Forming 1 line (NW) walls. View from La Jolla Shores Drive.
3/25/2011 3/25/2011
IMG_8126.JPG IMG_8127.JPG
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