
Eastbay removing Keck lot bioswale.
4/4/2011
IMG_8365.JPG

SD Tree Care removing trees for SDGE pad. 
4/4/2011
IMG_8368.JPG

Wall Pour #64: Level 3 1 line wall and sill.
4/4/2011
IMG_8385.JPG

Wall Pour #66: Level 3 V1 line exterior wall.
4/4/2011
IMG_8386.JPG
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Wall Pour #67: 12 & T1 line starter walls. Elev. 215'
4/4/2011
IMG_8395.JPG

Level P Y1.8 line CMU wall. Elev. Machine Room P01A.
4/5/2011
IMG_8411.JPG

Daghlian dumping on site material to tech tank support area.
4/5/2011
IMG_8420.JPG

Site. Looking north.
4/5/2011
IMG_8431.JPG
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CMU wall and door frame P01. Level P B line. 
4/5/2011
IMG_8447.JPG

Column Pour #39: Level 1 10 & 11 line columns. 13.5 CY.
4/5/2011
IMG_8449.JPG

Footing Pour #23: Level P 11 & D.6 line footing. Emergency generator room.
4/6/2011
IMG_8492.JPG

Nibbelink placing CMU grout. Level P F.4 line wall.
4/7/2011
IMG_8503.JPG
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Slab on grade Pour #7: F.F. Elevation 218', loading dock area.
4/7/2011
IMG_8509.JPG

AOR testing 6" & 8" sewer piping.
4/7/2011
IMG_8536.JPG

Wall Pour #68: Starter wall at D.6 & 11 line
4/7/2011
IMG_8540.JPG

Wall Pour #71: Level 3 interior wall. D-E-2
4/8/2011
IMG_8548.JPG
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Wall Pour #69: Level 3 1 line exterior wall. 
4/8/2011
IMG_8549.JPG

Loading dock slab on grade. 
4/8/2011
IMG_8554.JPG

Wall Pour #70: Level 3 V2, Y3 & W8 line walls. 
4/8/2011
IMG_8566.JPG

Site. Looking north. 
4/8/2011
IMG_8580.JPG
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Site. Looking west.  
4/8/2011
IMG_8581.JPG

Wall Pour #70: Level 3 V2, Y3 & W8 line walls. 
4/8/2011
IMG_8585.JPG

Wall Pour #70: Level 3 V2, Y3 & W8 line walls. 
4/8/2011
IMG_8586.JPG

View from La Jolla Shores Drive.
4/8/2011
IMG_8606.JPG
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