
Forming Level 4 Elevator 1 interior walls. 
4/11/2011
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Site. Looking north.
4/11/2011
IMG_8666.JPG

Storm drain 18" PVC. South of 9 line.
4/11/2011
IMG_8608.JPG

Natural gas pipe assembly.
4/12/2011
IMG_8713.JPG
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Structural steel delivery. 
4/12/2011
IMG_8684.JPG

Tech tank support area. Backfill operation. MTGL testing. 
4/12/2011
IMG_8697.JPG

Slab on grade. 11-12. 
4/12/2011
IMG_8707.JPG

Level 3 NW quad. Structural steel.
4/13/2011
IMG_8765.JPG
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Level P F.4 line CMU wall.
4/13/2011
IMG_8742.JPG

Slurry backfill of secondary electrical conduit. North of transformer pad.
4/13/2011
IMG_8750.JPG

Tech tank. Forming 236' observation decks and buidling walls.
4/13/2011
IMG_8769.JPG

Loading dock area.
4/13/2011
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Forming 12 & T1 line wall close up.
4/13/2011
IMG_8772.JPG

Site. View from La Jolla Shores Drive.
4/13/2011
IMG_8778.JPG

Level 2 decks.
4/13/2011
IMG_8733.JPG

Level 3. Looking north.
4/14/2011
IMG_8847.jpg
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LS piping. Tech tank support area.
4/14/2011
IMG_8840.JPG

Level 3. Looking north. Elevator 1 on the left.
4/15/2011
IMG_1559.JPG

Slab on grade pour #8. Elev. 218'. 11-12-D.6-F.9
4/15/2011
IMG_1543.JPG

Pouring Level P column diamonds.
4/15/2011
IMG_1575.JPG
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