
IMG_9089.JPG
Installing tech tank 236' elevation floor door.
4/25/2011

IMG_9141.JPG
CMU wall ready for grout. Transformer retaining wall.
4/26/2011

IMG_9142.JPG
Pouring Level 3.5 Stair #1 landing.
4/26/2011

IMG_9144.JPG
Wall Pour #74: Pouring Level 4 Elevator 1 walls. 
4/26/2011
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IMG_9155.JPG
Wall Pour #75: Pour Level P C, 10 & D1 stair walls. 
4/26/2011

IMG_9174.JPG
Keck parking lot. 
4/27/2011

IMG_9176.JPG
Tech tank and elevation 236' decks.
4/27/2011

IMG_9180.JPG
Structural steel. NW quad.
4/27/2011
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IMG_9181.JPG
Structural steel. NW quad.
4/27/2011

IMG_9182.JPG
Structural steel. NW quad.
4/27/2011

IMG_9196.JPG
Backfill operation at V1 line. 
4/28/2011

IMG_9220.JPG
Laying CMU. Level 2 C line wall. Door 200.
4/28/2011
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IMG_9221.JPG
JFM layout for interior partition walls. Level 2. 
4/28/2011

IMG_9228.JPG
Level 3 deck delay strip pour. 33.5 CY.
4/29/2011

IMG_9240.JPG
Pouring Tech Tank skimmer box bottoms and walls. 4 EA.
4/29/2011

IMG_9242.JPG
Forming Level 2 12 & T1 line architectural walls and window blockouts.
4/29/2011
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IMG_9247.JPG
Pouring SDG&E transformer leveling pad.
4/29/2011

IMG_9249.JPG
Pouring Stair #1 Level 2.5 & 3.5 landing walls. 
4/29/2011

IMG_9258.JPG
Pouring SOG column diamonds. Level P C/8.
4/29/2011

IMG_9262.JPG
Rock backfill operation by telebelt between W1 line and shotcrete walls. 
4/29/2011
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IMG_9263.JPG
Structural steel erection. Level 4 & 5 framing members. 
4/29/2011

IMG_9272.JPG
Site. Looking north.
4/29/2011

IMG_9273.JPG
Tech Tank. Looking west. 
4/29/2011

IMG_9275.JPG
View from La Jolla Shores Drive.
4/29/2011
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