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Kyne potholing seawater lines. Biological Grade.
5/2/2011

IMG_9291.JPG
Eastbay replacing bioswale adjacent to transformer retaining wall. 
5/2/2011

IMG_9295.JPG
Site. Looking east.
5/2/2011

IMG_9301.JPG
Structural steel. 
5/2/2011
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IMG_9320.JPG
Laying CMU at Level 2. Door 263.
5/3/2011

IMG_9377.JPG
Level 2 Deck Pour: SE quadrant. 380 CY.
5/4/2011

IMG_9397.JPG
Pouring Tech Tank north building walls. 38 CY.
5/4/2011

IMG_9398.JPG
Fusing LS HDPE piping. Tech tank support area. 
5/4/2011
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IMG_9401.JPG
Pouring Tech Tank north building walls. 38 CY.
5/4/2011

IMG_9411.JPG
Dyan installing Level P lighting. 
5/5/2011

IMG_9429.JPG
Wall Pour #76: Level 1 C line betw. 9 & 10. 18 CY.
5/5/2011

IMG_9431.JPG
Level 2 pre-action fire system. 
5/5/2011
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IMG_9435.JPG
Footing Pour #26: B, T1 & 10 line wall footings. 
5/5/2011

IMG_9437.JPG
Column Pour #44: Level 2 columns. 
5/5/2011

IMG_9438.JPG
Waterproofing exterior wall below window sill. 1 line. 
5/5/2011

IMG_9453.JPG
Forming Level 2 west tech tank building walls.
5/6/2011
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IMG_9459.JPG
Tech tank 236' observation deck. Gantry railing support.
5/6/2011

IMG_9468.JPG
Structural steel.
5/6/2011

IMG_9473.JPG
Level 2 decks. 
5/6/2011

IMG_9474.JPG
Tech tank. 
5/6/2011
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IMG_9477.JPG
Tech tank. 
5/6/2011

IMG_9479.JPG
Site. Looking north.
5/6/2011

IMG_9483.JPG
Site. Looking North.
5/6/2011

IMG_9484.JPG
View from La Jolla Shores Drive. 
5/6/2011
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