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Installing Hanson precast stairs. Stair #1.
5/9/2011
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Installing Hanson precast stairs. Stair #1.
5/10/2011
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Structural steel.
5/10/2011
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Site. Looking west. 
5/11/2011
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IMG_9571.JPG
Slab on grade. C-D-9-T1
5/11/2011

IMG_9573.JPG
West elevation.
5/11/2011

IMG_9584.JPG
Bioswale repair. 
5/11/2011
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Forming L1 A.5 & T1 line walls. 
5/11/2011
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IMG_9593.JPG
Slab on grade pour #10: C-D-9-T1. Loading dock.
5/12/2011

IMG_9603.JPG
Slab on grade pour #10: C-D-9-T1. Loading dock.
5/12/2011

IMG_9604.JPG
Campbell Certified begins installation of steel decking. Level 4. 
5/12/2011

IMG_9609.JPG
Wall Pour #77: Level 2 12 line. 
5/12/2011
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IMG_9623.JPG
Tech tank gantry rail bent plates.
5/12/2011

IMG_9658.JPG
Interior walls. Level 2. 
5/13/2011

IMG_9662.JPG
Chiller piping. Level 1.
5/13/2011

NOAA Site Visit 5-13-11 084.jpg
Pouring the eastern half of the Tech Tank 236' observation deck. 
5/13/2011
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