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Pouring tech tank support area slab on grade and beams. Elev. 221'.
6/1/2011
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AOR installing Level P duct. 
6/1/2011
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Level 2 NW quad.
6/1/2011
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First lift of waterproofing and footing drain. 12 line.
6/1/2011
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Laying CMU at Level 1. 
6/1/2011

IMG_0126.JPG
Tech tank support area. Elevation 221'. 
6/1/2011
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Structural steel framing. Looking north.
6/2/2011
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Level 4 framing members. NE corner.
6/2/2011
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IMG_0170.JPG
Primary electrical trench. LJ Shores Drive.
6/2/2011
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Erecting roof joists. East wing.
6/2/2011

IMG_0179.JPG
Level 4 Elevator 1. 
6/2/2011

IMG_0180.JPG
Level 3 decks.
6/2/2011
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IMG_0198.JPG
Forming chiller equipment pads.
6/3/2011

IMG_0205.JPG
Forming close up of tech tank SE building walls.
6/3/2011

IMG_0229.JPG
Wall Pour #81: Level 2 Elev.2, H & 8.5 line walls. 41 CY.
6/3/2011

IMG_0230.JPG
Wall Pour #81: Level 2 Elev.2, H & 8.5 line walls. 41 CY.
6/3/2011
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Forming Level 2 A.5 line wall. 
6/3/2011
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6/3/2011

IMG_0241.JPG
Level 5 framing members.
6/3/2011

IMG_0247.JPG
Wall Pour #81: Level 2 Elev.2, H & 8.5 line walls. 41 CY.
6/3/2011
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