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Pouring Level 2 west deck delay strip.
6/7/2011

IMG_0327.JPG
Forming L2 A.5 line wall. 
6/8/2011

IMG_0347.JPG
Site. View from La Jolla Shores Drive.
6/8/2011

IMG_0355.JPG
Laying CMU. Level 1 Stair/Lobby door 101.1
6/9/2011
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IMG_0359.JPG
Pouring Level 2 west deck delay. A to B.2. 
6/9/2011

IMG_0382.JPG
Forming Level 2 north tech tank building wall. 
6/9/2011

IMG_0385.JPG
Forming L1 J & 7.8 line walls. 
6/9/2011

IMG_0394.JPG
Tri-County installing Level 2 piping insulation.
6/10/2011
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IMG_0396.JPG
Slab on grade. Level P 2.5-3-C-F.4
6/10/2011

IMG_0399.JPG
Installing ductwork. Level P mech. room.
6/10/2011

IMG_0406.JPG
Site. Looking northwest.
6/10/2011

IMG_0408.JPG
Site. Looking west. 
6/10/2011
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Level 3 decks. 
6/10/2011

IMG_0411.JPG
JFM framing interior walls. Level 3 NW quad.
6/10/2011

IMG_0414.JPG
Pouring Level 1 J & 7.8 line walls. 41 CY. Tech tank support area.
6/10/2011

IMG_0415.JPG
Pouring tech tank SE building walls. Elev. 254'-6". 47.5 CY.
6/10/2011
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IMG_0416.JPG
Level 4 steel decking. Elevator 1. 
6/10/2011

IMG_0418.JPG
Level 3 decks. 
6/10/2011

IMG_0432.JPG
Tech tank building. North 212'-6" observation level. 
6/10/2011

IMG_0433.JPG
Tech tank west building wall. Doors 131A & 131B. 
6/10/2011
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