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Forming Level 1 9.4 line wall. 
6/20/2011
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East wing structural steel. Looking north. 
6/20/2011

IMG_0681.JPG
Pouring chiller equipment pads. Level 1.
6/21/2011

IMG_0749.JPG
Level 3 Deck Pour: SE quad. 473 CY.
6/22/2011
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IMG_0750.JPG
Wall Pour #84: Level 1 9.4 line wall. Tech tank support area. 
6/22/2011

IMG_0761.JPG
Level 1 corridor 127. HSS 5x5 posts.
6/23/2011

IMG_0774.JPG
Level 3 decks. 
6/23/2011
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Forming tech tank building walls. 
6/23/2011
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Chiller equipment bases and isolators. 
6/23/2011
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Erecting north wing columns. 
6/24/2011
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Pouring tech tank south building wall. Elev. 251'. 
6/24/2011
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Forming Level 2 decks. Tech tank support. 
6/24/2011
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IMG_0825.JPG
Forming tank Level 3 west building wall.
6/24/2011

IMG_0826.JPG
Pouring Level 2 plenum deck. Elev. 236'.
6/24/2011

IMG_0830.JPG
Pouring Level 3 12 line wall. 
6/24/2011

IMG_0834.JPG
Framing Level 1 interior walls. HSS 5x5. Rooms 109 & 110.
6/24/2011
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Structural steel. North wing columns. 
6/24/2011

IMG_0847.JPG
Structural steel. North wing columns. 
6/24/2011
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South elevation. 
6/24/2011

IMG_0850.JPG
South elevation. 
6/24/2011
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