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Pouring boiler room equipment pads. Level 1. 
6/28/2011
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Chiller room. Level 1.  
6/28/2011
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Tech Tank Building Wall Pour #17: Level 3 West. 45 CY
6/29/2011
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Pouring Level 2 beam along 9.4 line. 
6/29/2011
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Aquaria life support equipment pads. Level P. 
6/30/2011
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Level 1 CMU. Electrical, Hazmat & Telecomm rooms.
6/30/2011
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PDI installing exterior wall waterproofing. J line.
6/30/2011

IMG_0988.JPG
Level 1 areaway. East of W1. 
6/30/2011
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Forming Level 4 cantilevered decks. V1 & Y6. 
7/1/2011
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Forming Level 2 9.4 line walls.
7/1/2011

IMG_1032.JPG
JFM framing Level 3 NW quad. Interior fur out wall type Z. 
7/1/2011

IMG_1033.JPG
Level 3 Deck Pour Area #11 - SW quad. 227 CY.
7/1/2011
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Forming Level 4 cantilevered decks. V1 & Y6. 
7/1/2011
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Structural steel. 
7/1/2011
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Structural steel. 
7/1/2011

IMG_1065.JPG
Structural steel. East wing.
7/1/2011
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Technology tank. 
7/1/2011

IMG_1070.JPG
Level 3 Deck Pour Area #11 - SW quad. 227 CY.
7/1/2011

IMG_1074.JPG
Level 2 decks. Tech tank support area.
7/1/2011

IMG_1079.JPG
View from La Jolla Shores Drive. 
7/1/2011
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