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Wall Pour #96: Level 3 Elev. 2, H, H.2, 9.4 and shaft walls. 92 CY.
8/23/2011

IMG_2643.JPG
Tech Tank Building Wall Pour #23: East to TOW. 50 CY.
8/23/2011

IMG_2672.JPG
Rainstore structure. Injection molded units. 
8/24/2011

IMG_2673.JPG
Rainstore structure. Geogrid and geofabric wrap. 
8/24/2011
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IMG_2714.JPG
Level 4 Deck Pour. East wing. 108 CY.
8/25/2011

IMG_2715.JPG
North elevation. 
8/25/2011

IMG_2722.JPG
Stripping Level 3 Elev. 2 walls. 
8/25/2011

IMG_2726.JPG
Room 108 ductwork. 
8/25/2011
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IMG_2729.JPG
Level 2 decking at Vierendeel truss. 
8/25/2011

IMG_2730.JPG
Stripping tech tank east building walls. 
8/25/2011

IMG_2735.JPG
Contech Stormceptor. 18" PVC piping to Rainstore structure. 
8/26/2011

IMG_2739.JPG
Daghlian backfill operation. South perimeter. 
8/26/2011
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AOR installing 18" storm drain. 
8/26/2011

IMG_2753.JPG
Forming Level 5 Elev. 1 TOW. 
8/26/2011

IMG_2754.JPG
Structural steel erection. 
8/26/2011

IMG_2759.JPG
Forming Level 4 walls. Stair 2 H line. 
8/26/2011
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IMG_2760.JPG
Forming Level 4 walls. Stair 2 H line. 
8/26/2011

IMG_2762.JPG
Tech tank east building walls. 
8/26/2011

IMG_2764.JPG
Rock backfill operation. South perimeter.
8/26/2011

IMG_2771.JPG
View from LJ Shores Drive. 
8/26/2011
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