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PU priming stuctural steel. 
9/7/2011
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Tech tank. Surface preparation. 
9/7/2011
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Forming close up of Level 3 walls. 7.8 line.
9/7/2011
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Wall Pour #98: Level 4 Elev. 2 and mechanical shafts. 75.5 CY.
9/7/2011
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Roofing materials. 
9/7/2011
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AOR056. Tested 18" storm and 12" sewer. No leaks detected.
9/8/2011
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Level 3 interior framing. Corridor 329 east. 
9/8/2011
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Demobilizing concrete placing boom. 
9/8/2011
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Kyne trencing for seawater. 
9/9/2011
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Wall Pour #99: Level 3 7.8 line. 33.5 CY. 
9/9/2011
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Level 4 structural steel. 
9/9/2011
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Seawater trench. South. 
9/9/2011
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Site. 
9/9/2011
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Staging roofing materials. 
9/9/2011
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PDI spraying CMU EPW primer. Room 119. 
9/9/2011
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Site. 
9/9/2011
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