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Bag & Patch West walls

IMG_4375.JPG
LSD

IMG_4374.JPG
Excavation fir utility lines on  LSD

IMG_4373.JPG
Excavation at Southwest corner on LSD
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IMG_4372.JPG
Level 1 loading dock

IMG_4365.JPG
Tec Tank

IMG_4364.JPG
Fence was damaged over the weekend.  Repaired after picture was taken

IMG_4360.JPG
4th level concret placement on 10/22/11
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IMG_4359.JPG
Decking on Roof (5th level)  Southeast

IMG_4419.JPG
Water backflow assembly on LSD

IMG_4422.JPG
P1 Southwest riser station

IMG_4423.JPG
elevator mechanical room South
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IMG_4424.JPG
shaft tec tank support area

IMG_4426.JPG
p1 tec tank support area

IMG_4427.JPG
P1 tec tank suport area

IMG_4432.JPG
Tec tank support area
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IMG_4437.JPG
Electric panel air handler room

IMG_4441.JPG
Electric panel P1 air handler room

IMG_4444.JPG
P1 South covering duct work

IMG_4446.JPG
Level1 Chiller pump room
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IMG_4457.JPG
Level 1 chiller pump room

IMG_4410.JPG
Window walls Southwest

IMG_4408.JPG
Seawater lines LSD

IMG_4402.JPG
View from East
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IMG_4388.JPG
upper level

IMG_4386.JPG
Upper levels

IMG_4475.JPG
typical 20 gauge in wall blocking

IMG_4465.JPG
Roof  West
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IMG_4466.JPG
Roof Northwest

IMG_4467.JPG
Roof East  looking from  South to North

IMG_4478.JPG
Storefront frames

IMG_4485.JPG
Styrafoam built up deck on level 3 erready for concrete placement
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IMG_4488.JPG
Gantry

IMG_4492.JPG
3#rd levelquad cleaned up for crew lunch provided by R & S

IMG_4494.JPG
Roof looking Southwest

IMG_4495.JPG
Tec tank
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IMG_4499.JPG
Roof looking Northwest

IMG_4500.JPG
Setting roof curbs

IMG_4501.JPG
Level 4 East

IMG_4504.JPG
taoe & caulk sheathing. at SS knife. Contractor must recaulk on bottom side
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IMG_4505.JPG
Tape & caukulk joints.  Some recaulking has to be done

IMG_4508.JPG
level 3 East

IMG_4509.JPG
Level 3 North quad

IMG_4510.JPG
Level 3 Northwest
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IMG_4512.JPG
Shoring cooling tower

IMG_4515.JPG
Storefront level 3 Southeast
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