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Site East looking  West
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Southeast corner
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IMG_6375.JPG
East- level 3 windows have been installed

IMG_6373.JPG
Cooling tower - open

IMG_6371.JPG
North elevation to receive Stucco after retaining wall is built

IMG_6368.JPG
North side
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IMG_6367.JPG
Subshade clips level 2 West

IMG_6365.JPG
West side

IMG_6364.JPG
Southwest corner. forming level 2 balcony wall

IMG_6363.JPG
East side level 3 grading for soil nails
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IMG_6362.JPG
East side level 3 grading for soil nails

IMG_6361.JPG
Roofing East  over East office area

IMG_6359.JPG
Lunch room area level 4

IMG_6358.JPG
Typical lath
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IMG_6348.JPG
Typical brown coat

IMG_6338.JPG
Paza (Courtyard) West side

IMG_6335.JPG
Framing level 4 office area East 

IMG_6334.JPG
Sheetrock lab area East level 4
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IMG_6332.JPG
North courtyard with brown coat

IMG_6327.JPG
Installing storefront snap on covers- conference room

IMG_6325.JPG
Conference room storefront

IMG_6322.JPG
Conference room
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IMG_6312.JPG
Plaza Southwest looking East at stair 4

IMG_6307.JPG
Boomerang level 3 South courtyard

IMG_6305.JPG
Boomerang level 3 South coutyard looking East

IMG_6301.JPG
Level 3 boomerang sheetrock started
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IMG_6295.JPG
East courtyard level 3- open

IMG_6293.JPG
Levels 3 & 4 East Courtyard- note: storefronts not installed

IMG_6291.JPG
Cooling tower

IMG_6288.JPG
Level 2 Parking area
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IMG_6284.JPG
Stair #1 level 2

IMG_6283.JPG
Library

IMG_6282.JPG
Forming Balcony knee wall West side at Tuna Commission

IMG_6280.JPG
Level 2 South office tying in exterior wall to columns
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IMG_6278.JPG
Level 2 South office tying in exterior wall to columns

IMG_6277.JPG
Level 2 South offices

IMG_6275.JPG
Level 2 tech tank support

IMG_6269.JPG
Waterproofing tech tank continues
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IMG_6263.JPG
Tech tank support level 1

IMG_6261.JPG
Tile restroom 200A

IMG_6259.JPG
Masonry wall rooms 104 D & C where tower crane was removed

IMG_6257.JPG
Explosion proof light fixtures in Archive room 114
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IMG_6256.JPG
Flue in boiler room not connected

IMG_6255.JPG
Boiler room flue to be installed

IMG_6251.JPG
Chiller room

IMG_6247.JPG
Level 1 electric room 111B
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IMG_6246.JPG
Sea going equipment storage room 103

IMG_6245.JPG
Parking garage level 1

IMG_6243.JPG
Top section of Stair #3

IMG_6241.JPG
Entrance ramp
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IMG_6239.JPG
South side

IMG_6238.JPG
South side

IMG_6236.JPG
Backfilling water line that had t be removed and replaced.  Water line is no...

IMG_6221.JPG
Water line being reinstalled.  
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IMG_6217.JPG
Taping air plenum level P

IMG_6202.JPG
Grading for retaining walls East side

IMG_6198.JPG
Stucco cement bags
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