
NOAA La Jolla Lab Construction Progress Aerial Wide View Photo Looking to ...
Aerial shot

NOAA La Jolla Lab Construction Progress Aerial Photo Looking to the North 1...
Aerial shot
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Site -  North looking South

IMG_7046.JPG
Site -  North lookng South
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IMG_7042.JPG
Site East looking West

IMG_7044.JPG
North side

IMG_7032.JPG
West elevation

IMG_7056.JPG
South elevation
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IMG_7054.JPG
View from pedestrian bridge on LSD

IMG_7038.JPG
Roof work East, metal decking over penthouse

IMG_7036.JPG
Hydrant prep for block retaing wall

IMG_7035.JPG
N0rthwest final tie in for fire line
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IMG_7060.JPG
Water meter installed 2/3/12

IMG_7061.JPG
Water meter tie in 2/3/12

IMG_7055.JPG
Water tie in location on LSD prep for concrete base

IMG_6976.JPG
Soil nail wall B
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IMG_6939.JPG
Soil nail wall

IMG_7025.JPG
Level P. Stairs still need to be reinstalled

IMG_7028.JPG
Elevator 1 control room. Elevator to be activated Monday for construction use.

IMG_6993.JPG
Elevator 1 typical entrance
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IMG_7027.JPG
Air handler room. Pipe insulation on going

IMG_7024.JPG
Lab Equipment delivery

IMG_7023.JPG
Wood doors relocated on level P

IMG_7021.JPG
Freezer box in Aquaria 104B
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IMG_7020.JPG
Aquaria filter station

IMG_7018.JPG
Freezer 121

IMG_7014.JPG
Necropsy Freezer 

IMG_7013.JPG
Epoxy floor in tech tank support level 1
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IMG_7010.JPG
Flue installation in boiler room

IMG_7006.JPG
Chiller room .  Connection for water fill with temp water supply

IMG_7002.JPG
Cooling tower piping on going

IMG_6981.JPG
Cooling tower
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IMG_6978.JPG
Cooling tower- exhaust tie ins not complete

IMG_6931.JPG
Tech tank support level 2

IMG_7004.JPG
Level 2 South

IMG_6999.JPG
Level 4  East lab area 
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IMG_6992.JPG
Restroom level 4 araea 1.  Typical wood counter base

IMG_6991.JPG
Tile Mens Restroom

IMG_7001.JPG
East courtyard

IMG_6997.JPG
Final Stucco level 4 North
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IMG_6998.JPG
Final coat Stucco level 4 West

IMG_6994.JPG
Final Stucco level 4 West

IMG_6990.JPG
Stucco Plaza South side

IMG_6989.JPG
Stucco Plaza East side
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IMG_6988.JPG
Stucco Plaza East side at bridge

IMG_6987.JPG
Stucco Northface of North courtyard

IMG_6986.JPG
Stucco Plaza East side at bridge
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