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East looking West

IMG_4016.JPG
South planters level 4
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Plaza looking South

IMG_3931.JPG
South planters level 4
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IMG_3939.JPG
Planting area at link bridge level 4

IMG_3940.JPG
North courtyard

IMG_4000.JPG
South courtyard

IMG_3935.JPG
East courtyard - prep for pedestrian coating
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IMG_3942.JPG
Level 4 West planter area

IMG_4013.JPG
Friday A.M. roof garden soil stockple depleted- no pump

IMG_3943.JPG
Northwest planter

IMG_4018.JPG
East side - fine grading
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IMG_4025.JPG
East retaining wall ready for trench drain

IMG_4024.JPG
Northeast corner

IMG_4029.JPG
Ready for stairs at North end tech tank

IMG_4022.JPG
North final grading
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IMG_4020.JPG
West side from Biological grade

IMG_3951.JPG
West side planters

IMG_3921.JPG
South side

IMG_3923.JPG
South side at entrance
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IMG_4002.JPG
South west planters

IMG_3955.JPG
Southwest planters

IMG_3956.JPG
Entrance

IMG_3929.JPG
Roof
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IMG_3918.JPG
Repaired exoansion joint & water tested

IMG_3996.JPG
Coiling doors at garage entrance

IMG_3995.JPG
Loading Dock

IMG_3959.JPG
Garage level 2
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IMG_4007.JPG
Seawater reading

IMG_3994.JPG
Generator

IMG_3997.JPG
Aquaria

IMG_4001.JPG
Levle 1 lab
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IMG_3988.JPG
Archive Room 114 

IMG_3985.JPG
Wood shop

IMG_3993.JPG
Solar inverter- 1 part on order - not started

IMG_3998.JPG
Freezers started up
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IMG_4005.JPG
Stenciling ducts

IMG_3983.JPG
Chiller room

IMG_3987.JPG
Boiler room

IMG_3989.JPG
Level 1 tech tank support- still removing cavity insulation
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IMG_3979.JPG
Lobby 100

IMG_3981.JPG
Stair # 1

IMG_3980.JPG
Elevator 1

IMG_3975.JPG
Elevator 3
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IMG_3960.JPG
Elevator 2

IMG_3977.JPG
Tuna commission stairs

IMG_3973.JPG
Tuna commission lobby

IMG_3964.JPG
Tech Tank
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IMG_3962.JPG
Tech tank lab entrance

IMG_3963.JPG
Tech tank levle 2 support

IMG_3958.JPG
Room 213G High density storage

IMG_3954.JPG
Library
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IMG_3970.JPG
Touching up walls

IMG_3926.JPG
Exhaust fan & cooling tower

IMG_3945.JPG
Started temp. sunshades at Director's conference room

IMG_3946.JPG
Last of window shades main conference room

NOAA La Jolla Lab Replacement -Weekly Images 2012-07-14 Page 14  



IMG_3948.JPG
Completed Acoustic panels Main conference room

IMG_3950.JPG
Entrance main conference room

IMG_3937.JPG
Levle 4 Northeast corner

IMG_3936.JPG
 Dry lab shelving complete
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