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Drilling production holes at Row 1.
1/4/2010

IMG_2682.JPG
Testing. Row 1, Nail 85
1/4/2010

IMG_2684.JPG
980 loader loading trucks. Daily load count 177.
1/4/2010

IMG_2686.JPG
Inserting 59' #10 Grade 150 bars.
1/4/2010
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IMG_2687.JPG
Noise monitoring in place prior to download.
1/4/2010

IMG_2689.JPG
Downloading vibration data near Keck Center.
1/4/2010

IMG_2695.JPG
Cutting wall face. Row 2.
1/4/2010

IMG_2696.JPG
Grout placement. Row 1, Nails 36-54.
1/4/2010
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IMG_2700.JPG
Cutting wall face w/ grade checker. Row 2.
1/4/2010

IMG_2712.JPG
Drilling. Row 1, Nails 64-76,78.
1/5/2010

IMG_2721.JPG
Drain board installed Row 2 Sta. 4+44-5+47.
1/5/2010

IMG_2723.JPG
Down hole hammmer bit.
1/5/2010
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IMG_2725.JPG
Loading w/ 980 loader. Daily load count 225.
1/5/2010

IMG_2730.JPG
Loading remaining brush.
1/6/2010

IMG_2738.JPG
Drilling Row 2, Nail 106
1/6/2010

IMG_2742.JPG
330 excavator pulverizing rock.
1/6/2010
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IMG_2744.JPG
Inserting tremie pipe for grout.
1/6/2010

IMG_2745.JPG
Row 1, Nail #36, Grade 75 #10 bar.
1/6/2010

IMG_2760.JPG
Inserting bars. Row 1, Nail 109.
1/7/2010

IMG_2761.JPG
Drilling production holes. Row 2.
1/7/2010

Site Prep for the NOAA La Jolla Laboratory Replacement Project - Week Ending 1/8/10 ImagesPage 5  



IMG_2774.JPG
Site. Looking West.
1/7/2010

IMG_2778.JPG
Filling test nail void. Row 1.
1/7/2010

IMG_2781.JPG
Site. Looking South. Daily load count 168.
1/7/2010

IMG_2790.JPG
330 excavator pulverizing rock.
1/7/2010
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IMG_2798.JPG
Primary 4" shotcrete layer. Row 2, Sta. 5+45
1/8/2010

IMG_2804.JPG
Loading w/ 980 loader and 345 excavator. Daily load count 164.
1/8/2010

IMG_2810.JPG
Second layer of WWF near corner Sta. 4+44
1/8/2010

IMG_2814.JPG
Construction entrance.
1/8/2010
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IMG_2817.JPG
Site. Looking East.
1/8/2010

DSCN3759.JPG
Topsoil stockpile near Glider Port in La Jolla.
1/8/2010
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