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Testing Row 2 Nail 97/98. Testing Row 1 Nail 107/108.
1/11/2010 1/11/2010

IMG_2828.JPG IMG_2829.JPG
345 excavator cutting wall face Sta. 3+94 Vibration monitoring equipment near Keck Center.
1/11/2010 1/11/2010

Site Prep for the NOAA La Jolla Lab Replacement Project - Week Ending 1/16/10 Images Page 1



IMG_2835.JPG IMG_2839.JPG
Drill Tech moving materials to new lay down area. Wall face exposed Row 2 Sta. 1+90 to 3+94
1/11/2010 1/11/2010

IMG_2840.JPG IMG_2843.JPG
Drilling Row 2 Nail 78. 345 excavator loading trucks. Daily load count 207.
1/12/2010 1/12/2010
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IMG_2846.JPG IMG_2866.JPG
Native topsoil stockpile near Gliderport. Testing Row 1, Nail #69.
1/12/2010 1/13/2010

IMG_2880.JPG IMG_2881.JPG
Drilling test hole. Row 1 in between nails 57 & 58. Drilling with down hole hammer. Row 2, Nail #51.
1/13/2010 1/14/2010
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IMG_2883.JPG IMG_2884.JPG
Samples from drill hole cuttings. 345 loading trucks. Daily load count 213.
1/14/2010 1/14/2010

01/15/2010 07:38

/

IMG_2887.JPG IMG_2904.JPG
Inserting tremie pipe for grout. Grouted 36 holes. TCP at Downwind Way intersection.
1/14/2010 1/15/2010
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IMG_2918.JPG IMG_2920.JPG
Second layer of WWF Row 2, Sta. 2+00 to 3+94. Exposed wall face Row 3, Sta. 4+44 to 5+47.

1/15/2010

1/16/2010

IMG_2922.JPG
Exposed wall face Row 2, Sta. 3+94 to 4+44.
1/16/2010
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