
IMG_3183.JPG
Drilling Row 3 Sta. 4+80 - 5+47. (16) total holes drilled.
1/25/2010

IMG_3187.JPG
Installing WWF Row 1 Sta. 0+00 to 1+75.
1/25/2010

IMG_3189.JPG
980 loader clearing mud for access.
1/25/2010

IMG_3190.JPG
Drilling Row 2 Nail # 88.
1/25/2010
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IMG_3193.JPG
Pumping grout Row 2 Nail #42.
1/25/2010

IMG_3194.JPG
Inserting grout tremie tube. (49) total holes grouted.
1/25/2010

IMG_3231.JPG
Drilling at Row 2 Nail #89. (7) total holes drilled. 
1/26/2010

IMG_3233.JPG
4" primary layer of shotcrete Row 1 Sta. 0+00 to 1+95.
1/26/2010
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IMG_3246.JPG
345 loading trucks. (81) daily load count.
1/26/2010

IMG_3248.JPG
Excavation at Row 2 Sta. 0+00 to 1+95.
1/27/2010

IMG_3256.JPG
Cutting neat line w/ grade checker at Row 2 Sta. 0+00 to 1+95.
1/27/2010

IMG_3274.JPG
Trucks entering from the North. 
1/28/2010
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IMG_3276.JPG
Inserting nails at Row 2 Nail #85.
1/28/2010

IMG_3282.JPG
345 loading trucks. Daily load count (144) loads.
1/28/2010

IMG_3285.JPG
Drilling production holes Row 2. (43) total holes drilled.
1/28/2010

IMG_3287.JPG
SPWI sweeping sidewalk in front of the construction entrance.
1/28/2010
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IMG_3289.JPG
Installing bottom form for shotcrete. Row 1 Sta. 5+47 - 6+00.
1/28/2010

IMG_3294.JPG
Drilling Row 1 Nail #111. Splayed 21 degrees. Inclination 23 degrees.
1/29/2010

IMG_3299.JPG
Grout at Row 2, Nail #6. (88) total holes grouted.
1/29/2010

IMG_3301.JPG
Trucks entering from the North on La Jolla Shores Drive.
1/29/2010
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IMG_3310.JPG
Row 2 Sta. 0+00 to 1+95 ready for shotcrete.
1/29/2010

IMG_3311.JPG
Site. Looking east.
1/29/2010

IMG_3312.JPG
345 loading trucks. (164) daily load count.
1/29/2010

IMG_3314.JPG
Site. Looking east.
1/29/2010
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