IMG_3322.JPG IMG_3328.JPG
Shotcrete 4" primary layer Row 2 & 3. Daily load count 160 loads.
2/1/2010 2/1/2010

IMG_3353.JPG IMG_3362.JPG
Loading 3rd lift. Daily load count 170 loads. Loading third lift near 0+00.
2/2/2010 2/2/2010
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IMG_3411.JPG IMG_3418.JPG
Excavation of fourth lift 4+44 to 5+47. Inserting bars Row 3 Nail #8.
2/3/2010 2/4/2010

IMG_3428.JPG IMG_3427.JPG
Drilling Row 3. (20) total holes drilled. Grout Row 3. (35) total nails grouted.
2/4/2010 2/4/2010
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IMG_3435.JPG
Rock encountered while drilling.
2/4/2010

IMG_3452.JPG
Drilling Row 3 Nail #37.
2/4/2010
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IMG_3439.JPG
Shotcrete placement Row 0+12 to 1+63. 906 SF.
2/4/2010
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IMG_3457.JPG
Site. Looking North.
2/4/2010
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IMG_3481.JPG IMG_3487.JPG
Proof test Row 2 #7/8. Loading trucks with the 345. Daily load count 155 loads.
2/5/2010 2/5/2010

IMG_3490.JPG IMG_3470.JPG
Grout placement Row 3. (24) total holes grouted. Affordable Pipeline Services setting up to CCTV the storm drain.
2/5/2010 2/5/2010
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IMG_3488.JPG IMG_3498.JPG
Drilling Row 3 Nail #66. Trimming wall face at Row 4.
2/5/2010 2/5/2010

IMG_3473.JPG IMG_3474.JPG
Site. Looking West. 330 pulverizing rock.
2/5/2010 2/5/2010
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A-B_020510_1_5.jpg A-B_020510_1_6.jpg
Drill hole through 18" storm drain at 9-o'clock position. Drill hole through 18" storm drain at 3-o'clock position.
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