
IMG_4134.JPG
Drilling at Row 5. Drilled (44) total holes.
3/1/2010

IMG_4142.JPG
Shotcrete placement of final layer. 1,683 SF.
3/1/2010

IMG_4146.JPG
Grading ramp for temporary shoring wall along west perimeter.
3/1/2010

IMG_4148.JPG
Grout at Row 5. (44) total holes grouted.
3/1/2010
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IMG_4165.JPG
Grout at Row 5 #47. Grouted (19) total holes.
3/2/2010

IMG_4181.JPG
Curtis Drilling Co. drilling (2) soldier piles.
3/2/2010

IMG_4184.JPG
Primary 4" shotcrete layer at Row 5 0+32 - 3+08.
3/2/2010

IMG_4190.JPG
345 loading trucks. Daily load count (139).
3/2/2010
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IMG_4202.JPG
Concrete placement for temporary shoring soldier piles.
3/2/2010

IMG_4219.JPG
Primary 4" shotcrete Row 5. 1,615 SF.
3/2/2010

IMG_4224.JPG
Moving epoxy bars.
3/3/2010

IMG_4233.JPG
Export operation. Daily load count (107).
3/3/2010
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IMG_4263.JPG
Cutting neat line wall face with 330 excavator Row 6.
3/4/2010

IMG_4281.JPG
Cutting neat line wall face. West wall temporary shoring. Row 1.
3/4/2010

IMG_4313.JPG
Drilling with (2) drill rigs. (53) total holes drilled.
3/5/2010

IMG_4314.JPG
Export operation. Daily load count (74).
3/5/2010
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IMG_4315.JPG
330 pulverizing rock.
3/5/2010

IMG_4318.JPG
Drilling at Row 6. 
3/5/2010

IMG_4327.JPG
Grout placement at Row 5. (14) total holes grouted.
3/5/2010

IMG_4336.JPG
Temporary shoring wall along west perimeter.
3/5/2010
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IMG_4339.JPG
Site. Looking East.
3/5/2010
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