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Verification test @ Row 1, Nail 79-80.
12/21/2009
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Verification test. Row 1, Nail 101-102.
12/21/2009
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Cutting wall with grade checker. Sta 1+75
12/21/2009

IMG_2453.JPG
Row 1 Sta. 3+96 to 4+44 (corner).
12/21/2009
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IMG_2455.JPG
Cutting wall near Northeast corner. Sta. 1+75
12/21/2009

IMG_2462.JPG
BMP's along haul road. Weather day.
12/22/2009
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Areas of over-break near 3+80.
12/23/2009
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Areas of over-break near 3+80.
12/23/2009
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IMG_2469.JPG
Areas of over-break from 1+75 to 3+80
12/23/2009

IMG_2473.JPG
Geo drain board installed.
12/23/2009

IMG_2474.JPG
Geo drain board installed.
12/23/2009

IMG_2476.JPG
Loading trucks with 980 loader and 345 excavator.
12/23/2009
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IMG_2482.JPG
Begin production nail drilling. Row 1, Nail 106.
12/23/2009

IMG_2487.JPG
Installing mesh at corner Sta. 3+87
12/23/2009

IMG_2494.JPG
Measuring areas of over-break.
12/23/2009

IMG_2498.JPG
Drilling nails Row 1, Nail 97.
12/23/2009
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IMG_2504.JPG
Placing shotcrete flashcoat Sta. 1+75.
12/23/2009

IMG_2505.JPG
Placing shotcrete flashcoat.
12/23/2009

IMG_2522.JPG
Installing #10 bar. Row 1, Nail 102.
12/24/2009

IMG_2529.JPG
Inserting tremie tube for nail grout. Row 1, Nail 106.
12/24/2009
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IMG_2532.JPG
NOVA inspector making grout cubes.
12/24/2009

IMG_2538.JPG
Clean up after nail grout leveling. 
12/24/2009
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