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Id Project Name Status Subbasin Assessment Unit Ecological Concern 2014 2015 2016 2017 2018 2019 2020 2022 Budget
17058 CCT Omak Creek Riparian Habitat Concept Conceptual Okanogan 4 Riparian Condition - Riparian Vegitation $1,200,000.00
16285 CCT Aeneas Creek Spawning Development Concept Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $100,000.00
16976 CCT Aeneas Creek Acquisition of 138 Acres Completed Okanogan 5 Peripheral and Transitional Habitats - Floodplain Condition $545,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00
17747 CCT Aeneas Creek Acquisition of 20 Acres Completed Okanogan 5 Peripheral and Transitional Habitats - Floodplain Condition $56,000.00
16293 CCT Antoine Creek Diversion and Passage (2) Completed Okanogan Antoine Creek from confluence with the Okanogan River to 
Rock Chute (RM 0 - 0.89) 1 Habitat Quantity - Anthropogenic Barriers $200,000.00 $200,000.00
17063 CCT Antoine Creek Instream Flow Acquistions Concept Active Okanogan Antoine Creek from confluence with the Okanogan River to 
Rock Chute (RM 0 - 0.89) 9 Water Quantity - Decreased Water Quantity  $2,000,000.00 $2,000,000.00
17064 CCT Antoine Creek Protection Concept Active Okanogan Antoine Creek from confluence with the Okanogan River to 
Rock Chute (RM 0 - 0.89) 6 Channel Structure and Form - Bed and Channel Form $5,000,000.00 $5,000,000.00
18892 CTT Antoine Creek Culvert Replacement Completed Okanogan Antoine Creek from confluence with the Okanogan River to 
Rock Chute (RM 0 - 0.89) 1 Habitat Quantity - Anthropogenic Barriers $40,000.00 $40,000.00
13254 CCT Antoine Creek Culvert Replacement Completed Okanogan Antoine Creek from the Rock Chute to Fancher Dam (RM0.89 -
11.9) 1 Habitat Quantity - Anthropogenic Barriers $50,950.00
29722 CCFEG Ames - Mill Creek FFFPP Active Okanogan Antoine Creek from the Rock Chute to Fancher Dam (RM0.89 -
11.9) $87,500.00 $87,500.00
13278 OCD Bonaparte Creek Livestock Exclusion Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $25,578.00
16909 CCT Bonaparte Creek Realignment Project Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $120,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00
13255 CCT McIntyre Dam Fish Passage Completed Okanogan Canada Mainstem, Lakes and Tributaries 1 Habitat Quantity - Anthropogenic Barriers $1,770,055.00
13256 CCT Okanogan River Restoration Initative (ORRI) Phase I &amp; II Completed Okanogan Canada Mainstem, Lakes and Tributaries $1,100,000.00
17763 CCT Vaseux Creek Evaluation Completed Okanogan Canada Mainstem, Lakes and Tributaries $25,000.00
17765 CCT Lower Shuttleworth Creek Instream Flow Concept Completed Okanogan Canada Mainstem, Lakes and Tributaries $35,000.00 $35,000.00
17771 CCT Skaha Lake Barrier Concept Conceptual Okanogan Canada Mainstem, Lakes and Tributaries
17772 CCT Upper Shingle Creek Concept Conceptual Okanogan Canada Mainstem, Lakes and Tributaries
17775 CCT Lower Shingle Creek Barrier Concept Completed Okanogan Canada Mainstem, Lakes and Tributaries
17778 CCT Vaseux Creek Irrigation Diversions and Instream Flow Concepts Conceptual Okanogan Canada Mainstem, Lakes and Tributaries
17780 CCT Okanogan River in Canada Channel Structure and Form Concept Conceptual Okanogan Canada Mainstem, Lakes and Tributaries
17782 CCT Okanogan Lake Barriers Concept Conceptual Okanogan Canada Mainstem, Lakes and Tributaries
17783 CCT Ellis Creek Barriers Concept Conceptual Okanogan Canada Mainstem, Lakes and Tributaries
17784 CCT Lower Shuttleworth Creek Barriers Concept Completed Okanogan Canada Mainstem, Lakes and Tributaries
17790 CCT Vaseux Creek Barriers Concept Conceptual Okanogan Canada Mainstem, Lakes and Tributaries
17792 CCT Inkaneep Creek Barriers Concept Conceptual Okanogan Canada Mainstem, Lakes and Tributaries
17061 OCD Johnson Creek Riparian Planting Concept Completed Okanogan 4 Riparian Condition - Riparian Vegitation $8,450.00
18667 TU-WWP: Johnson Creek Barrier Passage Projects Dormant Okanogan 1 Habitat Quantity - Anthropogenic Barriers $195,000.00 $195,000.00
11008 CCT Loup Loup Creek Culverts Completed Okanogan Loup-Loup Creek 1 Habitat Quantity - Anthropogenic Barriers $636,237.00
17050 OCD Loup Loup Sediment Reduction Identification and Implementation Concept Conceptual Okanogan Loup-Loup Creek 7 Sediment Conditions - Increased Sediment Quantity  $210,000.00
17055 CCT Loup Loup Water Lease Active Okanogan Loup-Loup Creek 9 Water Quantity - Decreased Water Quantity  $300,000.00 $300,000.00
17081 CCT Loup Loup Acquisition 4.01 Acres Completed Okanogan Loup-Loup Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $65,000.00
17788 CCT Loup Loup Creek Instream Flow Concept Conceptual Okanogan Loup-Loup Creek 9 Water Quantity - Decreased Water Quantity  
16280 CCT Okanogan River BOR Side Channel Concept Conceptual Okanogan Lower Middle Okanogan (Salmon Creek to Siwash Creek) 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $140,000.00
16948 CCT Okanogan River Riverside Acquisition 37.35 Acres Completed Okanogan Lower Middle Okanogan (Salmon Creek to Siwash Creek) 8 Water Quality - Temperature  $125,000.00
16978 CCT Okanogan River Acquisition 72 Acres Completed Okanogan Lower Middle Okanogan (Salmon Creek to Siwash Creek) 5 Peripheral and Transitional Habitats - Floodplain Condition $900,000.00
17038 OCD Okanogan River Riparian Habitat Concept Conceptual Okanogan Lower Middle Okanogan (Salmon Creek to Siwash Creek) 4 Riparian Condition - Riparian Vegitation $372,000.00
17046 WDFW Okanogan River Fish Screening Inventory Completed Okanogan Lower Middle Okanogan (Salmon Creek to Siwash Creek) $174,000.00
17080 OCD Lower Middle Okanogan Sediment Identification and Implementation Concept Conceptual Okanogan Lower Middle Okanogan (Salmon Creek to Siwash Creek) 7 Sediment Conditions - Increased Sediment Quantity  $550,000.00
17740 CCT Okanogan River Hwy 20 Acquisition Completed Okanogan Lower Middle Okanogan (Salmon Creek to Siwash Creek) 4 Riparian Condition - Riparian Vegitation $400,000.00
17742 CCT Okanogan River Shell Rock Point Acquisition Completed Okanogan Lower Middle Okanogan (Salmon Creek to Siwash Creek) 5 Peripheral and Transitional Habitats - Floodplain Condition $850,000.00
17079 OCD Lower Okanogan Irrigation Screens/Diversions Project Completed Okanogan Lower Okanogan (Mouth to Salmon Creek) 2 Injury and Mortality - Mechanical Injury
13243 CCT Salmon Creek Assessment 99 Completed Okanogan Lower Salmon Creek $92,000.00
13280 CCT Salmon Creek - Low Flow Channel and Fish Passage at Confluence Active Okanogan Lower Salmon Creek 6 Channel Structure and Form - Bed and Channel Form $400,000.00 $400,000.00
13281 Salmon Creek Diversion Dam Design Completed Okanogan Lower Salmon Creek $51,500.00
13407 CCT Salmon Creek Instream Flow Agreement Active Okanogan Lower Salmon Creek 9 Water Quantity - Decreased Water Quantity  $1,000,000.00 $1,000,000.00
16902 OCD Salmon Creek Well Development Active Okanogan Lower Salmon Creek 9 Water Quantity - Decreased Water Quantity  $71,940.00
16950 CCT Lower Salmon Creek Acquisition 14 Acres Completed Okanogan Lower Salmon Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $112,000.00
16951 CCT Lower Salmon Creek Acquisition 1 Acre Completed Okanogan Lower Salmon Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $280,000.00
17051 CCT Salmon Creek Sediment Reduction Inventory and Implementation Concept Conceptual Okanogan Lower Salmon Creek 7 Sediment Conditions - Increased Sediment Quantity  $0.00
17056 CCT Upper &amp; Lower Salmon Creek Instream Flows Concept Conceptual Okanogan Lower Salmon Creek 9 Water Quantity - Decreased Water Quantity  $375,000.00
18896 CCT Salmon Creek Acquisition Completed Okanogan Lower Salmon Creek 10 Population Level Effects - Small Population Effects $850,000.00
18896 CCT Salmon Creek Acquisition Completed Okanogan Lower Salmon Creek 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $850,000.00
18897 CCT Salmon Creek Acquisition 2 Completed Okanogan Lower Salmon Creek 1 Habitat Quantity - HQ-Competition $330,000.00
18897 CCT Salmon Creek Acquisition 2 Completed Okanogan Lower Salmon Creek 4 Riparian Condition - Riparian Vegitation $330,000.00
18897 CCT Salmon Creek Acquisition 2 Completed Okanogan Lower Salmon Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $330,000.00
18898 CCT Okanogan River Dogleg Acquisition Dormant Okanogan Lower Salmon Creek $800,000.00
16953 CCT Nine Mile Creek Acquisition 3.83 Acres Completed Okanogan 5 Peripheral and Transitional Habitats - Floodplain Condition $191,500.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00
17082 CCT Nine Mile Acquisition 5.87 Acres Completed Okanogan 5 Peripheral and Transitional Habitats - Floodplain Condition $176,000.00
18409 TU-WWP Ninemile Creek, In-Stream Flow Restoration Project Completed Okanogan 9 Water Quantity - Decreased Water Quantity  $225,000.00
18511 TU-WWP Ninemile Creek, Riparian Restoration and Passage Improvement Completed Okanogan 4 Riparian Condition - Riparian Vegitation $165,783.00
18893 CCT Ninemile Acquisition Completed Okanogan 4 Riparian Condition - LWD Recruitment $150,000.00
18893 CCT Ninemile Acquisition Completed Okanogan 4 Riparian Condition - Riparian Vegitation $150,000.00
18893 CCT Ninemile Acquisition Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $150,000.00
18893 CCT Ninemile Acquisition Completed Okanogan 6 Channel Structure and Form - Instream Structural Complexity $150,000.00
16278 CCT Okanogan River Conservancy Island Active Okanogan From Chiliwist Creek to Salmon Creek (RM 15.1-25.75) 1 Habitat Quantity - Anthropogenic Barriers $200,000.00 $200,000.00
16278 CCT Okanogan River Conservancy Island Active Okanogan From Chiliwist Creek to Salmon Creek (RM 15.1-25.75) 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $200,000.00 $200,000.00
16883 OCD Okanogan River Basin Fish Screen Replacements Active Okanogan From Chiliwist Creek to Salmon Creek (RM 15.1-25.75) 2 Injury and Mortality - Mechanical Injury $0.00
17071 OCD Lower Okanogan TMDL Implementation Concept Conceptual Okanogan From Chiliwist Creek to Salmon Creek (RM 15.1-25.75) 8 Water Quality - Temperature  $0.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Chiliwist Creek to Salmon Creek (RM 15.1-25.75) 2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Salmon Creek to Omak Creek (RM 25.72-31.5) 2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Salmon Creek to Omak Creek (RM 25.72-31.5) 2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
16284 CCT Okanogan River Wanacut Creek Log Jam Conceptual Okanogan From Omak Creek to Riverside (RM 31.5- 41.1) 6 Channel Structure and Form - Instream Structural Complexity $100,000.00 $100,000.00
16906 CCT North Reservation Boundary Okanogan River Side Channel Completed Okanogan From Omak Creek to Riverside (RM 31.5- 41.1) 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $20,000.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Omak Creek to Riverside (RM 31.5- 41.1) 2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Omak Creek to Riverside (RM 31.5- 41.1) 2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Riverside to Janis Bridge (RM 41.1 - 52.6) 2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Riverside to Janis Bridge (RM 41.1 - 52.6) 2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
18704 CCFEG Janis Rapids Side Channel - Okanogan Weir Removal Project Active Okanogan From Riverside to Janis Bridge (RM 41.1 - 52.6) 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $35,500.00 $35,500.00
17701 OCD Okanogan Livestock and Water Quality Proposed Okanogan From Janis Bridge to Siwash Creek (RM 52.6 – 57.3) 4 Riparian Condition - Riparian Vegitation $248,506.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Janis Bridge to Siwash Creek (RM 52.6 – 57.3) 2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Janis Bridge to Siwash Creek (RM 52.6 – 57.3) 2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
17701 OCD Okanogan Livestock and Water Quality Proposed Okanogan From Siwash Creek to confluence with Similkameen (RM 57.3-
74.3) 4 Riparian Condition - Riparian Vegitation $248,506.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Siwash Creek to confluence with Similkameen (RM 57.3-
74.3) 2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Siwash Creek to confluence with Similkameen (RM 57.3-
74.3) 2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
16904 CCT Driscoll Island Cross Channel Structure Completed Okanogan From confluence with Similkameen to Zozel Dam (RM 74.3 -
78.9) 6 Channel Structure and Form - Bed and Channel Form $293,060.00
17701 OCD Okanogan Livestock and Water Quality Proposed Okanogan From confluence with Similkameen to Zozel Dam (RM 74.3 -
78.9) 4 Riparian Condition - Riparian Vegitation $248,506.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From confluence with Similkameen to Zozel Dam (RM 74.3 -
78.9) 2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00

1353 Omak Creek Bridge Replacement RM 1 Completed Okanogan Omak Creek from the confluence with the Okanogan River to 
Mission Falls (RM 0 – 5.6) 1 Habitat Quantity - Anthropogenic Barriers $95,000.00
13246 CCT Omak Creek Mill Site Restoration RM 0.5 Completed Okanogan Omak Creek from the confluence with the Okanogan River to 
Mission Falls (RM 0 – 5.6) 1 Habitat Quantity - Anthropogenic Barriers $1,100,000.00
16979 CCT Omak Creek Acquisition 120 Acres Completed Okanogan Omak Creek from the confluence with the Okanogan River to 
Mission Falls (RM 0 – 5.6) 5 Peripheral and Transitional Habitats - Floodplain Condition $132,000.00
17700 Omak Creek Bank Stabilization RM 2.9 to 4.7 Completed Okanogan Omak Creek from the confluence with the Okanogan River to 
Mission Falls (RM 0 – 5.6) 6 Channel Structure and Form - Bed and Channel Form $147,000.00
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13247 CCT Omak Creek Mission Falls Barriers RM 5.5 Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 1 Habitat Quantity - Anthropogenic Barriers $1,700,000.00
13249 CCT Omak Creek Road Decommissions Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $59,413.00
15789 CCT Omak Creek Lobe and Disautel Culvert Replacements (2) RM 15 &amp; 17 Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $216,372.65
15794 CCT Omak Creek Stapaloop Creek Culvert and Instream Structures Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $75,000.00
15800 CCT Omak Creek Grindstone Drainage Culverts (2) Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $75,000.00
15806 CCT Omak Creek Stapaloop Creek Culverts (3) Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $35,000.00
15807 CTT Omak Creek Camp Seven Creek Culverts (2) Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $120,000.00
15809 CCT Omak Creek Dutch Anderson Drainage Culvert Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $26,000.00
15810 CCT Omak (Upper) Creek Culvert Replacements (11) Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $455,000.00
15811 CCT Omak Creek Marchand &amp; Sam Culvert Replacements (2) RM 19 &amp; 19.5 Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $150,000.00
16000 CTT Omak Creek Swimptkin Creek Culvert Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $6,000.00
16893 CCT Omak Creek Livestock Exclusion Fence Project Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $17,000.00
17060 CCT Omak Creek Culvert Replacements Concept Conceptual Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  
17776 CCT Upper Omak Creek Barriers Phase ll Concept Conceptual Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 1 Habitat Quantity - Anthropogenic Barriers
17969 CCT Clark Creek Culverts (2) Completed Okanogan Upstream of Mission Falls (RM 5.6 -26.6) 7 Sediment Conditions - Increased Sediment Quantity  $35,000.00
13245 CCT Omak Creek Watershed Restoration and Sediment Reduction Completed Okanogan Salmon Creek from OID to Conconully Dam (RM 4.5 -17.6) 7 Sediment Conditions - Increased Sediment Quantity  $189,621.00
15788 CCT Omak Creek Haley Culvert Replacement RM 8 Completed Okanogan Salmon Creek from OID to Conconully Dam (RM 4.5 -17.6) 7 Sediment Conditions - Increased Sediment Quantity  $140,000.00
16892 CCT Omak (Upper) Creek Spring Developments (3) Proposal Proposed Okanogan Salmon Creek from OID to Conconully Dam (RM 4.5 -17.6) 7 Sediment Conditions - Increased Sediment Quantity  
19466 Salmon Creek Off Channel Habitat Completed Okanogan Salmon Creek from OID to Conconully Dam (RM 4.5 -17.6) 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $80,000.00 $80,000.00
13297 CCFEG Similkameen-Okanogan Confluence Restoration Design Completed Okanogan Similkameen $177,750.00
13328 CCFEG Okanogan/Similkameen Assess/feasibility/preliminary design Completed Okanogan Similkameen $282,000.00
17052 OCD Similkameen Sediment Reduction Projects Concept Conceptual Okanogan Similkameen 7 Sediment Conditions - Increased Sediment Quantity  $275,000.00
17067 CCT Similkameen Cool Water Refugia Concept Conceptual Okanogan Similkameen $600,000.00
17069 CCT Similkameen Protection Concept Conceptual Okanogan Similkameen $2,350,000.00
18646 OCD Similkameen RM 3.8 Habitat Design  Proposed Okanogan Similkameen 6 Channel Structure and Form - Bed and Channel Form $200,000.00 $200,000.00
16884 CCFEG Driscoll Island Cold Water Refuge Design Completed Okanogan From confluence with Okanogan River to Cross Channel (RM 0-3.7) 8 Water Quality - Temperature  $42,500.00
18450 CCFEG - Driscoll Island Riparian Planting Completed Okanogan From confluence with Okanogan River to Cross Channel (RM 0-3.7) 4 Riparian Condition - Riparian Vegitation $11,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00
17762 CCT Siwash Creek Water Resource Inventory Concept Completed Okanogan $65,000.00
18891 CCT Aeneas Creek Spring Headwaters Protection Completed Okanogan Small Tributary Systems $70,000.00 $70,000.00
18899 CCT Antoine Creek Corral Relocation Completed Okanogan Small Tributary Systems 4 Riparian Condition - Riparian Vegitation $80,000.00
18899 CCT Antoine Creek Corral Relocation Completed Okanogan Small Tributary Systems 5 Peripheral and Transitional Habitats - Floodplain Condition $80,000.00
18899 CCT Antoine Creek Corral Relocation Completed Okanogan Small Tributary Systems 6 Channel Structure and Form - Bed and Channel Form $80,000.00
18899 CCT Antoine Creek Corral Relocation Completed Okanogan Small Tributary Systems 8 Water Quality - Toxic Contaminants $80,000.00
13250 CCT Okanogan Basin Monitoring and Evaluation Program (OBMEP) Active Okanogan
13251 CCT Okanogan Subbasin Habitat Implementation Program (OSHIP) Active Okanogan
13258 CCT Okanogan Land and Water Acquisition Program Active Okanogan $2,400,000.00 $2,400,000.00
13260 CCT Okanogan River Thermal &amp; Lidar Image-Phase 1 &amp; 2 Completed Okanogan $94,437.00
13262 WDFW Fish Screening Projects Completed Okanogan 2 Injury and Mortality - Mechanical Injury
13273 OCD Okanogan County Fish Passage Barrier Survey Completed Okanogan $224,183.00
13274 Okan Co. Salmon Habitat Enhancement Completed Okanogan $200,000.00
13277 OCD Okanogan Livestock and Water Program Completed Okanogan $68,438.00
13279 OCD Okanogan County Irrigation Water Concept Conceptual Okanogan 9 Water Quantity - Decreased Water Quantity  
17093 OCD Okanogan Conservation District Livestock Program Active Okanogan $500,000.00
17703 OCD Okanogan &amp; Methow Farm Assistance Concept Conceptual Okanogan 9 Water Quantity - Decreased Water Quantity  $185,196.00
17794 CCT Okanogan Subbasin Predation Assessment Concept Conceptual Okanogan
17795 CCT Okanogan River Basin Riparian Concept Conceptual Okanogan 4 Riparian Condition - Riparian Vegitation
16426 CCT Tonasket Creek Water Resource Inventory Completed Okanogan $65,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00
17714 TU-WWP Tonasket Creek Instream Flow Enhancements Proposed Okanogan 9 Water Quantity - Decreased Water Quantity  $120,000.00 $120,000.00
16427 CCT Tunk Creek Ground Water Study Completed Okanogan $75,000.00
18501 CCFEG East Fork Tunk Creek Culvert Replacement Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $150,000.00
15805 WDFW Mclaughlin Falls Fish Habitat Acqusition Completed Okanogan Upper Middle Okanogan, Siwash Creek to Okanogan/Similkameen Confl. 5 Peripheral and Transitional Habitats - Floodplain Condition $700,000.00
17051 CCT Salmon Creek Sediment Reduction Inventory and Implementation Concept Conceptual Okanogan Upper Middle Okanogan, Siwash Creek to Okanogan/Similkameen Confl. 7 Sediment Conditions - Increased Sediment Quantity  $0.00
17053 CCT Okanogan River Instream Flows for Temperature Reduction Concept Conceptual Okanogan Upper Middle Okanogan, Siwash Creek to Okanogan/Similkameen Confl. 8 Water Quality - Temperature  $800,000.00
16890 CCT Okanogan River Cold Water Refugia Channel Creation Concept Conceptual Okanogan Upper Okanogan 8 Water Quality - Temperature  $70,000.00
17045 OCD Okanogan River Riparian Habitat IV Concept Conceptual Okanogan Upper Okanogan 4 Riparian Condition - Riparian Vegitation $100,000.00
17049 OCD Upper Okanogan Sediment Reduction Project ID and Implementation Concept Conceptual Okanogan Upper Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $225,000.00
17745 CCT  Okanogan River Basin Cold Water Refugia and Tributary Flow Restoration Active Okanogan Upper Okanogan 9 Water Quantity - Increased Water Quantity  $4,000,000.00 $4,000,000.00
13253 CCT Wanacut Creek Livestock Management Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $40,000.00
16908 CCT Wanacut Creek Channel Rehabilitation Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $60,991.00
18895 CCT Wanacut Creek Acquisition Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $60,000.00
17071 OCD Lower Okanogan TMDL Implementation Concept Conceptual Okanogan From the confluence with the Columbia River to Chiliwist Creek 
(RM 0-15.1) 8 Water Quality - Temperature  $0.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From the confluence with the Columbia River to Chiliwist Creek 
(RM 0-15.1) 2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
13252 CCT Wild Horse Springs Creek Restoration Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $80,000.00
16292 CCT Wild Horse Spring Creek McKinney Bridge Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $25,000.00
16430 CCT Wild Horse Spring Creek Hardened Rock Crossing II Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $3,000.00
16891 CCT Wild Horse Spring Creek Realignment Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $25,000.00
16900 CCT Wild Horse Spring Creek Well Installation Proposal Completed Okanogan 9 Water Quantity - Decreased Water Quantity  $50,000.00 $50,000.00
16913 CCT Wild Horse Spring Creek Livestock Exclusion Phase l &amp; Il Completed Okanogan 4 Riparian Condition - Riparian Vegitation $6,000.00
16915 CCT Wild Horse Spring Creek Culvert Replacements l &amp; ll Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $60,000.00
16947 CCT Wild Horse Spring Creek Hardened Rock Crossing Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $3,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00
18894 CCT Wild Horse Spring Creek Culvert Replacement Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $60,000.00
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Id Project Name Status Subbasin Assessment Unit Ecological Concern 2014 2015 2016 2017 2018 2019 2020 2022 Budget
19400 TU-WWP Bear Creek Storage and Reconnection Feasibility Study Conceptual Methow 9 Water Quantity - Decreased Water Quantity  
29601 Barkley Irrigation Company: Under Pressure Proposed Methow $700,000.00 $700,000.00
29604 Goat Creek Complexity for Confluentus Proposed Methow $130,000.00 $130,000.00
29605 M2 Lewisia Floodplain Design Proposed Methow $190,000.00 $190,000.00
29606 Methow Watershed Riparian Stewardship Program Proposed Methow $77,300.00 $77,300.00
29607 Methow Watershed Beaver Reintroduction Proposed Methow $211,000.00 $211,000.00
29721 CCFEG 25 Mile Creek Passage Improvement Project Completed Methow $19,649.00
29723 CCFEG - Twisp to Carlton Reach Assessment Active Methow $173,016.00 $173,016.00
13265 OCD Beaver Cr Coordinated Resource Mgt Plan Completed Methow Beaver / Bear Creek $81,464.00
13268 OCD Redshirt Barrier Removal Completed Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers $75,400.00
13269 OCD Thurlow Transfer Ditch Barrier and Piping Concept Completed Methow Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  $475,122.00
13271 OCD Beaver Creek Fish Passage Barriers (5) Completed Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers $30,000.00
13272 OCD Fort-Thurlow Lower Beaver Piping Completed Methow Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  $180,913.00
13276 OCD Marrachi Diversion Completed Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers $105,882.00
13332 MSRF Upper Beaver Creek Habitat Improvement Project Active Methow Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity $740,000.00 $740,000.00
13334 MSRF Operskalski Completed Methow Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity $31,588.92
17035 TU-WWP Beaver Creek, No. 2 Instream Flow Enhancement Active Methow Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  $225,000.00 $225,000.00
17655 MSRF Marrachi Phase II Conceptual Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers
17656 MSRF Fort/Thurlow Phase II Active Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers $50,000.00 $50,000.00
18408 TU-WWP Beaver Creek - 2012 Leases Completed Methow Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  $4,375.00
18527 YN Old Schoolhouse Fish Enhancement Project Completed Methow Beaver / Bear Creek 4 Riparian Condition - LWD Recruitment $250,000.00
18623 MSRF UBC Old Schoolhouse Active Methow Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity
18624 MSRF UBC Campbell Active Methow Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity
29499 MSRF Fine Riparian Completed Methow Beaver / Bear Creek 4 Riparian Condition - Riparian Vegitation $33,300.77
13236 Okan Co. Early Winters Ditch Diversion Structure Completed Methow Early Winters / Lost River 1 Habitat Quantity - Anthropogenic Barriers $128,521.00
13264 TPL Arrowleaf/Methow R Conservation Completed Methow Early Winters / Lost River 5 Peripheral and Transitional Habitats - Floodplain Condition $1,250,000.00
13305 WDFW Early Winter Canal Fish Screen Completed Methow Early Winters / Lost River 2 Injury and Mortality - Mechanical Injury $151,000.00
13323 MSRF Early Winters Creek Dike Removal Completed Methow Early Winters / Lost River 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $168,859.00
13237 Okan Co. Fulton Ditch Lining Project Completed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $18,415.00
13282 MSRF Chewuch Diversion Completed Methow Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers $149,381.00
13289 MC River Assessment Unit Acquisitions Completed Methow Lower Chewuch 5 Peripheral and Transitional Habitats - Floodplain Condition $225,000.00 $225,000.00
13291 MSRF Chewuch Canal &amp; Fulton Canal Joint Study Completed Methow Lower Chewuch $61,591.00
13301 WDFW Fulton Canal Fish Screen Completed Methow Lower Chewuch 2 Injury and Mortality - Mechanical Injury $200,000.00
13307 MSRF Fulton Dam - Barrier Removal Completed Methow Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers $543,223.00
13315 MSRF Macpherson Side Channel Completed Methow Lower Chewuch 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $43,629.38
13317 MSRF Chewuch Dam Modification Completed Methow Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers $272,091.00
13338 MSRF Pete Creek Completed Methow Lower Chewuch 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $60,137.94
13340 MSRF Chewuch Basin Irrigator Efficiency Completed Methow Lower Chewuch 9 Water Quantity - Increased Water Quantity  $294,000.00
13409 YN Chewuch Reach Assessment Completed Methow Lower Chewuch $167,000.00
15868 YN Chewuch River Mile 10 Fish Enhancement Project Completed Methow Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity $850,000.00
15870 YN Chewuch River 8 Mile Ranch Project Completed Methow Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity $750,000.00
16886 TU-WPP Fulton Ditch Instream Flow Proposed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $1,300,000.00 $1,300,000.00
17008 USFS Chewuch Road Inventory and Minimum Roads Analysis Concept Conceptual Methow Lower Chewuch $60,000.00
17015 TU-WWP: Chewuch River No.3 Permanent Flow Enhancement, Active Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $2,268,547.00
17031 MSRF Bulldog Completed Methow Lower Chewuch 4 Riparian Condition - Riparian Vegitation $34,927.24
17085 TU-WWP: Chewuch No. 2 Piping Project (Little Chewuch) Completed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $150,000.00
17086 TU-WPP Little Barkley Piping Completed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $131,219.50
17087 TU-WWP Chewuch No. 1, three year drought lease Completed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $350,000.00
17088 USFS Upper Cub Creek Riparian Fencing Concept Conceptual Methow Lower Chewuch 4 Riparian Condition - Riparian Vegitation $25,000.00
17089 USFS Eightmile Creek Fish Barrier Assessment and Implementation Concept Conceptual Methow Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers $2,300,000.00
17731 YN Chewuch River Right Proposed Methow Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity $1,600,000.00 $1,600,000.00
17928 MSRF Lower Chewuch Watershed Beaver Restoration Active Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  
18709 TU-WWP Chewuch River Instream Flow Project Proposed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $350,000.00 $350,000.00
19320 YN Chewuch Camp Ground Conceptual Methow Lower Chewuch 4 Riparian Condition - LWD Recruitment $1.00 $1.00
19320 YN Chewuch Camp Ground Conceptual Methow Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity $1.00 $1.00
29500 MSRF Satiqua Riparian Completed Methow Lower Chewuch 4 Riparian Condition - Riparian Vegitation $21,943.97
16973  WDFW Bridge 1 Riparian Acquisition Proposed Methow Lower Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $305,000.00
17004 TU-WPP Lower Methow Irrigation Efficiencies &amp; Instream Flow Enhancements Active Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  $525,000.00 $525,000.00
17707 TU-WPP Eightmile Creek Irrigation Efficiencies &amp; Instream Flow Enhancements Proposed Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  
17708 TU-WWP: Twisp River POD Change &amp; Instream Flow Enhancement Active Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  $100,000.00
17710 TU-WPP Beaver Creek No. 1, 2, 3- Late Season Instream Flow Projects Completed Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  $241,986.00
17711 TU-WPP Middle Methow River M2 Phase 3 Concept Conceptual Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  
13239 Okan Co. Airey/Risley Ditch Removal Completed Methow Middle Methow 1 Habitat Quantity - Anthropogenic Barriers $29,596.00
13283 MC Middle Methow River Assessment Unit Acquisitions Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $2,307,579.00 $2,307,579.00
13299 WDFW Silver Side Channel Restoration and Conservation Easement Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
13324 MSRF Methow Valley Irrigation District (MVID) East Irrigation Diversion Completed Methow Middle Methow 1 Habitat Quantity - Anthropogenic Barriers $917,440.00
13336 MSRF Winthrop Confluence Project Riparian Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $64,794.78
13336 MSRF Winthrop Confluence Project Riparian Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $64,794.78
13337 BOR Middle Methow Reach Assessment Completed Methow Middle Methow $413,967.00
16473 MSRF Methow River Bird Island Acquisition Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $0.00
16474 MSRF Middle Methow River Hoffman Acquisition Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $211,429.00
16475 MSRF Methow River Risley Acquisition Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $131,890.00
16995 MSRF Middle Methow Sugar Dike Reach Implementation Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $600,000.00 $600,000.00
16997 BOR Winthrop to Wolf Creek Reach Assessment Completed Methow Middle Methow $30,000.00
16998 BOR Middle Methow Silver Reach Assessment Concept Conceptual Methow Middle Methow
17018 TU-WPP Middle Methow instream flow enhancement Proposed Methow Middle Methow 9 Water Quantity - Decreased Water Quantity  $1,150,000.00 $1,150,000.00
17023 MSRF Methow River Acquisition 2011 RM 48.9 Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $68,800.00 $68,800.00
17024 MSRF M2  Whitefish Island Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $1,445,000.00 $1,445,000.00
17025 MSRF M2 WDFW Floodplain Restoration Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $0.00 $0.00
17026 MSRF M2 3R Concept Conceptual Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $1,000,000.00 $1,000,000.00
17028 MSRF M2 Logjam Island Concept Conceptual Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $700,000.00 $700,000.00
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17029 MSRF M2 Bear Creek Complexity Conceptual Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $500,000.00 $500,000.00
17030 MSRF M2 Complexity and Floodplain Restoration III Conceptual Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $2,500,000.00 $2,500,000.00
17721 TU-WWP Middle Methow Water Lease and/or In-basin Acquisition Concept Conceptual Methow Middle Methow 9 Water Quantity - Decreased Water Quantity  
18004 MSRF WDFW Floodplain wetland easement (McIvor) Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
18537 CCFEG Methow Riparian Planting Active Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $95,000.00 $95,000.00
18611 YN M2 Eagle Rocks Large Wood Enhancement Completed Methow Middle Methow 6 Channel Structure and Form - Bed and Channel Form $60,000.00
18625 MSRF M2 Amundsen Floodplain Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
18626 MSRF Maltais Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition
18703 CCFEG Silver Side Channel Revival Active Methow Middle Methow $900,000.00 $900,000.00
18707 TU-WWP: MVID Instream Flow Improvement Project Active Methow Middle Methow 9 Water Quantity - Decreased Water Quantity  $500,000.00 $500,000.00
18708 MSRF M2 3R Project Proposed Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $250,000.00 $250,000.00
18730 CCFEG Twisp to Carlton Reach Assessment I Proposed Methow Middle Methow $200,000.00 $200,000.00
18848 YN M2 1890s Side Channel Enhancement Project Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $1,300,000.00 $1,300,000.00
18909 YN M2 Sugar Dike Large Wood Enhancement Completed Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $65,000.00 $65,000.00
18910 YN M2 Two Channels East Side Channel Project Proposed Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition
18911 YN M2 Two Channels Large Wood Enhancement Completed Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $80,000.00 $80,000.00
19394 TU-WWP Barkley Diversion Reduction and Habitat Improvement Active Methow Middle Methow 9 Water Quantity - Decreased Water Quantity  
29496 MSRF Witte Riparian Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $62,402.91
29498 MSRF 3R Riparian Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $68,286.96
13320 MSRF Methow Basin Riparian Enhancement Program Completed Methow 4 Riparian Condition - Riparian Vegitation $608,639.00
13360 WDFW Methow Watershed Phase II Completed Methow 5 Peripheral and Transitional Habitats - Floodplain Condition
14276 BOR Methow Subbasin Geomorphic Assessment Completed Methow $220,060.00
17703 OCD Okanogan &amp; Methow Farm Assistance Concept Conceptual Methow 9 Water Quantity - Decreased Water Quantity  $185,196.00
13231 Okan Co. Skyline Ditch Pipe Installation Phase 1 &amp; 2 Completed Methow Upper Chewuch 9 Water Quantity - Decreased Water Quantity  $176,000.00
13306 WDFW Skyline Canal Fish Screen Completed Methow Upper Chewuch 2 Injury and Mortality - Mechanical Injury $165,000.00
17008 USFS Chewuch Road Inventory and Minimum Roads Analysis Concept Conceptual Methow Upper Chewuch $60,000.00
17015 TU-WWP: Chewuch River No.3 Permanent Flow Enhancement, Active Methow Upper Chewuch 9 Water Quantity - Decreased Water Quantity  $2,268,547.00
18484 YN Chewuch River Mile 11.75-13 River Left Fish Enhancement Project Active Methow Upper Chewuch 6 Channel Structure and Form - Instream Structural Complexity $438,024.00 $438,024.00
19321 Chewuch RM 13-15.5 Conceptual Methow Upper Chewuch 4 Riparian Condition - LWD Recruitment
13261 WDFW Methow River Basin Screening Completed Methow Early Winters / Lost River 2 Injury and Mortality - Mechanical Injury $229,667.00
13285 Upper Methow Assessment Unit MC Acquisitions Completed Methow Early Winters / Lost River 5 Peripheral and Transitional Habitats - Floodplain Condition $7,094,757.00
13318 CCFEG Rockview Diversion and Side Channel Restoration Completed Methow Early Winters / Lost River 9 Water Quantity - Decreased Water Quantity  $154,500.00
13358 Private LO Weeman Bridge Side Channel Restoration Completed Methow Early Winters / Lost River 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $54,000.00
17094 Whiteface Creek Culvert Replacement Concept Conceptual Methow Early Winters / Lost River 1 Habitat Quantity - Anthropogenic Barriers $160,000.00
17614 CCFEG Big Valley Wood and Floodplain Conceptual Methow Early Winters / Lost River 6 Channel Structure and Form - Instream Structural Complexity $330,000.00 $330,000.00
17657 ? Suspension Bridge Habitat Complexity Project Conceptual Methow Early Winters / Lost River 6 Channel Structure and Form - Instream Structural Complexity
18610 YN Wolf Creek Road Bank Stabilization and Wood Enhancement Project Completed Methow Early Winters / Lost River 6 Channel Structure and Form - Instream Structural Complexity $90,000.00
29497 MSRF Wolfridge Riparian Completed Methow Early Winters / Lost River 4 Riparian Condition - Riparian Vegitation $115,835.26
13235 Okan Co. Eagle Creek Ditch Fish Screen Completed Methow Upper Twisp 2 Injury and Mortality - Mechanical Injury $23,225.00
17005 TU-WPP Twisp River Instream Flow Enhancement Concept Completed Methow Upper Twisp 9 Water Quantity - Decreased Water Quantity  $99,200.00 $99,200.00
13313 MSRF Heath Phase II Install 2 Bridges Completed Methow Methow river miles 51.5 to 61 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $80,181.85
13321 MSRF Fender Mill Floodplain Restoration Completed Methow Methow river miles 51.5 to 61 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $2,693,249.00
13330 BOR Big Valley Reach Assessment Completed Methow Methow river miles 51.5 to 61 $216,000.00
13335 MSRF Sletten and Green Habitat Complexity Projects Completed Methow Methow river miles 51.5 to 61 6 Channel Structure and Form - Instream Structural Complexity $30,000.00
17653 Wolf to Winthrop Complexity Project Conceptual Methow Methow river miles 51.5 to 61 6 Channel Structure and Form - Instream Structural Complexity
13233 Wolf Creek Channel Restoration Completed Methow Wolf / Hancock Creeks 6 Channel Structure and Form - Bed and Channel Form $20,000.00
13295 Wolf Creek Diversion/Patterson Mountain Completed Methow Wolf / Hancock Creeks 1 Habitat Quantity - Anthropogenic Barriers $275,373.00
13302 WDFW Wolf Creek Reclamation Dist Fish Screen Completed Methow Wolf / Hancock Creeks 2 Injury and Mortality - Mechanical Injury $140,000.00
13309 YN Hancock Springs Restoration Project Phase I Completed Methow Wolf / Hancock Creeks 6 Channel Structure and Form - Instream Structural Complexity $450,000.00
16971 CCFEG Wolf Creek Ditch and Fish Return improvement Conceptual Methow Wolf / Hancock Creeks 2 Injury and Mortality - Mechanical Injury $270,000.00 $270,000.00
18853 YN Hancock Creek Restoration Phase 3 Completed Methow Wolf / Hancock Creeks $417,000.00
17712 TU-WPP Wolf Creek Piping &amp; Diversion Enhancement Proposed Methow 9 Water Quantity - Decreased Water Quantity  

5425 MSRF Twisp Right Bank Completed Methow Lower Twisp 4 Riparian Condition - Riparian Vegitation $77,139.90
10301 MSRF Twisp River Conservation Acquisition 2 Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition $481,579.00
13234 Okan Co. Tourangeau Ditch to Well Conversion Completed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  $6,500.00
13238 Okan Co. Aspen Meadows Ditch Piping Completed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  $58,704.00
13240 Okan Co. Buttermilk Ditch Fish Screen Completed Methow Lower Twisp 2 Injury and Mortality - Mechanical Injury $37,557.00
13241 Okan Co. Little Bridge Creek Culvert Completed Methow Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers $6,400.00
13275 OCD Hottell Intake Gate Completed Methow Lower Twisp 2 Injury and Mortality - Mechanical Injury $11,210.00
13287 MC Acquisitions Twisp River Assessment Unit Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition $2,017,092.00 $2,017,092.00
13292 PWI - Assessment Twisp River Watershed Completed Methow Lower Twisp $185,626.00
13303 WDFW Twisp-Power Ditch Fish Screen Completed Methow Lower Twisp 2 Injury and Mortality - Mechanical Injury $130,000.00
13314 MSRF Channel Reconstruction/  Twisp side-channel Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $92,000.00
13322 MSRF Elbow Coulee River Restoration Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $54,060.76
13325 MSRF Poorman Creek Barrier Removal Completed Methow Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers $106,805.50
13331 OCD Little Bridge Creek (Aspen Meadows) Completed Methow Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers $108,400.00
13341 MSRF Twisp River Conservation Acquisition Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition $200,835.00
16960 MSRF Twisp River Acquisitions 3 Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition $140,700.00 $140,700.00
17005 TU-WPP Twisp River Instream Flow Enhancement Concept Completed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  $99,200.00 $99,200.00
17032 MSRF Twisp Left Bank Complexity &amp; Riparian Completed Methow Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity $138,070.14
17649 MSRF Siberian Side-channel Proposed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
17650 MSRF Poorman Creek Wetland Habitat Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
17651 MSRF Elbow Coulee Phase II Rt/Lf Bank Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $0.00 $0.00
17723 TU-WWP: Twisp River, Instream Flow Enhancement, Proposed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  
18614 YN Twisp Ponds Left Bank Large Wood Enhancement Completed Methow Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity $80,000.00
18616 YN Twisp Ponds Left Bank Floodplain Restoration Completed Methow Lower Twisp 4 Riparian Condition - Riparian Vegitation $20,000.00
18618 YN Twisp Ponds Habitat Ponds Intake Ditch Repair Completed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  $60,000.00
18621 MSRF Twisp River - Hadfield Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition
18622 MSRF Twisp River - Gann Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
18908 YN Lower Twisp River Reach Assessment Completed Methow Lower Twisp $167,000.00
18912 YN Twisp River Poorman Creek Road Side Channel Project Conceptual Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $60,000.00 $60,000.00
19324 YN Twisp River Mile 3 Fish Habitat Enhancement Project Active Methow Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity $70,000.00 $70,000.00
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19344 YN-Poorman Creek Road Large Wood Enhancement Project Proposed Methow Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity $70,000.00 $70,000.00
29494 MSRF Daudon Riparian Completed Methow Lower Twisp 4 Riparian Condition - Riparian Vegitation $35,870.73
29495 MSRF TRPLLC Riparian Completed Methow Lower Twisp 4 Riparian Condition - Riparian Vegitation $95,629.59
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Id Project Name Status Subbasin Assessment Unit Ecological Concern 2014 2015 2016 2017 2018 2019 2020 2022 Budget
29742 CCFEG - Stormy Creek Barrier Removals Active Entiat

1785 CCNRD Harrison Side Channel Completed Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $177,454.93
1786 CCNRD &amp; CCD Hanan Detwiler Instream Structures Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $91,000.00
1892 CCD Bridge to Bridge Phase I Completed Entiat Lower Entiat 6 Channel Structure and Form - Bed and Channel Form $185,000.00
1894 CCNRD &amp; CCD Milne Entiat Instream Structures Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $97,000.00
5562 CCD Roaring Creek Flow Enhancement &amp; Barrier Removal Completed Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $147,069.00
5563 CCD Entiat PUD Canal System Conversion Concept Conceptual Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $496,584.00
7501 CCD  Below the Keystone Bridge Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $594,000.00
8521 CCD 2008 Lower Entiat Riparian Restoration Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $43,600.00

10293 CCD Tillicum Creek Fencing Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $80,000.00
10318 CCD 2007 Entiat Riparian Enhancement/Restoration Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $31,500.00
10695 CCD Entiat Canal Log Boom Installation Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $7,160.00
10700 CCD Entiat Demo Instream Rock Weirs Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity
10710 CCD HD Wells Project Completed Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  
10754 CCD Knapp-Wham Hanan Detwiler Consolidation Completed Entiat Lower Entiat 2 Injury and Mortality - Mechanical Injury $552,912.00
10784 ICTU Entiat River Off-Channel Rearing Habitat Completed Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $201,096.00
10786 ICTU Jon Small Off-Channel Rearing Pond Completed Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $195,842.00
13556 CCD Entiat Intensively Monitored Watershed Active Entiat Lower Entiat
14308 at National Fish Hatchery Levee Removal and Restoration Project Completed Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Floodplain Condition $312,940.00
14452 CCNRD Entiat River Floodplain Reconnection Active Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Floodplain Condition $208,592.00 $208,592.00
15956 CCD 2010 Lower Entiat Riparian Restoration Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $70,412.00
16128 CCD Entiat ARRA Surface to Wells Conversion Completed Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $487,200.00
16129 CCD Ecology Surface to Wells Conversions Active Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  
16130 CCD McKenzie Ditch Project Conceptual Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $400,000.00
16149 CCD Entiat Fish Screen Project Conceptual Entiat Lower Entiat 2 Injury and Mortality - Mechanical Injury
16150 CCD Bridge to Bridge Phase III Conceptual Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $650,000.00
16151 CCD Habitat Farming Conceptual Entiat Lower Entiat
16152 CCD-USFS Road Management Conceptual Entiat Lower Entiat
16920 BOR Lower Entiat Reach Assessment Completed Entiat Lower Entiat $111,000.00
17488 CCD 2011 Lower Entiat Riparian Restoration Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $85,590.08
17925 CCD Lower Entiat RM 0.8 - 2.3 Restoration Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $254,807.00 $254,807.00
17996 CCD Entiat PUD Canal System Conversion Phase II Active Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $204,000.00 $204,000.00
18076 CCD Lower Entiat Off-Channel Restoration Conceptual Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
18082 CCD Entiat National Fish Hatchery Restoration Phase II Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $254,654.00 $254,654.00
18710TU-WWP Roaring Crk Flow Restoration &amp; Diversion Removal Proposed Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $85,000.00 $85,000.00
18736 YN Keystone Habitat Complexity Project Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $90,000.00
19356 YN - Entiat River RM 2.6-3.5 Habitat Enhancement Project Proposed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $397,000.00 $397,000.00
10293 CCD Tillicum Creek Fencing Completed Entiat Mad River 4 Riparian Condition - Riparian Vegitation $80,000.00
13556 CCD Entiat Intensively Monitored Watershed Active Entiat Mad River
10318 CCD 2007 Entiat Riparian Enhancement/Restoration Completed Entiat Middle Entiat (Stillwater's) 4 Riparian Condition - Riparian Vegitation $31,500.00
11914 BOR Stormy Reach Assessment Completed Entiat Middle Entiat (Stillwater's) $28,000.00
11916 BOR Preston Reach Assessment Completed Entiat Middle Entiat (Stillwater's) $138,000.00
13556 CCD Entiat Intensively Monitored Watershed Active Entiat Middle Entiat (Stillwater's)
14916 CDLT Entiat River Troy Acquisition Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $3,822,667.00
14919 CDLT Entiat River Tyee Ranch Conservation Easement Planning Completed Entiat Middle Entiat (Stillwater's) $39,600.00
14980 CDLT Entiat River Nava Acquisition Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $41,381.59
14981 CDLT Entiat River Dill Creek Acquisition Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $73,587.85
14982 CDLT Entiat River Beatley Acquisition Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $131,848.99
14983 CDLT Entiat River Stormy Creek Frank Thomas Acquisition Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $197,159.04
14991 CDLT Entiat River Cottonwood Flats Owen-Ritchie Acquisition Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $272,293.27
14992 CDLT Entiat River Brennegan Creek John Malone Acquisition Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $134,877.80
14994 CDLT Entiat River Grandma Creek Acquisition Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $1,280,832.67
15023 CCNRD Entiat Dillwater Engineered Log Structures Completed Entiat Middle Entiat (Stillwater's) 6 Channel Structure and Form - Instream Structural Complexity $347,500.00
15024 ? Upper Preston Reach Habitat Complexity project Completed Entiat Middle Entiat (Stillwater's) 6 Channel Structure and Form - Instream Structural Complexity $406,800.00
15076 CDLT Entiat River Bancroft Conservation Easement Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $0.00
15842 CCD Entiat RM 21.5 LWD and Riparian Restoration Completed Entiat Middle Entiat (Stillwater's) 6 Channel Structure and Form - Instream Structural Complexity $535,000.00
15867 CCD Entiat River Tyee Ranch Restoration Completed Entiat Middle Entiat (Stillwater's) 6 Channel Structure and Form - Instream Structural Complexity $1,800,000.00
15880 BOR Entiat Tributary Assessment Completed Entiat Middle Entiat (Stillwater's) $400,000.00
15956 CCD 2010 Lower Entiat Riparian Restoration Completed Entiat Middle Entiat (Stillwater's) 4 Riparian Condition - Riparian Vegitation $70,412.00
16002 YN 3-D Habitat Enhancement Project Completed Entiat Middle Entiat (Stillwater's) 6 Channel Structure and Form - Instream Structural Complexity $2,200,000.00
16941 CDLT Entiat River Stormy Reach Acquisition Phase 2 Completed Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $336,000.00
17429 YN 3-D Reach Assessment Completed Entiat Middle Entiat (Stillwater's) $47,000.00
17982 CCNRD Cottonwood Flats Bridge Removal Active Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $400,000.00 $400,000.00
18664 CDLT Entiat Gray Reach Acquisitions Active Entiat Middle Entiat (Stillwater's) 5 Peripheral and Transitional Habitats - Floodplain Condition $449,625.00 $449,625.00
17255 Large Wood Coordination Conceptual Entiat
17507 CCD 2010/2011 Entiat River Appreciation Completed Entiat 4 Riparian Condition - Riparian Vegitation $13,000.00
17876 TU-WWP Beaver Reintroduction and Flow Augmentation Project Proposed Entiat 9 Water Quantity - Decreased Water Quantity  $250,000.00 $250,000.00
18188 Lamprey Conceptual Entiat
18662 WDFW Wenatchee-Entiat Rivers Screen Inventory &amp; Design Proposed Entiat $100,000.00 $100,000.00
13556 CCD Entiat Intensively Monitored Watershed Active Entiat Upper Entiat
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Id Project Name Status Subbasin Assessment Unit Ecological Concern 2014 2015 2016 2017 2018 2019 2020 2022 Budget
29598 Skinney Creek Floodplain Restoration Design Proposed Wenatchee $75,000.00 $75,000.00
29602 Upper Peshastin Migration Barrier Design Proposed Wenatchee $65,000.00 $65,000.00

1890 CCNRD Alder Creek Culvert #1 and 2 Completed Wenatchee Chiwawa River 1 Habitat Quantity - Anthropogenic Barriers $315,774.01
1893 CCNRD Clear Creek Culvert Replacements Completed Wenatchee Chiwawa River 1 Habitat Quantity - Anthropogenic Barriers $216,840.00

10322 USFS Chiwawa Recreation Restoration Completed Wenatchee Chiwawa River 4 Riparian Condition - Riparian Vegitation $135,500.00
10332 USFS Chikamin Pumice Mine and Road Restoration Project Completed Wenatchee Chiwawa River 7 Sediment Conditions - Increased Sediment Quantity  $140,000.00
10707 CCD &amp; CCPW Chiwawa Loop Road Wetland Mitigation Completed Wenatchee Chiwawa River 4 Riparian Condition - Riparian Vegitation $34,000.00
15028 CCNRD Wenatchee Chiwawa Irrigation District Efficiences Conceptual Wenatchee Chiwawa River $170,000.00
16925 USFS Chiwawa River Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Chiwawa River $25,000.00 $25,000.00
18503 CCFEG Wenatchee Nutrient Assessment Completed Wenatchee Chiwawa River 3 Food - Altered Primary Productivity $256,828.00 $256,828.00
18702 CCFEG Chiwawa Nutrient Enhancement Proposed Wenatchee Chiwawa River 3 Food - Altered Primary Productivity $300,000.00 $300,000.00
29720 CCFEG Clear Creek Riparian Planting Completed Wenatchee Chiwawa River 4 Riparian Condition - Riparian Vegitation $400.00

1701 CCD Chumstick Fish Passage Complex Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $240,600.00
1769 CCNRD Chumstick/Eagle Riparian Restoration 2007 Completed Wenatchee Chumstick Creek 4 Riparian Condition - Riparian Vegitation $73,283.64

10712 CCD McDevitt Diversion Project Completed Wenatchee Chumstick Creek 2 Injury and Mortality - Mechanical Injury $2,000.00
10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee Chumstick Creek $187,469.01
10791 CCNRD Chumstick 2009 North Road Culvert Replacement Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $1,818,779.00
11921 CCNRD Chumstick Creek Culvert Replacement 2009 Projects Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $2,513,324.23
15866 CCD Freund Canyon Barrier Removal Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $148,000.00
15957 CCNRD Chumstick Creek Culvert Replacement 2010 Project Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $60,000.00
15958 CCNRD Chumstick Creek Culvert Replacement 2011 Project Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $161,829.72
16142 TU-WWP Chumstick Creek Water Quantity Projects Conceptual Wenatchee Chumstick Creek 9 Water Quantity - Decreased Water Quantity  $260,000.00 $260,000.00
16922 USFS Chumstick Creek Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Chumstick Creek $25,000.00 $25,000.00
16929 CCNRD Chumstick Creek Culvert Replacement 2012 Project Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $618,412.00
17508 CCD 2011 Chumstick Clean-up and Riparian Restoration Completed Wenatchee Chumstick Creek 4 Riparian Condition - Riparian Vegitation $16,000.00
17872 TU-WWP Lower Chumstick Flow Enhancement Completed Wenatchee Chumstick Creek 9 Water Quantity - Decreased Water Quantity  $4,800.00 $4,800.00
19113 CCD Old Barn Farm Restoration Completed Wenatchee Chumstick Creek 4 Riparian Condition - Riparian Vegitation $3,500.00

1636 USFWS LNH Icicle Creek Restoration Project Active Wenatchee Icicle Creek 1 Habitat Quantity - Anthropogenic Barriers $5,700,000.00 $5,700,000.00
1653 ICTU Icicle Creek Reach Level Analysis Completed Wenatchee Icicle Creek $47,500.00
1764 CCNRD Icicle Revegetation Fromm 7 Completed Wenatchee Icicle Creek 4 Riparian Condition - Riparian Vegitation $21,114.00

10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee Icicle Creek $187,469.01
10796 CDLT Lower Icicle Creek Habitat Conservation Completed Wenatchee Icicle Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $420,000.00
10797 CDLT Icicle Creek Conservation Opportunities Outreach Completed Wenatchee Icicle Creek $30,500.00
13396 CCNRD Lower Icicle Riparian Initiative Completed Wenatchee Icicle Creek 4 Riparian Condition - Riparian Vegitation $40,749.00
16143 TU-WWP Icicle Creek Alternatives Analysis Conceptual Wenatchee Icicle Creek 9 Water Quantity - Decreased Water Quantity  $176,000.00 $176,000.00
16429 CDLT Icicle Creek Copper Notch Conservation Easement Completed Wenatchee Icicle Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $0.00
16924 USFS Icicle Creek Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Icicle Creek $25,000.00 $25,000.00
18087 CCNRD Icicle Irrigation District Efficiencies Proposed Wenatchee Icicle Creek
18143 CDLT Lower Wenatchee Leavenworth Audubon Center Acquisition Completed Wenatchee Icicle Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $0.00
18204 TU-WWP - Icicle Creek Boulder Field Assessment Completed Wenatchee Icicle Creek 1 Habitat Quantity - Anthropogenic Barriers $123,854.00 $123,854.00
18500 CCFEG Salmon Lifecycle Landscape Completed Wenatchee Icicle Creek $10,000.00
18714  TU-WWP Icicle Boulder Field Passage Design Proposed Wenatchee Icicle Creek $185,000.00 $185,000.00
16565 CCNRD Lake Wenatchee Water Quality Monitoring Completed Wenatchee $44,000.00
16926 USFS Little Wenatchee River Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Little Wenatchee River $25,000.00 $25,000.00
18503 CCFEG Wenatchee Nutrient Assessment Completed Wenatchee Little Wenatchee River 3 Food - Altered Primary Productivity $256,828.00 $256,828.00

1630 CCD &amp; CCPW Sleepy Hollow Bridge Restoration Project Completed Wenatchee Lower Wenatchee 6 Channel Structure and Form - Instream Structural Complexity $16,500.00
1649 CCNRD FLIR Assessment Completed Wenatchee Lower Wenatchee $65,317.00
1655 CCD Jones-Shotwell Screen &amp; Diversion Enhancement Completed Wenatchee Lower Wenatchee 2 Injury and Mortality - Mechanical Injury $303,091.00
1665 CCNRD Wenatchee Revegetation Leavenworth Golf Course Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $24,427.88
1684 CCD Riparian Revegetation on Wenatchee River 02 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $2,000.00
1688 CCNRD Irwin Riparian Restoration RM 24.3 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $99,932.00
1696 CCNRD Lower Wenatchee Channel Migration Zone Study Completed Wenatchee Lower Wenatchee $233,142.00
1735 CCNRD CMZ 20 Completed Wenatchee Lower Wenatchee 6 Channel Structure and Form - Instream Structural Complexity $169,932.00
1792 CCNRD CMZ 11 Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $427,573.08
1794 CCNRD CMZ 12 &amp; 13 Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $225,649.16
1889 CCNRD CMZ 10 Gagnon Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $513,775.00
7102 CCNRD Cashmere Pond Off-Channel Habitat Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $433,992.11
7103 YN Goodfellow/Chotzen Floodplain Reconnection Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $360,000.00

10639 PRCC Blackbird Island Side Channel Habitat Complexity Completed Wenatchee Lower Wenatchee 6 Channel Structure and Form - Instream Structural Complexity $150,000.00
10701 CCD Cummings Restoration Project Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $42,400.00
10751 WSDOT CMZ 6 US 2/97 Monitor Flats Channel Enhancement Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
10755 ICTU Blackbird Island Kids Fishing /Steelhead Acclimatization Pond Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $300,000.00
10758 ICTU &amp; WDFW Blackbird Island Riparian Planting Project Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $250,000.00
10785 PUD Chelan Dryden Fish Enhancement CMZ Project Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $179,750.39
10788 ICTU Blackbird Island Channel Development Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $350,000.00
13373 CCNRD Wenatchee River Riparian Enhancement RM 11 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $60,088.27
13375 CCNRD Wenatchee River Riparian Enhancement RM 15.1 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $37,852.73
14464 CCNRD CMZ 6 Side Channel Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $120,451.67
14555 TU-WWP Lower Wenatchee River Instream Flow Enhancement Project Completed Wenatchee Lower Wenatchee 9 Water Quantity - Decreased Water Quantity  $3,467,842.00
15012 CCD CMZ 2 Lower Sleepy Hollow Island Riparian Restoration Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $52,000.00
15025 CCNRD Lower Wenatchee River Leavenworth Boat Launch Off-channel Reconnection Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $149,500.00
16001 YN Sunnyslope ELJ Completed Wenatchee Lower Wenatchee 6 Channel Structure and Form - Instream Structural Complexity $400,000.00
16298 CCNRD Wenatchee River Riparian Enhancement RM 1.4 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $43,372.92
16300 CCNRD Wenatchee River Riparian Enhancement RM 13.6 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $39,474.05



Wenatchee Subbasin Implementation Schedule

September 22, 2014

16928 USFS Wenatchee River mainstem Minimum Roads Analysis and Road System Improvement Proposed Wenatchee Lower Wenatchee $25,000.00 $25,000.00
16938 CCNRD Old Peshastin Mill Riparian Enhancement Active Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $86,285.00 $86,285.00
17985 CDLT Wenatchee River Lower Sleepy Hollow Floodplain Conservation Easements Proposed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Floodplain Condition $545,000.00
18091 CCNRD Lower Wenatchee Levee Removal Active Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Floodplain Condition $68,000.00 $68,000.00
19319 UCSRB Joy Creek Fish Passage Project Active Wenatchee Lower Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $100,000.00 $100,000.00

1694 CCD Lower Mission Creek Planting Project Completed Wenatchee Mission Creek 4 Riparian Condition - Riparian Vegitation $110,000.00
1698 CCNRD Brender Creek Habitat Development Completed Wenatchee Mission Creek 6 Channel Structure and Form - Bed and Channel Form $46,931.00
1768 CCNRD Mission Creek Riparian Restoration 2007 Completed Wenatchee Mission Creek 4 Riparian Condition - Riparian Vegitation $20,014.44
8523 CCD Mission Creek Diversion/Screens 2008 Completed Wenatchee Mission Creek 6 Channel Structure and Form - Instream Structural Complexity $25,000.00

10315 CCD &amp; CCPW Yaksum Creek-Horner Restoration Project Completed Wenatchee Mission Creek 4 Riparian Condition - Riparian Vegitation $36,900.00
10709 CCD Brender Creek Pond Completed Wenatchee Mission Creek 4 Riparian Condition - Riparian Vegitation $5,000.00
10711 CCD Mission Creek Habitat Restoration and Streambank Stabilization Project Completed Wenatchee Mission Creek 6 Channel Structure and Form - Bed and Channel Form $32,600.00
14458 CCD Yaksum Creek Riparian Enhancement Completed Wenatchee Mission Creek 6 Channel Structure and Form - Instream Structural Complexity $25,000.00
16132 TU-WWP Mission Creek Water Quantity Projects Conceptual Wenatchee Mission Creek 9 Water Quantity - Decreased Water Quantity  $260,000.00
16923 USFS Mission Creek Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Mission Creek $25,000.00 $25,000.00

1888 CCNRD Nason Creek 2007 Oxbow Reconnection Completed Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $800,000.00
7174 Nason Creek Kahler Design Proposed Wenatchee Wenatchee - Nason Creek 6 Channel Structure and Form - Instream Structural Complexity $175,000.00 $175,000.00

10645 WSDOT Mill Creek Culvert Replacement Completed Wenatchee Wenatchee - Nason Creek 1 Habitat Quantity - Anthropogenic Barriers $1,300,000.00
10747 BOR Nason Creek Assessments Completed Wenatchee Wenatchee - Nason Creek $414,000.00
10752 PUD Grant - Nason Creek Godwin Parcel Purchase Completed Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Floodplain Condition
10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee Wenatchee - Nason Creek $187,469.01
10792 CCNRD BNSF Railroad and Wenatchee Basin Coordination Completed Wenatchee Wenatchee - Nason Creek $54,125.00
13410 CCNRD Nason N4 oxbow reconnection Completed Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $791,300.50
14462 CCNRD Nason Creek Lower White Pine Reconnection Project Completed Wenatchee Wenatchee - Nason Creek 1 Habitat Quantity - Anthropogenic Barriers $99,166.00
14463 CCNRD Nason Creek Upper White Pine Reach 2 Restoration Active Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $225,000.00 $225,000.00
15026 CCNRD Nason N1-KDIZ3 Floodplain Reconnection Active Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $107,300.00 $107,300.00
16127 USFS Nason Creek Minimum Roads Analysis Completed Wenatchee Wenatchee - Nason Creek $25,000.00
16258 YN Nason Creek Inner Zone Project Identification Completed Wenatchee Wenatchee - Nason Creek $15,000.00
16921 USFS Upper Peshastin Creek Roads Inventory Active Wenatchee Wenatchee - Nason Creek $100,000.00 $100,000.00
16939 CCNRD Nason Creek Coulter Creek Barrier Replacement Active Wenatchee Wenatchee - Nason Creek 1 Habitat Quantity - Anthropogenic Barriers $169,134.00 $169,134.00
16994 CDLT Nason Creek Lower White Pine Alcove Acquisition Completed Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $294,700.00 $294,700.00
18503 CCFEG Wenatchee Nutrient Assessment Completed Wenatchee Wenatchee - Nason Creek 3 Food - Altered Primary Productivity $256,828.00 $256,828.00
18665 CDLT Nason Creek UWP Horseshoe Bend Acquisitions Active Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $379,700.00 $379,700.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason Creek 4 Riparian Condition - Riparian Vegitation $378,428.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Nearshore Conditions $378,428.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $378,428.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason Creek 6 Channel Structure and Form - Bed and Channel Form $378,428.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason Creek 6 Channel Structure and Form - Instream Structural Complexity $378,428.00
29746 Upper White Pine Sub-Reaches 3&amp;4 Habitat Restoration Project Proposed Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Nearshore Conditions
29746 Upper White Pine Sub-Reaches 3&amp;4 Habitat Restoration Project Proposed Wenatchee Wenatchee - Nason Creek 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions

1731 Longview Fibre Culvert Conversion (7) Completed Wenatchee 1 Habitat Quantity - Anthropogenic Barriers
1791 CCNRD Peshastin Irrigation Pipeline Schedule A Completed Wenatchee 9 Water Quantity - Decreased Water Quantity  $906,622.00

10317 CCD Mill Creek Ditch Fish Passage Improvement Project Completed Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $35,000.00
10321 USFS Sand Creek and Little Camas Creek Culvert Replacement Completed Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $150,000.00
10748 YN Peshastin Creek Reach Assessment Completed Wenatchee $160,000.00
10757 ICTU &amp; WDFW Brender Creek Riparian Planting Project Completed Wenatchee 4 Riparian Condition - Riparian Vegitation $55,000.00
10780 CCNRD Peshastin Creek Fishway Completed Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $237,950.31
10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee $187,469.01
14449 CCNRD Peshastin Creek Reconnection Alternatives Analysis (RM 3.9) Completed Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $98,102.00
15027 CCNRD Peshastin Irrigation District Pump Exchange Active Wenatchee 9 Water Quantity - Decreased Water Quantity  
16093 CCNRD Peshastin Irrigation Pipeline Schedule B Completed Wenatchee 9 Water Quantity - Decreased Water Quantity  $304,960.86
16133 TU-WWP Peshastin Creek Water Quantity Projects Conceptual Wenatchee 9 Water Quantity - Decreased Water Quantity  $45,000.00
16937 CCNRD Mill Creek Culvert Replacement Mountain Home Ranch Rd Active Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $390,081.00 $390,081.00
17929 CCNRD Peshastin BRG Side Channel Active Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $199,000.00 $199,000.00
17983 CCNRD Upper Peshastin Creek Reach Assessment Conceptual Wenatchee $135,000.00
17984 CCNRD Ruby Creek barrier replacement Conceptual Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $100,000.00
18711 CCNRD Camas Creek Fish Passage Conceptual Wenatchee 1 Habitat Quantity - Anthropogenic Barriers
18716 Restore Lower Peshastin Creek - Design Proposed Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $140,000.00 $140,000.00
18737 YN Peshastin Creek RM 0.8 Completed Wenatchee 5 Peripheral and Transitional Habitats - Floodplain Condition $160,000.00
18738 YN Peshastin Fishway Conceptual Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $130,000.00
17255 Large Wood Coordination Conceptual Wenatchee
17876 TU-WWP Beaver Reintroduction and Flow Augmentation Project Proposed Wenatchee 9 Water Quantity - Decreased Water Quantity  $250,000.00 $250,000.00
18188 Lamprey Conceptual Wenatchee
18662 WDFW Wenatchee-Entiat Rivers Screen Inventory &amp; Design Proposed Wenatchee $100,000.00 $100,000.00

1706 CCNRD Beaver Creek #1, 2 &amp; 3 Completed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek 1 Habitat Quantity - Anthropogenic Barriers $235,676.55

1763 CCNRD Upper Skinney Creek Culvert Completed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek 1 Habitat Quantity - Anthropogenic Barriers $75,991.00

10646 WSDOT Skinney Creek Culvert Replacements (3) Completed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek 1 Habitat Quantity - Anthropogenic Barriers $1,300,000.00

10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek $187,469.01

15022 USFS Skinney Creek Restoration Proposed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek $125,000.00
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16028 CCNRD Ponderosa Community Riparian Assessment and Planting Completed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek $25,077.00

16353 YN Upper Wenatchee Stream Corridor Assessment and Habitat Restoration Strategy Completed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek $300,000.00

16928 USFS Wenatchee River mainstem Minimum Roads Analysis and Road System Improvement Proposed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek $25,000.00 $25,000.00

17879 TU-WWP Beaver Creek Diversion Conversion Conceptual Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek 9 Water Quantity - Decreased Water Quantity  

29683 CCFEG - Thomson Creek Culvert Replacement Completed Wenatchee
Upper Wenatchee (Lake to Tumwater) and 
Chiwaukum Creek 1 Habitat Quantity - Anthropogenic Barriers

1651 CDLT White River Martin Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $170,000.00
10328 USFS White River Log Jam Completed Wenatchee White River 6 Channel Structure and Form - Instream Structural Complexity $80,000.00
10330 USFS White River Oxbow Restoration Project Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
14507 CDLT White River Nason View Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $684,000.00
14508 CDLT White River Tall Timber Ranch Conservation Easement Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $583,810.00
15032 CDLT White River Kasparek Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $35,955.39
15035 CDLT White River Bjorgen Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $96,333.01
15036 CDLT White River Kincaid Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $112,408.13
15038 CDLT White River Two Rivers Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $587,544.99
15044 CDLT White River RM 9 Conservation Easement Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $440,000.00
15045 CDLT White River RM 8.5 Conservation Easement Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $194,000.00
15048 CDLT White River Quintana-Leon Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $259,184.13
15051 CDLT White River Quintana-Leon II Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $315,000.00
15959 CDLT White River Tiegel Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $199,500.00
16927 USFS White River Minimum Roads Analysis and Road System Improvements Proposed Wenatchee White River $25,000.00 $25,000.00
16940 CCFEG Large Wood Atonement White River Active Wenatchee White River 6 Channel Structure and Form - Instream Structural Complexity $352,392.00 $352,392.00
17926 CDLT White River Tall Timber Ranch Conservation Easement Phase 2 Active Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $229,500.00 $229,500.00
18495 CCFEG Napeequa and White River Riparian Planting Completed Wenatchee White River 4 Riparian Condition - Riparian Vegitation $47,400.00
18503 CCFEG Wenatchee Nutrient Assessment Completed Wenatchee White River 3 Food - Altered Primary Productivity $256,828.00 $256,828.00
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Id Project Name Status Subbasin Assessment Unit Ecological Concern 2014 2015 2016 2017 2018 2019 2020 2022 Budget
19188 Test 2 RM 2 Active
19395 TU-WWP Jones-Shotwell Irrigation Efficiency Upgrade Active
29603 Burns-Garrity Floodplain Enhance - Implementation Proposed $185,000.00 $185,000.00
10643 YN Upper Columbia Habitat Restoration Active Mainstem Tributaries Chelan Co Tribs $0.00 $0.00
10793 CCNRD Chelan County Fish Barrier Inventory Completed Mainstem Tributaries Chelan Co Tribs $75,004.31
11908 CCNRD Wenatchee Watershed Planning Completed Mainstem Tributaries Chelan Co Tribs
11911 WSDOT SR 971 First Creek Culvert Replacement Completed Mainstem Tributaries Chelan Co Tribs 1 Habitat Quantity - Anthropogenic Barriers $200,000.00
15030 CCFEG Assessing Nutrient Enhancement Logistics - Upper Columbia Completed Mainstem Tributaries Chelan Co Tribs $9,875.00
15836 Chelan Co. Knotweed inventory and control Active Mainstem Tributaries Chelan Co Tribs 4 Riparian Condition - Riparian Vegitation $80,000.00 $80,000.00
16091 Chelan County Watershed Outreach Plan Completed Mainstem Tributaries Chelan Co Tribs $8,000.00
16183 BOR Project Reviews Active Mainstem Tributaries Chelan Co Tribs
10781 ICTU Beebe Creek Channel Reconfiguration Completed Mainstem Tributaries Columbia Mainstem 6 Channel Structure and Form - Bed and Channel Form $399,948.00
13248 CCT Abell - Barnaby Creek Culvert Replacement Completed Mainstem Tributaries Columbia Mainstem 1 Habitat Quantity - Anthropogenic Barriers $68,560.00

1356 East Foster Creek Sediment Control Structure #1 Completed Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  $135,000.00
2708 Sand Canyon Creek Clean-Up Spring 2008- Phase 1 Completed Mainstem Tributaries Douglas Co Tribs 5 Peripheral and Transitional Habitats - Floodplain Condition $12,040.00
3032 East Foster Creek Sediment Control Structure #2 Completed Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  
3036 Planning and Assessment Projects 2006-2010 Active Mainstem Tributaries Douglas Co Tribs
3039 Riparian Roads Survey Completed Mainstem Tributaries Douglas Co Tribs 4 Riparian Condition - Riparian Vegitation
3041 Foster Creek Slope Stabilization Completed Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  
3043 Voluntary Regional Agreement (VRA) Feasibility Study- Columbia River Active Mainstem Tributaries Douglas Co Tribs
3044 Stream Monitoring and Water Quality Active Mainstem Tributaries Douglas Co Tribs
3053er Coulee and Rock Island Creek Surface Water Storage Feasability Study Proposed Mainstem Tributaries Douglas Co Tribs $93,750.00
3056 Feasibility of Rearing Ponds near Chief Joseph Dam Proposed Mainstem Tributaries Douglas Co Tribs
3057 Bridgeport Bar Water System Consolidation Proposed Mainstem Tributaries Douglas Co Tribs

13052 Sand Canyon Creek Clean-Up Fall 2008- Phase 2 Completed Mainstem Tributaries Douglas Co Tribs 5 Peripheral and Transitional Habitats - Floodplain Condition $2,300.00
13056 Bridgeport High School Senior Projects Completed Mainstem Tributaries Douglas Co Tribs 4 Riparian Condition - Riparian Vegitation
13058 Lower Moses Coulee Recharge Basin Completed Mainstem Tributaries Douglas Co Tribs 9 Water Quantity - Altered Flow Timing $42,500.00
15014 West Foster Creek Headcut Repair Proposed Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  $250,000.00
15015 West Foster Creek Stream Restoration Proposed Mainstem Tributaries Douglas Co Tribs $150,000.00
15016 Continued Operation and Maintenance of East Foster projects Active Mainstem Tributaries Douglas Co Tribs
15020 Wetlands and Ponds Assessment, Douglas County Proposed Mainstem Tributaries Douglas Co Tribs $350,000.00
15021 Volunteer Monitoring Program at Rock Island Lakes Proposed Mainstem Tributaries Douglas Co Tribs $30,000.00
15835 Lower Moses Coulee Shallow Aquifer Recharge Feasibility Study Proposed Mainstem Tributaries Douglas Co Tribs $167,500.00
17277 Livestock Access Project Active Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  $35,500.00
18010 Lower Foster Creek Steelhead Habitat Enhancement Proposed Mainstem Tributaries Douglas Co Tribs 6 Channel Structure and Form - Instream Structural Complexity $92,000.00
13257 CCT Colville Confederated Tribes Action Agency MOA Active Regionwide
13308 YN Yakama Nations Action Agency MOA Active Regionwide
16907 Witnessing Change Conceptual Regionwide
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Id Project Name Status Subbasin Assessment Unit Ecological Concern 2013 2014 2015 2016 2017 2018 2019 2020 2022 Budget
17058 CCT Omak Creek Riparian Habitat Concept Conceptual Okanogan 4 Riparian Condition - Riparian Vegitation $1,200,000.00 $1,200,000.00
19188 Test 2 RM 2 Active
19395 TU-WWP Jones-Shotwell Irrigation Efficiency Upgrade Active
19400 TU-WWP Bear Creek Storage and Reconnection Feasibility Study Conceptual Methow 9 Water Quantity - Decreased Water Quantity  
29598 Skinney Creek Floodplain Restoration Design Proposed Wenatchee $75,000.00 $75,000.00
29601 Barkley Irrigation Company: Under Pressure Proposed Methow $700,000.00 $700,000.00
29602 Upper Peshastin Migration Barrier Design Proposed Wenatchee $65,000.00 $65,000.00
29603 Burns-Garrity Floodplain Enhance - Implementation Proposed $185,000.00 $185,000.00
29604 Goat Creek Complexity for Confluentus Proposed Methow $130,000.00 $130,000.00
29605 M2 Lewisia Floodplain Design Proposed Methow $190,000.00 $190,000.00
29606 Methow Watershed Riparian Stewardship Program Proposed Methow $77,300.00 $77,300.00
29607 Methow Watershed Beaver Reintroduction Proposed Methow $211,000.00 $211,000.00
29721 CCFEG 25 Mile Creek Passage Improvement Project Completed Methow $19,649.00 $19,649.00
29723 CCFEG - Twisp to Carlton Reach Assessment Active Methow $173,016.00 $173,016.00
29742 CCFEG - Stormy Creek Barrier Removals Active Entiat

1785 CCNRD Harrison Side Channel Completed Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $177,454.93
1786 CCNRD &amp; CCD Hanan Detwiler Instream Structures Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $91,000.00
1892 CCD Bridge to Bridge Phase I Completed Entiat Lower Entiat 6 Channel Structure and Form - Bed and Channel Form $185,000.00
1894 CCNRD &amp; CCD Milne Entiat Instream Structures Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $97,000.00
5562 CCD Roaring Creek Flow Enhancement &amp; Barrier Removal Completed Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $147,069.00
5563 CCD Entiat PUD Canal System Conversion Concept Conceptual Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $496,584.00
7501 CCD  Below the Keystone Bridge Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $594,000.00
8521 CCD 2008 Lower Entiat Riparian Restoration Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $43,600.00

10293 CCD Tillicum Creek Fencing Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $80,000.00
10318 CCD 2007 Entiat Riparian Enhancement/Restoration Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $31,500.00
10695 CCD Entiat Canal Log Boom Installation Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $7,160.00
10700 CCD Entiat Demo Instream Rock Weirs Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity
10710 CCD HD Wells Project Completed Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  
10754 CCD Knapp-Wham Hanan Detwiler Consolidation Completed Entiat Lower Entiat 2 Injury and Mortality - Mechanical Injury $552,912.00
10784 ICTU Entiat River Off-Channel Rearing Habitat Completed Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $201,096.00
10786 ICTU Jon Small Off-Channel Rearing Pond Completed Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $195,842.00
13556 CCD Entiat Intensively Monitored Watershed Active Entiat Lower Entiat
14308 CCD Entiat National Fish Hatchery Levee Removal and Restoration Project Completed Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Floodplain Condition $312,940.00
14452 CCNRD Entiat River Floodplain Reconnection Active Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Floodplain Condition $208,592.00 $208,592.00
15956 CCD 2010 Lower Entiat Riparian Restoration Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $70,412.00
16128 CCD Entiat ARRA Surface to Wells Conversion Completed Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $487,200.00
16129 CCD Ecology Surface to Wells Conversions Active Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  
16130 CCD McKenzie Ditch Project Conceptual Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $400,000.00
16149 CCD Entiat Fish Screen Project Conceptual Entiat Lower Entiat 2 Injury and Mortality - Mechanical Injury
16150 CCD Bridge to Bridge Phase III Conceptual Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $650,000.00
16151 CCD Habitat Farming Conceptual Entiat Lower Entiat
16152 CCD-USFS Road Management Conceptual Entiat Lower Entiat
16920 BOR Lower Entiat Reach Assessment Completed Entiat Lower Entiat $111,000.00
17488 CCD 2011 Lower Entiat Riparian Restoration Completed Entiat Lower Entiat 4 Riparian Condition - Riparian Vegitation $85,590.08
17925 CCD Lower Entiat RM 0.8 - 2.3 Restoration Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $254,807.00 $254,807.00
17996 CCD Entiat PUD Canal System Conversion Phase II Active Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $204,000.00 $204,000.00
18076 CCD Lower Entiat Off-Channel Restoration Conceptual Entiat Lower Entiat 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
18082 CCD Entiat National Fish Hatchery Restoration Phase II Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $254,654.00 $254,654.00
18710 TU-WWP Roaring Crk Flow Restoration &amp; Diversion Removal Proposed Entiat Lower Entiat 9 Water Quantity - Decreased Water Quantity  $85,000.00 $85,000.00
18736 YN Keystone Habitat Complexity Project Completed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $90,000.00
19356 YN - Entiat River RM 2.6-3.5 Habitat Enhancement Project Proposed Entiat Lower Entiat 6 Channel Structure and Form - Instream Structural Complexity $397,000.00 $397,000.00
10293 CCD Tillicum Creek Fencing Completed Entiat Mad River 4 Riparian Condition - Riparian Vegitation $80,000.00
13556 CCD Entiat Intensively Monitored Watershed Active Entiat Mad River
10318 CCD 2007 Entiat Riparian Enhancement/Restoration Completed Entiat Middle Entiat (Stillwa4 Riparian Condition - Riparian Vegitation $31,500.00
11914 BOR Stormy Reach Assessment Completed Entiat Middle Entiat (Stillwa $28,000.00
11916 BOR Preston Reach Assessment Completed Entiat Middle Entiat (Stillwa $138,000.00
13556 CCD Entiat Intensively Monitored Watershed Active Entiat Middle Entiat (Stillwa
14916 CDLT Entiat River Troy Acquisition Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $3,822,667.00
14919 CDLT Entiat River Tyee Ranch Conservation Easement Planning Completed Entiat Middle Entiat (Stillwa $39,600.00
14980 CDLT Entiat River Nava Acquisition Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $41,381.59
14981 CDLT Entiat River Dill Creek Acquisition Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $73,587.85
14982 CDLT Entiat River Beatley Acquisition Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $131,848.99
14983 CDLT Entiat River Stormy Creek Frank Thomas Acquisition Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $197,159.04
14991 CDLT Entiat River Cottonwood Flats Owen-Ritchie Acquisition Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $272,293.27
14992 CDLT Entiat River Brennegan Creek John Malone Acquisition Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $134,877.80
14994 CDLT Entiat River Grandma Creek Acquisition Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $1,280,832.67
15023 CCNRD Entiat Dillwater Engineered Log Structures Completed Entiat Middle Entiat (Stillwa6 Channel Structure and Form - Instream Structural Complexity $347,500.00
15024 ? Upper Preston Reach Habitat Complexity project Completed Entiat Middle Entiat (Stillwa6 Channel Structure and Form - Instream Structural Complexity $406,800.00
15076 CDLT Entiat River Bancroft Conservation Easement Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $0.00
15842 CCD Entiat RM 21.5 LWD and Riparian Restoration Completed Entiat Middle Entiat (Stillwa6 Channel Structure and Form - Instream Structural Complexity $535,000.00
15867 CCD Entiat River Tyee Ranch Restoration Completed Entiat Middle Entiat (Stillwa6 Channel Structure and Form - Instream Structural Complexity $1,800,000.00 $1,800,000.00
15880 BOR Entiat Tributary Assessment Completed Entiat Middle Entiat (Stillwa $400,000.00
15956 CCD 2010 Lower Entiat Riparian Restoration Completed Entiat Middle Entiat (Stillwa4 Riparian Condition - Riparian Vegitation $70,412.00
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16002 YN 3-D Habitat Enhancement Project Completed Entiat Middle Entiat (Stillwa6 Channel Structure and Form - Instream Structural Complexity $2,200,000.00
16941 CDLT Entiat River Stormy Reach Acquisition Phase 2 Completed Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $336,000.00
17429 YN 3-D Reach Assessment Completed Entiat Middle Entiat (Stillwa $47,000.00
17982 CCNRD Cottonwood Flats Bridge Removal Active Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $400,000.00 $400,000.00
18664 CDLT Entiat Gray Reach Acquisitions Active Entiat Middle Entiat (Stillwa5 Peripheral and Transitional Habitats - Floodplain Condition $449,625.00 $449,625.00
17255 Large Wood Coordination Conceptual Entiat
17507 CCD 2010/2011 Entiat River Appreciation Completed Entiat 4 Riparian Condition - Riparian Vegitation $13,000.00
17876 TU-WWP Beaver Reintroduction and Flow Augmentation Project Proposed Entiat 9 Water Quantity - Decreased Water Quantity  $250,000.00 $250,000.00
18188 Lamprey Conceptual Entiat
18662 WDFW Wenatchee-Entiat Rivers Screen Inventory &amp; Design Proposed Entiat $100,000.00 $100,000.00
13556 CCD Entiat Intensively Monitored Watershed Active Entiat Upper Entiat
10643 YN Upper Columbia Habitat Restoration Active Mainstem Tributaries Chelan Co Tribs $0.00 $0.00
10793 CCNRD Chelan County Fish Barrier Inventory Completed Mainstem Tributaries Chelan Co Tribs $75,004.31
11908 CCNRD Wenatchee Watershed Planning Completed Mainstem Tributaries Chelan Co Tribs
11911 WSDOT SR 971 First Creek Culvert Replacement Completed Mainstem Tributaries Chelan Co Tribs 1 Habitat Quantity - Anthropogenic Barriers $200,000.00
15030 CCFEG Assessing Nutrient Enhancement Logistics - Upper Columbia Completed Mainstem Tributaries Chelan Co Tribs $9,875.00
15836 Chelan Co. Knotweed inventory and control Active Mainstem Tributaries Chelan Co Tribs 4 Riparian Condition - Riparian Vegitation $80,000.00 $80,000.00
16091 Chelan County Watershed Outreach Plan Completed Mainstem Tributaries Chelan Co Tribs $8,000.00
16183 BOR Project Reviews Active Mainstem Tributaries Chelan Co Tribs
10781 ICTU Beebe Creek Channel Reconfiguration Completed Mainstem Tributaries Columbia Mainstem 6 Channel Structure and Form - Bed and Channel Form $399,948.00
13248 CCT Abell - Barnaby Creek Culvert Replacement Completed Mainstem Tributaries Columbia Mainstem 1 Habitat Quantity - Anthropogenic Barriers $68,560.00

1356 East Foster Creek Sediment Control Structure #1 Completed Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  $135,000.00
2708 Sand Canyon Creek Clean-Up Spring 2008- Phase 1 Completed Mainstem Tributaries Douglas Co Tribs 5 Peripheral and Transitional Habitats - Floodplain Condition $12,040.00
3032 East Foster Creek Sediment Control Structure #2 Completed Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  
3036 Planning and Assessment Projects 2006-2010 Active Mainstem Tributaries Douglas Co Tribs
3039 Riparian Roads Survey Completed Mainstem Tributaries Douglas Co Tribs 4 Riparian Condition - Riparian Vegitation
3041 Foster Creek Slope Stabilization Completed Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  
3043 Voluntary Regional Agreement (VRA) Feasibility Study- Columbia River Active Mainstem Tributaries Douglas Co Tribs
3044 Stream Monitoring and Water Quality Active Mainstem Tributaries Douglas Co Tribs
3053 Foster Coulee and Rock Island Creek Surface Water Storage Feasability Study Proposed Mainstem Tributaries Douglas Co Tribs $93,750.00
3056 Feasibility of Rearing Ponds near Chief Joseph Dam Proposed Mainstem Tributaries Douglas Co Tribs
3057 Bridgeport Bar Water System Consolidation Proposed Mainstem Tributaries Douglas Co Tribs

13052 Sand Canyon Creek Clean-Up Fall 2008- Phase 2 Completed Mainstem Tributaries Douglas Co Tribs 5 Peripheral and Transitional Habitats - Floodplain Condition $2,300.00
13056 Bridgeport High School Senior Projects Completed Mainstem Tributaries Douglas Co Tribs 4 Riparian Condition - Riparian Vegitation
13058 Lower Moses Coulee Recharge Basin Completed Mainstem Tributaries Douglas Co Tribs 9 Water Quantity - Altered Flow Timing $42,500.00
15014 West Foster Creek Headcut Repair Proposed Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  $250,000.00
15015 West Foster Creek Stream Restoration Proposed Mainstem Tributaries Douglas Co Tribs $150,000.00 $150,000.00
15016 Continued Operation and Maintenance of East Foster projects Active Mainstem Tributaries Douglas Co Tribs
15020 Wetlands and Ponds Assessment, Douglas County Proposed Mainstem Tributaries Douglas Co Tribs $350,000.00 $350,000.00
15021 Volunteer Monitoring Program at Rock Island Lakes Proposed Mainstem Tributaries Douglas Co Tribs $30,000.00
15835 Lower Moses Coulee Shallow Aquifer Recharge Feasibility Study Proposed Mainstem Tributaries Douglas Co Tribs $167,500.00
17277 Livestock Access Project Active Mainstem Tributaries Douglas Co Tribs 7 Sediment Conditions - Increased Sediment Quantity  $35,500.00
18010 Lower Foster Creek Steelhead Habitat Enhancement Proposed Mainstem Tributaries Douglas Co Tribs 6 Channel Structure and Form - Instream Structural Complexity $92,000.00 $92,000.00
13265 OCD Beaver Cr Coordinated Resource Mgt Plan Completed Methow Beaver / Bear Creek $81,464.00
13268 OCD Redshirt Barrier Removal Completed Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers $75,400.00
13269 OCD Thurlow Transfer Ditch Barrier and Piping Concept Completed Methow Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  $475,122.00
13271 OCD Beaver Creek Fish Passage Barriers (5) Completed Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers $30,000.00
13272 OCD Fort-Thurlow Lower Beaver Piping Completed Methow Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  $180,913.00
13276 OCD Marrachi Diversion Completed Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers $105,882.00
13332 MSRF Upper Beaver Creek Habitat Improvement Project Active Methow Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity $740,000.00 $740,000.00
13334 MSRF Operskalski Completed Methow Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity $31,588.92 $31,588.92
17035 TU-WWP Beaver Creek, No. 2 Instream Flow Enhancement Active Methow Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  $225,000.00 $225,000.00
17655 MSRF Marrachi Phase II Conceptual Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers
17656 MSRF Fort/Thurlow Phase II Active Methow Beaver / Bear Creek 1 Habitat Quantity - Anthropogenic Barriers $50,000.00 $50,000.00
18408 TU-WWP Beaver Creek - 2012 Leases Completed Methow Beaver / Bear Creek 9 Water Quantity - Decreased Water Quantity  $4,375.00
18527 YN Old Schoolhouse Fish Enhancement Project Completed Methow Beaver / Bear Creek 4 Riparian Condition - LWD Recruitment $250,000.00 $250,000.00
18623 MSRF UBC Old Schoolhouse Active Methow Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity
18624 MSRF UBC Campbell Active Methow Beaver / Bear Creek 6 Channel Structure and Form - Instream Structural Complexity
29499 MSRF Fine Riparian Completed Methow Beaver / Bear Creek 4 Riparian Condition - Riparian Vegitation $33,300.77 $33,300.77
13236 Okan Co. Early Winters Ditch Diversion Structure Completed Methow Early Winters / Lost R1 Habitat Quantity - Anthropogenic Barriers $128,521.00
13264 TPL Arrowleaf/Methow R Conservation Completed Methow Early Winters / Lost R5 Peripheral and Transitional Habitats - Floodplain Condition $1,250,000.00
13305 WDFW Early Winter Canal Fish Screen Completed Methow Early Winters / Lost R2 Injury and Mortality - Mechanical Injury $151,000.00
13323 MSRF Early Winters Creek Dike Removal Completed Methow Early Winters / Lost R5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $168,859.00
13237 Okan Co. Fulton Ditch Lining Project Completed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $18,415.00
13282 MSRF Chewuch Diversion Completed Methow Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers $149,381.00
13289 MC River Assessment Unit Acquisitions Completed Methow Lower Chewuch 5 Peripheral and Transitional Habitats - Floodplain Condition $225,000.00 $225,000.00
13291 MSRF Chewuch Canal &amp; Fulton Canal Joint Study Completed Methow Lower Chewuch $61,591.00
13301 WDFW Fulton Canal Fish Screen Completed Methow Lower Chewuch 2 Injury and Mortality - Mechanical Injury $200,000.00
13307 MSRF Fulton Dam - Barrier Removal Completed Methow Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers $543,223.00
13315 MSRF Macpherson Side Channel Completed Methow Lower Chewuch 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $43,629.38 $43,629.38
13317 MSRF Chewuch Dam Modification Completed Methow Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers $272,091.00
13338 MSRF Pete Creek Completed Methow Lower Chewuch 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $60,137.94 $60,137.94
13340 MSRF Chewuch Basin Irrigator Efficiency Completed Methow Lower Chewuch 9 Water Quantity - Increased Water Quantity  $294,000.00
13409 YN Chewuch Reach Assessment Completed Methow Lower Chewuch $167,000.00
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15868 YN Chewuch River Mile 10 Fish Enhancement Project Completed Methow Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity $850,000.00
15870 YN Chewuch River 8 Mile Ranch Project Completed Methow Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity $750,000.00
16886 TU-WPP Fulton Ditch Instream Flow Proposed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $1,300,000.00 $1,300,000.00
17008 USFS Chewuch Road Inventory and Minimum Roads Analysis Concept Conceptual Methow Lower Chewuch $60,000.00 $60,000.00
17015 TU-WWP: Chewuch River No.3 Permanent Flow Enhancement, Active Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $2,268,547.00 $2,268,547.00
17031 MSRF Bulldog Completed Methow Lower Chewuch 4 Riparian Condition - Riparian Vegitation $34,927.24 $34,927.24
17085 TU-WWP: Chewuch No. 2 Piping Project (Little Chewuch) Completed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $150,000.00
17086 TU-WPP Little Barkley Piping Completed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $131,219.50
17087 TU-WWP Chewuch No. 1, three year drought lease Completed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $350,000.00
17088 USFS Upper Cub Creek Riparian Fencing Concept Conceptual Methow Lower Chewuch 4 Riparian Condition - Riparian Vegitation $25,000.00
17089 USFS Eightmile Creek Fish Barrier Assessment and Implementation Concept Conceptual Methow Lower Chewuch 1 Habitat Quantity - Anthropogenic Barriers $2,300,000.00 $2,300,000.00
17731 YN Chewuch River Right Proposed Methow Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity $1,600,000.00 $1,600,000.00
17928 MSRF Lower Chewuch Watershed Beaver Restoration Active Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  
18709 TU-WWP Chewuch River Instream Flow Project Proposed Methow Lower Chewuch 9 Water Quantity - Decreased Water Quantity  $350,000.00 $350,000.00
19320 YN Chewuch Camp Ground Conceptual Methow Lower Chewuch 4 Riparian Condition - LWD Recruitment $1.00 $1.00
19320 YN Chewuch Camp Ground Conceptual Methow Lower Chewuch 6 Channel Structure and Form - Instream Structural Complexity $1.00 $1.00
29500 MSRF Satiqua Riparian Completed Methow Lower Chewuch 4 Riparian Condition - Riparian Vegitation $21,943.97 $21,943.97
16973  WDFW Bridge 1 Riparian Acquisition Proposed Methow Lower Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $305,000.00
17004 TU-WPP Lower Methow Irrigation Efficiencies &amp; Instream Flow Enhancements Active Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  $525,000.00 $525,000.00
17707 TU-WPP Eightmile Creek Irrigation Efficiencies &amp; Instream Flow Enhancements Proposed Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  
17708 TU-WWP: Twisp River POD Change &amp; Instream Flow Enhancement Active Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  $100,000.00 $100,000.00
17710 TU-WPP Beaver Creek No. 1, 2, 3- Late Season Instream Flow Projects Completed Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  $241,986.00
17711 TU-WPP Middle Methow River M2 Phase 3 Concept Conceptual Methow Lower Methow 9 Water Quantity - Decreased Water Quantity  
13239 Okan Co. Airey/Risley Ditch Removal Completed Methow Middle Methow 1 Habitat Quantity - Anthropogenic Barriers $29,596.00
13283 MC Middle Methow River Assessment Unit Acquisitions Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $2,307,579.00 $2,307,579.00
13299 WDFW Silver Side Channel Restoration and Conservation Easement Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
13324 MSRF Methow Valley Irrigation District (MVID) East Irrigation Diversion Completed Methow Middle Methow 1 Habitat Quantity - Anthropogenic Barriers $917,440.00
13336 MSRF Winthrop Confluence Project Riparian Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $64,794.78 $64,794.78
13336 MSRF Winthrop Confluence Project Riparian Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $64,794.78 $64,794.78
13337 BOR Middle Methow Reach Assessment Completed Methow Middle Methow $413,967.00
16473 MSRF Methow River Bird Island Acquisition Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $0.00
16474 MSRF Middle Methow River Hoffman Acquisition Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $211,429.00
16475 MSRF Methow River Risley Acquisition Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $131,890.00
16995 MSRF Middle Methow Sugar Dike Reach Implementation Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $600,000.00 $600,000.00
16997 BOR Winthrop to Wolf Creek Reach Assessment Completed Methow Middle Methow $30,000.00 $30,000.00
16998 BOR Middle Methow Silver Reach Assessment Concept Conceptual Methow Middle Methow
17018 TU-WPP Middle Methow instream flow enhancement Proposed Methow Middle Methow 9 Water Quantity - Decreased Water Quantity  $1,150,000.00 $1,150,000.00
17023 MSRF Methow River Acquisition 2011 RM 48.9 Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition $68,800.00 $68,800.00
17024 MSRF M2  Whitefish Island Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $1,445,000.00 $1,445,000.00
17025 MSRF M2 WDFW Floodplain Restoration Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $0.00 $0.00
17026 MSRF M2 3R Concept Conceptual Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $1,000,000.00 $1,000,000.00
17028 MSRF M2 Logjam Island Concept Conceptual Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $700,000.00 $700,000.00
17029 MSRF M2 Bear Creek Complexity Conceptual Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $500,000.00 $500,000.00
17030 MSRF M2 Complexity and Floodplain Restoration III Conceptual Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $2,500,000.00 $2,500,000.00
17721 TU-WWP Middle Methow Water Lease and/or In-basin Acquisition Concept Conceptual Methow Middle Methow 9 Water Quantity - Decreased Water Quantity  
18004 MSRF WDFW Floodplain wetland easement (McIvor) Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
18537 CCFEG Methow Riparian Planting Active Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $95,000.00 $95,000.00
18611 YN M2 Eagle Rocks Large Wood Enhancement Completed Methow Middle Methow 6 Channel Structure and Form - Bed and Channel Form $60,000.00
18625 MSRF M2 Amundsen Floodplain Completed Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
18626 MSRF Maltais Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition
18703 CCFEG Silver Side Channel Revival Active Methow Middle Methow $900,000.00 $900,000.00
18707 TU-WWP: MVID Instream Flow Improvement Project Active Methow Middle Methow 9 Water Quantity - Decreased Water Quantity  $500,000.00 $500,000.00
18708 MSRF M2 3R Project Proposed Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $250,000.00 $250,000.00
18730 CCFEG Twisp to Carlton Reach Assessment I Proposed Methow Middle Methow $200,000.00 $200,000.00
18848 YN M2 1890s Side Channel Enhancement Project Active Methow Middle Methow 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $1,300,000.00 $1,300,000.00
18909 YN M2 Sugar Dike Large Wood Enhancement Completed Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $65,000.00 $65,000.00
18910 YN M2 Two Channels East Side Channel Project Proposed Methow Middle Methow 5 Peripheral and Transitional Habitats - Floodplain Condition
18911 YN M2 Two Channels Large Wood Enhancement Completed Methow Middle Methow 6 Channel Structure and Form - Instream Structural Complexity $80,000.00 $80,000.00
19394 TU-WWP Barkley Diversion Reduction and Habitat Improvement Active Methow Middle Methow 9 Water Quantity - Decreased Water Quantity  
29496 MSRF Witte Riparian Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $62,402.91 $62,402.91
29498 MSRF 3R Riparian Completed Methow Middle Methow 4 Riparian Condition - Riparian Vegitation $68,286.96 $68,286.96
13320 MSRF Methow Basin Riparian Enhancement Program Completed Methow 4 Riparian Condition - Riparian Vegitation $608,639.00
13360 WDFW Methow Watershed Phase II Completed Methow 5 Peripheral and Transitional Habitats - Floodplain Condition
14276 BOR Methow Subbasin Geomorphic Assessment Completed Methow $220,060.00
17703 OCD Okanogan &amp; Methow Farm Assistance Concept Conceptual Methow 9 Water Quantity - Decreased Water Quantity  $185,196.00 $185,196.00
13231 Okan Co. Skyline Ditch Pipe Installation Phase 1 &amp; 2 Completed Methow Upper Chewuch 9 Water Quantity - Decreased Water Quantity  $176,000.00
13306 WDFW Skyline Canal Fish Screen Completed Methow Upper Chewuch 2 Injury and Mortality - Mechanical Injury $165,000.00
17008 USFS Chewuch Road Inventory and Minimum Roads Analysis Concept Conceptual Methow Upper Chewuch $60,000.00 $60,000.00
17015 TU-WWP: Chewuch River No.3 Permanent Flow Enhancement, Active Methow Upper Chewuch 9 Water Quantity - Decreased Water Quantity  $2,268,547.00 $2,268,547.00
18484 YN Chewuch River Mile 11.75-13 River Left Fish Enhancement Project Active Methow Upper Chewuch 6 Channel Structure and Form - Instream Structural Complexity $438,024.00 $438,024.00
19321 Chewuch RM 13-15.5 Conceptual Methow Upper Chewuch 4 Riparian Condition - LWD Recruitment
13261 WDFW Methow River Basin Screening Completed Methow Early Winters / Lost R2 Injury and Mortality - Mechanical Injury $229,667.00
13285 Upper Methow Assessment Unit MC Acquisitions Completed Methow Early Winters / Lost R5 Peripheral and Transitional Habitats - Floodplain Condition $7,094,757.00
13318 CCFEG Rockview Diversion and Side Channel Restoration Completed Methow Early Winters / Lost R9 Water Quantity - Decreased Water Quantity  $154,500.00
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13358 Private LO Weeman Bridge Side Channel Restoration Completed Methow Early Winters / Lost R5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $54,000.00
17094 Whiteface Creek Culvert Replacement Concept Conceptual Methow Early Winters / Lost R1 Habitat Quantity - Anthropogenic Barriers $160,000.00
17614 CCFEG Big Valley Wood and Floodplain Conceptual Methow Early Winters / Lost R6 Channel Structure and Form - Instream Structural Complexity $330,000.00 $330,000.00
17657 ? Suspension Bridge Habitat Complexity Project Conceptual Methow Early Winters / Lost R6 Channel Structure and Form - Instream Structural Complexity
18610 YN Wolf Creek Road Bank Stabilization and Wood Enhancement Project Completed Methow Early Winters / Lost R6 Channel Structure and Form - Instream Structural Complexity $90,000.00
29497 MSRF Wolfridge Riparian Completed Methow Early Winters / Lost R4 Riparian Condition - Riparian Vegitation $115,835.26 $115,835.26
13235 Okan Co. Eagle Creek Ditch Fish Screen Completed Methow Upper Twisp 2 Injury and Mortality - Mechanical Injury $23,225.00
17005 TU-WPP Twisp River Instream Flow Enhancement Concept Completed Methow Upper Twisp 9 Water Quantity - Decreased Water Quantity  $99,200.00 $99,200.00
13313 MSRF Heath Phase II Install 2 Bridges Completed Methow Methow river miles 5   5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $80,181.85 $80,181.85
13321 MSRF Fender Mill Floodplain Restoration Completed Methow Methow river miles 5   5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $2,693,249.00
13330 BOR Big Valley Reach Assessment Completed Methow Methow river miles 5   $216,000.00
13335 MSRF Sletten and Green Habitat Complexity Projects Completed Methow Methow river miles 5   6 Channel Structure and Form - Instream Structural Complexity $30,000.00
17653 Wolf to Winthrop Complexity Project Conceptual Methow Methow river miles 5   6 Channel Structure and Form - Instream Structural Complexity
13233 Wolf Creek Channel Restoration Completed Methow Wolf / Hancock Cree 6 Channel Structure and Form - Bed and Channel Form $20,000.00
13295 Wolf Creek Diversion/Patterson Mountain Completed Methow Wolf / Hancock Cree 1 Habitat Quantity - Anthropogenic Barriers $275,373.00
13302 WDFW Wolf Creek Reclamation Dist Fish Screen Completed Methow Wolf / Hancock Cree 2 Injury and Mortality - Mechanical Injury $140,000.00
13309 YN Hancock Springs Restoration Project Phase I Completed Methow Wolf / Hancock Cree 6 Channel Structure and Form - Instream Structural Complexity $450,000.00
16971 CCFEG Wolf Creek Ditch and Fish Return improvement Conceptual Methow Wolf / Hancock Cree 2 Injury and Mortality - Mechanical Injury $270,000.00 $270,000.00
18853 YN Hancock Creek Restoration Phase 3 Completed Methow Wolf / Hancock Cree $417,000.00
17712 TU-WPP Wolf Creek Piping &amp; Diversion Enhancement Proposed Methow 9 Water Quantity - Decreased Water Quantity  

5425 MSRF Twisp Right Bank Completed Methow Lower Twisp 4 Riparian Condition - Riparian Vegitation $77,139.90 $77,139.90
10301 MSRF Twisp River Conservation Acquisition 2 Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition $481,579.00
13234 Okan Co. Tourangeau Ditch to Well Conversion Completed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  $6,500.00
13238 Okan Co. Aspen Meadows Ditch Piping Completed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  $58,704.00
13240 Okan Co. Buttermilk Ditch Fish Screen Completed Methow Lower Twisp 2 Injury and Mortality - Mechanical Injury $37,557.00
13241 Okan Co. Little Bridge Creek Culvert Completed Methow Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers $6,400.00
13275 OCD Hottell Intake Gate Completed Methow Lower Twisp 2 Injury and Mortality - Mechanical Injury $11,210.00
13287 MC Acquisitions Twisp River Assessment Unit Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition $2,017,092.00 $2,017,092.00
13292 PWI - Assessment Twisp River Watershed Completed Methow Lower Twisp $185,626.00
13303 WDFW Twisp-Power Ditch Fish Screen Completed Methow Lower Twisp 2 Injury and Mortality - Mechanical Injury $130,000.00
13314 MSRF Channel Reconstruction/  Twisp side-channel Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $92,000.00
13322 MSRF Elbow Coulee River Restoration Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $54,060.76 $54,060.76
13325 MSRF Poorman Creek Barrier Removal Completed Methow Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers $106,805.50 $106,805.50
13331 OCD Little Bridge Creek (Aspen Meadows) Completed Methow Lower Twisp 1 Habitat Quantity - Anthropogenic Barriers $108,400.00
13341 MSRF Twisp River Conservation Acquisition Completed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition $200,835.00
16960 MSRF Twisp River Acquisitions 3 Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition $140,700.00 $140,700.00
17005 TU-WPP Twisp River Instream Flow Enhancement Concept Completed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  $99,200.00 $99,200.00
17032 MSRF Twisp Left Bank Complexity &amp; Riparian Completed Methow Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity $138,070.14 $138,070.14
17649 MSRF Siberian Side-channel Proposed Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
17650 MSRF Poorman Creek Wetland Habitat Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
17651 MSRF Elbow Coulee Phase II Rt/Lf Bank Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $0.00 $0.00
17723 TU-WWP: Twisp River, Instream Flow Enhancement, Proposed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  
18614 YN Twisp Ponds Left Bank Large Wood Enhancement Completed Methow Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity $80,000.00
18616 YN Twisp Ponds Left Bank Floodplain Restoration Completed Methow Lower Twisp 4 Riparian Condition - Riparian Vegitation $20,000.00
18618 YN Twisp Ponds Habitat Ponds Intake Ditch Repair Completed Methow Lower Twisp 9 Water Quantity - Decreased Water Quantity  $60,000.00
18621 MSRF Twisp River - Hadfield Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Floodplain Condition
18622 MSRF Twisp River - Gann Active Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
18908 YN Lower Twisp River Reach Assessment Completed Methow Lower Twisp $167,000.00
18912 YN Twisp River Poorman Creek Road Side Channel Project Conceptual Methow Lower Twisp 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $60,000.00 $60,000.00
19324 YN Twisp River Mile 3 Fish Habitat Enhancement Project Active Methow Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity $70,000.00 $70,000.00
19344 YN-Poorman Creek Road Large Wood Enhancement Project Proposed Methow Lower Twisp 6 Channel Structure and Form - Instream Structural Complexity $70,000.00 $70,000.00
29494 MSRF Daudon Riparian Completed Methow Lower Twisp 4 Riparian Condition - Riparian Vegitation $35,870.73 $35,870.73
29495 MSRF TRPLLC Riparian Completed Methow Lower Twisp 4 Riparian Condition - Riparian Vegitation $95,629.59 $95,629.59
16285 CCT Aeneas Creek Spawning Development Concept Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $100,000.00 $100,000.00
16976 CCT Aeneas Creek Acquisition of 138 Acres Completed Okanogan 5 Peripheral and Transitional Habitats - Floodplain Condition $545,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00 $175,000.00
17747 CCT Aeneas Creek Acquisition of 20 Acres Completed Okanogan 5 Peripheral and Transitional Habitats - Floodplain Condition $56,000.00
16293 CCT Antoine Creek Diversion and Passage (2) Completed Okanogan Antoine Creek from c            1 Habitat Quantity - Anthropogenic Barriers $200,000.00 $200,000.00
17063 CCT Antoine Creek Instream Flow Acquistions Concept Active Okanogan Antoine Creek from c            9 Water Quantity - Decreased Water Quantity  $2,000,000.00 $2,000,000.00
17064 CCT Antoine Creek Protection Concept Active Okanogan Antoine Creek from c            6 Channel Structure and Form - Bed and Channel Form $5,000,000.00 $5,000,000.00
18892 CTT Antoine Creek Culvert Replacement Completed Okanogan Antoine Creek from c            1 Habitat Quantity - Anthropogenic Barriers $40,000.00 $40,000.00
13254 CCT Antoine Creek Culvert Replacement Completed Okanogan Antoine Creek from t        1 Habitat Quantity - Anthropogenic Barriers $50,950.00
29722 CCFEG Ames - Mill Creek FFFPP Active Okanogan Antoine Creek from t        $87,500.00 $87,500.00
13278 OCD Bonaparte Creek Livestock Exclusion Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $25,578.00
16909 CCT Bonaparte Creek Realignment Project Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $120,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00 $175,000.00
13255 CCT McIntyre Dam Fish Passage Completed Okanogan Canada Mainstem, La   1 Habitat Quantity - Anthropogenic Barriers $1,770,055.00
13256 CCT Okanogan River Restoration Initative (ORRI) Phase I &amp; II Completed Okanogan Canada Mainstem, La   $1,100,000.00
17763 CCT Vaseux Creek Evaluation Completed Okanogan Canada Mainstem, La   $25,000.00
17765 CCT Lower Shuttleworth Creek Instream Flow Concept Completed Okanogan Canada Mainstem, La   $35,000.00 $35,000.00
17771 CCT Skaha Lake Barrier Concept Conceptual Okanogan Canada Mainstem, La   
17772 CCT Upper Shingle Creek Concept Conceptual Okanogan Canada Mainstem, La   
17775 CCT Lower Shingle Creek Barrier Concept Completed Okanogan Canada Mainstem, La   
17778 CCT Vaseux Creek Irrigation Diversions and Instream Flow Concepts Conceptual Okanogan Canada Mainstem, La   
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17780 CCT Okanogan River in Canada Channel Structure and Form Concept Conceptual Okanogan Canada Mainstem, La   
17782 CCT Okanogan Lake Barriers Concept Conceptual Okanogan Canada Mainstem, La   
17783 CCT Ellis Creek Barriers Concept Conceptual Okanogan Canada Mainstem, La   
17784 CCT Lower Shuttleworth Creek Barriers Concept Completed Okanogan Canada Mainstem, La   
17790 CCT Vaseux Creek Barriers Concept Conceptual Okanogan Canada Mainstem, La   
17792 CCT Inkaneep Creek Barriers Concept Conceptual Okanogan Canada Mainstem, La   
17061 OCD Johnson Creek Riparian Planting Concept Completed Okanogan 4 Riparian Condition - Riparian Vegitation $8,450.00
18667 TU-WWP: Johnson Creek Barrier Passage Projects Dormant Okanogan 1 Habitat Quantity - Anthropogenic Barriers $195,000.00 $195,000.00
11008 CCT Loup Loup Creek Culverts Completed Okanogan Loup-Loup Creek 1 Habitat Quantity - Anthropogenic Barriers $636,237.00
17050 OCD Loup Loup Sediment Reduction Identification and Implementation Concept Conceptual Okanogan Loup-Loup Creek 7 Sediment Conditions - Increased Sediment Quantity  $210,000.00
17055 CCT Loup Loup Water Lease Active Okanogan Loup-Loup Creek 9 Water Quantity - Decreased Water Quantity  $300,000.00 $300,000.00
17081 CCT Loup Loup Acquisition 4.01 Acres Completed Okanogan Loup-Loup Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $65,000.00
17788 CCT Loup Loup Creek Instream Flow Concept Conceptual Okanogan Loup-Loup Creek 9 Water Quantity - Decreased Water Quantity  
16280 CCT Okanogan River BOR Side Channel Concept Conceptual Okanogan Lower Middle Okano      5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $140,000.00
16948 CCT Okanogan River Riverside Acquisition 37.35 Acres Completed Okanogan Lower Middle Okano      8 Water Quality - Temperature  $125,000.00
16978 CCT Okanogan River Acquisition 72 Acres Completed Okanogan Lower Middle Okano      5 Peripheral and Transitional Habitats - Floodplain Condition $900,000.00
17038 OCD Okanogan River Riparian Habitat Concept Conceptual Okanogan Lower Middle Okano      4 Riparian Condition - Riparian Vegitation $372,000.00 $372,000.00
17046 WDFW Okanogan River Fish Screening Inventory Completed Okanogan Lower Middle Okano      $174,000.00
17080 OCD Lower Middle Okanogan Sediment Identification and Implementation Concept Conceptual Okanogan Lower Middle Okano      7 Sediment Conditions - Increased Sediment Quantity  $550,000.00 $550,000.00
17740 CCT Okanogan River Hwy 20 Acquisition Completed Okanogan Lower Middle Okano      4 Riparian Condition - Riparian Vegitation $400,000.00
17742 CCT Okanogan River Shell Rock Point Acquisition Completed Okanogan Lower Middle Okano      5 Peripheral and Transitional Habitats - Floodplain Condition $850,000.00
17079 OCD Lower Okanogan Irrigation Screens/Diversions Project Completed Okanogan Lower Okanogan (Mo    2 Injury and Mortality - Mechanical Injury
13243 CCT Salmon Creek Assessment 99 Completed Okanogan Lower Salmon Creek $92,000.00
13280 CCT Salmon Creek - Low Flow Channel and Fish Passage at Confluence Active Okanogan Lower Salmon Creek 6 Channel Structure and Form - Bed and Channel Form $400,000.00 $400,000.00
13281 Salmon Creek Diversion Dam Design Completed Okanogan Lower Salmon Creek $51,500.00
13407 CCT Salmon Creek Instream Flow Agreement Active Okanogan Lower Salmon Creek 9 Water Quantity - Decreased Water Quantity  $1,000,000.00 $1,000,000.00
16902 OCD Salmon Creek Well Development Active Okanogan Lower Salmon Creek 9 Water Quantity - Decreased Water Quantity  $71,940.00
16950 CCT Lower Salmon Creek Acquisition 14 Acres Completed Okanogan Lower Salmon Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $112,000.00
16951 CCT Lower Salmon Creek Acquisition 1 Acre Completed Okanogan Lower Salmon Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $280,000.00
17051 CCT Salmon Creek Sediment Reduction Inventory and Implementation Concept Conceptual Okanogan Lower Salmon Creek 7 Sediment Conditions - Increased Sediment Quantity  $0.00 $0.00
17056 CCT Upper &amp; Lower Salmon Creek Instream Flows Concept Conceptual Okanogan Lower Salmon Creek 9 Water Quantity - Decreased Water Quantity  $375,000.00 $375,000.00
18896 CCT Salmon Creek Acquisition Completed Okanogan Lower Salmon Creek 10 Population Level Effects - Small Population Effects $850,000.00 $850,000.00
18896 CCT Salmon Creek Acquisition Completed Okanogan Lower Salmon Creek 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $850,000.00 $850,000.00
18897 CCT Salmon Creek Acquisition 2 Completed Okanogan Lower Salmon Creek 1 Habitat Quantity - HQ-Competition $330,000.00 $330,000.00
18897 CCT Salmon Creek Acquisition 2 Completed Okanogan Lower Salmon Creek 4 Riparian Condition - Riparian Vegitation $330,000.00 $330,000.00
18897 CCT Salmon Creek Acquisition 2 Completed Okanogan Lower Salmon Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $330,000.00 $330,000.00
18898 CCT Okanogan River Dogleg Acquisition Dormant Okanogan Lower Salmon Creek $800,000.00 $800,000.00
16953 CCT Nine Mile Creek Acquisition 3.83 Acres Completed Okanogan 5 Peripheral and Transitional Habitats - Floodplain Condition $191,500.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00 $175,000.00
17082 CCT Nine Mile Acquisition 5.87 Acres Completed Okanogan 5 Peripheral and Transitional Habitats - Floodplain Condition $176,000.00
18409 TU-WWP Ninemile Creek, In-Stream Flow Restoration Project Completed Okanogan 9 Water Quantity - Decreased Water Quantity  $225,000.00
18511 TU-WWP Ninemile Creek, Riparian Restoration and Passage Improvement Completed Okanogan 4 Riparian Condition - Riparian Vegitation $165,783.00 $165,783.00
18893 CCT Ninemile Acquisition Completed Okanogan 4 Riparian Condition - LWD Recruitment $150,000.00 $150,000.00
18893 CCT Ninemile Acquisition Completed Okanogan 4 Riparian Condition - Riparian Vegitation $150,000.00 $150,000.00
18893 CCT Ninemile Acquisition Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $150,000.00 $150,000.00
18893 CCT Ninemile Acquisition Completed Okanogan 6 Channel Structure and Form - Instream Structural Complexity $150,000.00 $150,000.00
16278 CCT Okanogan River Conservancy Island Active Okanogan From Chiliwist Creek     1 Habitat Quantity - Anthropogenic Barriers $200,000.00 $200,000.00
16278 CCT Okanogan River Conservancy Island Active Okanogan From Chiliwist Creek     5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $200,000.00 $200,000.00
16883 OCD Okanogan River Basin Fish Screen Replacements Active Okanogan From Chiliwist Creek     2 Injury and Mortality - Mechanical Injury $0.00
17071 OCD Lower Okanogan TMDL Implementation Concept Conceptual Okanogan From Chiliwist Creek     8 Water Quality - Temperature  $0.00 $0.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Chiliwist Creek     2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Salmon Creek t     2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Salmon Creek t     2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
16284 CCT Okanogan River Wanacut Creek Log Jam Conceptual Okanogan From Omak Creek to    6 Channel Structure and Form - Instream Structural Complexity $100,000.00 $100,000.00
16906 CCT North Reservation Boundary Okanogan River Side Channel Completed Okanogan From Omak Creek to    5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $20,000.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Omak Creek to    2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Omak Creek to    2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Riverside to Jan      2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Riverside to Jan      2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
18704 CCFEG Janis Rapids Side Channel - Okanogan Weir Removal Project Active Okanogan From Riverside to Jan      5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $35,500.00 $35,500.00
17701 OCD Okanogan Livestock and Water Quality Proposed Okanogan From Janis Bridge to      4 Riparian Condition - Riparian Vegitation $248,506.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Janis Bridge to      2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Janis Bridge to      2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
17701 OCD Okanogan Livestock and Water Quality Proposed Okanogan From Siwash Creek to     4 Riparian Condition - Riparian Vegitation $248,506.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From Siwash Creek to     2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From Siwash Creek to     2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
16904 CCT Driscoll Island Cross Channel Structure Completed Okanogan From confluence wit        6 Channel Structure and Form - Bed and Channel Form $293,060.00
17701 OCD Okanogan Livestock and Water Quality Proposed Okanogan From confluence wit        4 Riparian Condition - Riparian Vegitation $248,506.00
17739 CCT OCD Okanogan River Diversion Screening Active Okanogan From confluence wit        2 Injury and Mortality - Mechanical Injury $1,000,000.00 $1,000,000.00

1353 Omak Creek Bridge Replacement RM 1 Completed Okanogan Omak Creek from the            1 Habitat Quantity - Anthropogenic Barriers $95,000.00
13246 CCT Omak Creek Mill Site Restoration RM 0.5 Completed Okanogan Omak Creek from the            1 Habitat Quantity - Anthropogenic Barriers $1,100,000.00
16979 CCT Omak Creek Acquisition 120 Acres Completed Okanogan Omak Creek from the            5 Peripheral and Transitional Habitats - Floodplain Condition $132,000.00
17700 Omak Creek Bank Stabilization RM 2.9 to 4.7 Completed Okanogan Omak Creek from the            6 Channel Structure and Form - Bed and Channel Form $147,000.00
13247 CCT Omak Creek Mission Falls Barriers RM 5.5 Completed Okanogan Upstream of Mission    1 Habitat Quantity - Anthropogenic Barriers $1,700,000.00
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13249 CCT Omak Creek Road Decommissions Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $59,413.00
15789 CCT Omak Creek Lobe and Disautel Culvert Replacements (2) RM 15 &amp; 17 Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $216,372.65
15794 CCT Omak Creek Stapaloop Creek Culvert and Instream Structures Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $75,000.00
15800 CCT Omak Creek Grindstone Drainage Culverts (2) Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $75,000.00
15806 CCT Omak Creek Stapaloop Creek Culverts (3) Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $35,000.00
15807 CTT Omak Creek Camp Seven Creek Culverts (2) Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $120,000.00
15809 CCT Omak Creek Dutch Anderson Drainage Culvert Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $26,000.00
15810 CCT Omak (Upper) Creek Culvert Replacements (11) Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $455,000.00
15811 CCT Omak Creek Marchand &amp; Sam Culvert Replacements (2) RM 19 &amp; 19.5 Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $150,000.00
16000 CTT Omak Creek Swimptkin Creek Culvert Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $6,000.00
16893 CCT Omak Creek Livestock Exclusion Fence Project Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $17,000.00
17060 CCT Omak Creek Culvert Replacements Concept Conceptual Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  
17776 CCT Upper Omak Creek Barriers Phase ll Concept Conceptual Okanogan Upstream of Mission    1 Habitat Quantity - Anthropogenic Barriers
17969 CCT Clark Creek Culverts (2) Completed Okanogan Upstream of Mission    7 Sediment Conditions - Increased Sediment Quantity  $35,000.00
13245 CCT Omak Creek Watershed Restoration and Sediment Reduction Completed Okanogan Salmon Creek from O       7 Sediment Conditions - Increased Sediment Quantity  $189,621.00
15788 CCT Omak Creek Haley Culvert Replacement RM 8 Completed Okanogan Salmon Creek from O       7 Sediment Conditions - Increased Sediment Quantity  $140,000.00
16892 CCT Omak (Upper) Creek Spring Developments (3) Proposal Proposed Okanogan Salmon Creek from O       7 Sediment Conditions - Increased Sediment Quantity  
19466 Salmon Creek Off Channel Habitat Completed Okanogan Salmon Creek from O       5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $80,000.00 $80,000.00
13297 CCFEG Similkameen-Okanogan Confluence Restoration Design Completed Okanogan Similkameen $177,750.00
13328 CCFEG Okanogan/Similkameen Assess/feasibility/preliminary design Completed Okanogan Similkameen $282,000.00
17052 OCD Similkameen Sediment Reduction Projects Concept Conceptual Okanogan Similkameen 7 Sediment Conditions - Increased Sediment Quantity  $275,000.00 $275,000.00
17067 CCT Similkameen Cool Water Refugia Concept Conceptual Okanogan Similkameen $600,000.00 $600,000.00
17069 CCT Similkameen Protection Concept Conceptual Okanogan Similkameen $2,350,000.00 $2,350,000.00
18646 OCD Similkameen RM 3.8 Habitat Design  Proposed Okanogan Similkameen 6 Channel Structure and Form - Bed and Channel Form $200,000.00 $200,000.00
16884 CCFEG Driscoll Island Cold Water Refuge Design Completed Okanogan From confluence wit        8 Water Quality - Temperature  $42,500.00 $42,500.00
18450 CCFEG - Driscoll Island Riparian Planting Completed Okanogan From confluence wit        4 Riparian Condition - Riparian Vegitation $11,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00 $175,000.00
17762 CCT Siwash Creek Water Resource Inventory Concept Completed Okanogan $65,000.00
18891 CCT Aeneas Creek Spring Headwaters Protection Completed Okanogan Small Tributary Syste $70,000.00 $70,000.00
18899 CCT Antoine Creek Corral Relocation Completed Okanogan Small Tributary Syste4 Riparian Condition - Riparian Vegitation $80,000.00 $80,000.00
18899 CCT Antoine Creek Corral Relocation Completed Okanogan Small Tributary Syste5 Peripheral and Transitional Habitats - Floodplain Condition $80,000.00 $80,000.00
18899 CCT Antoine Creek Corral Relocation Completed Okanogan Small Tributary Syste6 Channel Structure and Form - Bed and Channel Form $80,000.00 $80,000.00
18899 CCT Antoine Creek Corral Relocation Completed Okanogan Small Tributary Syste8 Water Quality - Toxic Contaminants $80,000.00 $80,000.00
13250 CCT Okanogan Basin Monitoring and Evaluation Program (OBMEP) Active Okanogan
13251 CCT Okanogan Subbasin Habitat Implementation Program (OSHIP) Active Okanogan
13258 CCT Okanogan Land and Water Acquisition Program Active Okanogan $2,400,000.00 $2,400,000.00
13260 CCT Okanogan River Thermal &amp; Lidar Image-Phase 1 &amp; 2 Completed Okanogan $94,437.00
13262 WDFW Fish Screening Projects Completed Okanogan 2 Injury and Mortality - Mechanical Injury
13273 OCD Okanogan County Fish Passage Barrier Survey Completed Okanogan $224,183.00
13274 Okan Co. Salmon Habitat Enhancement Completed Okanogan $200,000.00
13277 OCD Okanogan Livestock and Water Program Completed Okanogan $68,438.00
13279 OCD Okanogan County Irrigation Water Concept Conceptual Okanogan 9 Water Quantity - Decreased Water Quantity  
17093 OCD Okanogan Conservation District Livestock Program Active Okanogan $500,000.00
17703 OCD Okanogan &amp; Methow Farm Assistance Concept Conceptual Okanogan 9 Water Quantity - Decreased Water Quantity  $185,196.00 $185,196.00
17794 CCT Okanogan Subbasin Predation Assessment Concept Conceptual Okanogan
17795 CCT Okanogan River Basin Riparian Concept Conceptual Okanogan 4 Riparian Condition - Riparian Vegitation
16426 CCT Tonasket Creek Water Resource Inventory Completed Okanogan $65,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00 $175,000.00
17714 TU-WWP Tonasket Creek Instream Flow Enhancements Proposed Okanogan 9 Water Quantity - Decreased Water Quantity  $120,000.00 $120,000.00
16427 CCT Tunk Creek Ground Water Study Completed Okanogan $75,000.00
18501 CCFEG East Fork Tunk Creek Culvert Replacement Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $150,000.00 $150,000.00
15805 WDFW Mclaughlin Falls Fish Habitat Acqusition Completed Okanogan Upper Middle Okano      5 Peripheral and Transitional Habitats - Floodplain Condition $700,000.00
17051 CCT Salmon Creek Sediment Reduction Inventory and Implementation Concept Conceptual Okanogan Upper Middle Okano      7 Sediment Conditions - Increased Sediment Quantity  $0.00 $0.00
17053 CCT Okanogan River Instream Flows for Temperature Reduction Concept Conceptual Okanogan Upper Middle Okano      8 Water Quality - Temperature  $800,000.00 $800,000.00
16890 CCT Okanogan River Cold Water Refugia Channel Creation Concept Conceptual Okanogan Upper Okanogan 8 Water Quality - Temperature  $70,000.00
17045 OCD Okanogan River Riparian Habitat IV Concept Conceptual Okanogan Upper Okanogan 4 Riparian Condition - Riparian Vegitation $100,000.00 $100,000.00
17049 OCD Upper Okanogan Sediment Reduction Project ID and Implementation Concept Conceptual Okanogan Upper Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $225,000.00 $225,000.00
17745 CCT  Okanogan River Basin Cold Water Refugia and Tributary Flow Restoration Active Okanogan Upper Okanogan 9 Water Quantity - Increased Water Quantity  $4,000,000.00 $4,000,000.00
13253 CCT Wanacut Creek Livestock Management Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $40,000.00
16908 CCT Wanacut Creek Channel Rehabilitation Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $60,991.00
18895 CCT Wanacut Creek Acquisition Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $60,000.00 $60,000.00
17071 OCD Lower Okanogan TMDL Implementation Concept Conceptual Okanogan From the confluence         8 Water Quality - Temperature  $0.00 $0.00
18660 OCD Okanogan River Fish Screen Implementation Ph II Proposed Okanogan From the confluence         2 Injury and Mortality - Mechanical Injury $165,000.00 $165,000.00
13252 CCT Wild Horse Springs Creek Restoration Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $80,000.00
16292 CCT Wild Horse Spring Creek McKinney Bridge Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $25,000.00
16430 CCT Wild Horse Spring Creek Hardened Rock Crossing II Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $3,000.00
16891 CCT Wild Horse Spring Creek Realignment Completed Okanogan 6 Channel Structure and Form - Bed and Channel Form $25,000.00
16900 CCT Wild Horse Spring Creek Well Installation Proposal Completed Okanogan 9 Water Quantity - Decreased Water Quantity  $50,000.00 $50,000.00
16913 CCT Wild Horse Spring Creek Livestock Exclusion Phase l &amp; Il Completed Okanogan 4 Riparian Condition - Riparian Vegitation $6,000.00
16915 CCT Wild Horse Spring Creek Culvert Replacements l &amp; ll Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $60,000.00
16947 CCT Wild Horse Spring Creek Hardened Rock Crossing Completed Okanogan 7 Sediment Conditions - Increased Sediment Quantity  $3,000.00
17062 CCT Okanogan Small Tributary Systems Fish Screening Concept Dormant Okanogan 2 Injury and Mortality - Mechanical Injury $175,000.00 $175,000.00
18894 CCT Wild Horse Spring Creek Culvert Replacement Completed Okanogan 1 Habitat Quantity - Anthropogenic Barriers $60,000.00 $60,000.00
13257 CCT Colville Confederated Tribes Action Agency MOA Active Regionwide
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13308 YN Yakama Nations Action Agency MOA Active Regionwide
16907 Witnessing Change Conceptual Regionwide

1890 CCNRD Alder Creek Culvert #1 and 2 Completed Wenatchee Chiwawa River 1 Habitat Quantity - Anthropogenic Barriers $315,774.01
1893 CCNRD Clear Creek Culvert Replacements Completed Wenatchee Chiwawa River 1 Habitat Quantity - Anthropogenic Barriers $216,840.00

10322 USFS Chiwawa Recreation Restoration Completed Wenatchee Chiwawa River 4 Riparian Condition - Riparian Vegitation $135,500.00
10332 USFS Chikamin Pumice Mine and Road Restoration Project Completed Wenatchee Chiwawa River 7 Sediment Conditions - Increased Sediment Quantity  $140,000.00
10707 CCD &amp; CCPW Chiwawa Loop Road Wetland Mitigation Completed Wenatchee Chiwawa River 4 Riparian Condition - Riparian Vegitation $34,000.00
15028 CCNRD Wenatchee Chiwawa Irrigation District Efficiences Conceptual Wenatchee Chiwawa River $170,000.00 $170,000.00
16925 USFS Chiwawa River Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Chiwawa River $25,000.00 $25,000.00
18503 CCFEG Wenatchee Nutrient Assessment Completed Wenatchee Chiwawa River 3 Food - Altered Primary Productivity $256,828.00 $256,828.00
18702 CCFEG Chiwawa Nutrient Enhancement Proposed Wenatchee Chiwawa River 3 Food - Altered Primary Productivity $300,000.00 $300,000.00
29720 CCFEG Clear Creek Riparian Planting Completed Wenatchee Chiwawa River 4 Riparian Condition - Riparian Vegitation $400.00 $400.00

1701 CCD Chumstick Fish Passage Complex Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $240,600.00
1769 CCNRD Chumstick/Eagle Riparian Restoration 2007 Completed Wenatchee Chumstick Creek 4 Riparian Condition - Riparian Vegitation $73,283.64

10712 CCD McDevitt Diversion Project Completed Wenatchee Chumstick Creek 2 Injury and Mortality - Mechanical Injury $2,000.00
10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee Chumstick Creek $187,469.01
10791 CCNRD Chumstick 2009 North Road Culvert Replacement Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $1,818,779.00
11921 CCNRD Chumstick Creek Culvert Replacement 2009 Projects Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $2,513,324.23
15866 CCD Freund Canyon Barrier Removal Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $148,000.00 $148,000.00
15957 CCNRD Chumstick Creek Culvert Replacement 2010 Project Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $60,000.00
15958 CCNRD Chumstick Creek Culvert Replacement 2011 Project Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $161,829.72
16142 TU-WWP Chumstick Creek Water Quantity Projects Conceptual Wenatchee Chumstick Creek 9 Water Quantity - Decreased Water Quantity  $260,000.00 $260,000.00
16922 USFS Chumstick Creek Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Chumstick Creek $25,000.00 $25,000.00
16929 CCNRD Chumstick Creek Culvert Replacement 2012 Project Completed Wenatchee Chumstick Creek 1 Habitat Quantity - Anthropogenic Barriers $618,412.00
17508 CCD 2011 Chumstick Clean-up and Riparian Restoration Completed Wenatchee Chumstick Creek 4 Riparian Condition - Riparian Vegitation $16,000.00
17872 TU-WWP Lower Chumstick Flow Enhancement Completed Wenatchee Chumstick Creek 9 Water Quantity - Decreased Water Quantity  $4,800.00 $4,800.00
19113 CCD Old Barn Farm Restoration Completed Wenatchee Chumstick Creek 4 Riparian Condition - Riparian Vegitation $3,500.00 $3,500.00

1636 USFWS LNH Icicle Creek Restoration Project Active Wenatchee Icicle Creek 1 Habitat Quantity - Anthropogenic Barriers $5,700,000.00 $5,700,000.00
1653 ICTU Icicle Creek Reach Level Analysis Completed Wenatchee Icicle Creek $47,500.00
1764 CCNRD Icicle Revegetation Fromm 7 Completed Wenatchee Icicle Creek 4 Riparian Condition - Riparian Vegitation $21,114.00

10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee Icicle Creek $187,469.01
10796 CDLT Lower Icicle Creek Habitat Conservation Completed Wenatchee Icicle Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $420,000.00
10797 CDLT Icicle Creek Conservation Opportunities Outreach Completed Wenatchee Icicle Creek $30,500.00
13396 CCNRD Lower Icicle Riparian Initiative Completed Wenatchee Icicle Creek 4 Riparian Condition - Riparian Vegitation $40,749.00
16143 TU-WWP Icicle Creek Alternatives Analysis Conceptual Wenatchee Icicle Creek 9 Water Quantity - Decreased Water Quantity  $176,000.00 $176,000.00
16429 CDLT Icicle Creek Copper Notch Conservation Easement Completed Wenatchee Icicle Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $0.00
16924 USFS Icicle Creek Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Icicle Creek $25,000.00 $25,000.00
18087 CCNRD Icicle Irrigation District Efficiencies Proposed Wenatchee Icicle Creek
18143 CDLT Lower Wenatchee Leavenworth Audubon Center Acquisition Completed Wenatchee Icicle Creek 5 Peripheral and Transitional Habitats - Floodplain Condition $0.00
18204 TU-WWP - Icicle Creek Boulder Field Assessment Completed Wenatchee Icicle Creek 1 Habitat Quantity - Anthropogenic Barriers $123,854.00 $123,854.00
18500 CCFEG Salmon Lifecycle Landscape Completed Wenatchee Icicle Creek $10,000.00 $10,000.00
18714  TU-WWP Icicle Boulder Field Passage Design Proposed Wenatchee Icicle Creek $185,000.00 $185,000.00
16565 CCNRD Lake Wenatchee Water Quality Monitoring Completed Wenatchee $44,000.00
16926USFS Little Wenatchee River Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Little Wenatchee Riv $25,000.00 $25,000.00
18503 CCFEG Wenatchee Nutrient Assessment Completed Wenatchee Little Wenatchee Riv 3 Food - Altered Primary Productivity $256,828.00 $256,828.00

1630 CCD &amp; CCPW Sleepy Hollow Bridge Restoration Project Completed Wenatchee Lower Wenatchee 6 Channel Structure and Form - Instream Structural Complexity $16,500.00
1649 CCNRD FLIR Assessment Completed Wenatchee Lower Wenatchee $65,317.00
1655 CCD Jones-Shotwell Screen &amp; Diversion Enhancement Completed Wenatchee Lower Wenatchee 2 Injury and Mortality - Mechanical Injury $303,091.00
1665 CCNRD Wenatchee Revegetation Leavenworth Golf Course Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $24,427.88
1684 CCD Riparian Revegetation on Wenatchee River 02 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $2,000.00
1688 CCNRD Irwin Riparian Restoration RM 24.3 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $99,932.00
1696 CCNRD Lower Wenatchee Channel Migration Zone Study Completed Wenatchee Lower Wenatchee $233,142.00
1735 CCNRD CMZ 20 Completed Wenatchee Lower Wenatchee 6 Channel Structure and Form - Instream Structural Complexity $169,932.00
1792 CCNRD CMZ 11 Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $427,573.08
1794 CCNRD CMZ 12 &amp; 13 Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $225,649.16
1889 CCNRD CMZ 10 Gagnon Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $513,775.00
7102 CCNRD Cashmere Pond Off-Channel Habitat Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $433,992.11
7103 YN Goodfellow/Chotzen Floodplain Reconnection Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $360,000.00

10639 PRCC Blackbird Island Side Channel Habitat Complexity Completed Wenatchee Lower Wenatchee 6 Channel Structure and Form - Instream Structural Complexity $150,000.00
10701 CCD Cummings Restoration Project Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $42,400.00
10751 WSDOT CMZ 6 US 2/97 Monitor Flats Channel Enhancement Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
10755 ICTU Blackbird Island Kids Fishing /Steelhead Acclimatization Pond Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $300,000.00
10758 ICTU &amp; WDFW Blackbird Island Riparian Planting Project Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $250,000.00
10785 PUD Chelan Dryden Fish Enhancement CMZ Project Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $179,750.39
10788 ICTU Blackbird Island Channel Development Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $350,000.00
13373 CCNRD Wenatchee River Riparian Enhancement RM 11 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $60,088.27
13375 CCNRD Wenatchee River Riparian Enhancement RM 15.1 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $37,852.73
14464 CCNRD CMZ 6 Side Channel Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $120,451.67
14555 TU-WWP Lower Wenatchee River Instream Flow Enhancement Project Completed Wenatchee Lower Wenatchee 9 Water Quantity - Decreased Water Quantity  $3,467,842.00 $3,467,842.00
15012 CCD CMZ 2 Lower Sleepy Hollow Island Riparian Restoration Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $52,000.00
15025 CCNRD Lower Wenatchee River Leavenworth Boat Launch Off-channel Reconnection Completed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $149,500.00
16001 YN Sunnyslope ELJ Completed Wenatchee Lower Wenatchee 6 Channel Structure and Form - Instream Structural Complexity $400,000.00
16298 CCNRD Wenatchee River Riparian Enhancement RM 1.4 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $43,372.92
16300 CCNRD Wenatchee River Riparian Enhancement RM 13.6 Completed Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $39,474.05
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16928S Wenatchee River mainstem Minimum Roads Analysis and Road System Improvement Proposed Wenatchee Lower Wenatchee $25,000.00 $25,000.00
16938 CCNRD Old Peshastin Mill Riparian Enhancement Active Wenatchee Lower Wenatchee 4 Riparian Condition - Riparian Vegitation $86,285.00 $86,285.00
17985 CDLT Wenatchee River Lower Sleepy Hollow Floodplain Conservation Easements Proposed Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Floodplain Condition $545,000.00 $545,000.00
18091 CCNRD Lower Wenatchee Levee Removal Active Wenatchee Lower Wenatchee 5 Peripheral and Transitional Habitats - Floodplain Condition $68,000.00 $68,000.00
19319 UCSRB Joy Creek Fish Passage Project Active Wenatchee Lower Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $100,000.00 $100,000.00

1694 CCD Lower Mission Creek Planting Project Completed Wenatchee Mission Creek 4 Riparian Condition - Riparian Vegitation $110,000.00
1698 CCNRD Brender Creek Habitat Development Completed Wenatchee Mission Creek 6 Channel Structure and Form - Bed and Channel Form $46,931.00
1768 CCNRD Mission Creek Riparian Restoration 2007 Completed Wenatchee Mission Creek 4 Riparian Condition - Riparian Vegitation $20,014.44
8523 CCD Mission Creek Diversion/Screens 2008 Completed Wenatchee Mission Creek 6 Channel Structure and Form - Instream Structural Complexity $25,000.00

10315 CCD &amp; CCPW Yaksum Creek-Horner Restoration Project Completed Wenatchee Mission Creek 4 Riparian Condition - Riparian Vegitation $36,900.00
10709 CCD Brender Creek Pond Completed Wenatchee Mission Creek 4 Riparian Condition - Riparian Vegitation $5,000.00
10711 CCD Mission Creek Habitat Restoration and Streambank Stabilization Project Completed Wenatchee Mission Creek 6 Channel Structure and Form - Bed and Channel Form $32,600.00
14458 CCD Yaksum Creek Riparian Enhancement Completed Wenatchee Mission Creek 6 Channel Structure and Form - Instream Structural Complexity $25,000.00
16132 TU-WWP Mission Creek Water Quantity Projects Conceptual Wenatchee Mission Creek 9 Water Quantity - Decreased Water Quantity  $260,000.00 $260,000.00
16923 USFS Mission Creek Minimum Roads Analysis and Road System Improvements Proposed Wenatchee Mission Creek $25,000.00 $25,000.00

1888 CCNRD Nason Creek 2007 Oxbow Reconnection Completed Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Floodplain Condition $800,000.00
7174 Nason Creek Kahler Design Proposed Wenatchee Wenatchee - Nason C6 Channel Structure and Form - Instream Structural Complexity $175,000.00 $175,000.00

10645 WSDOT Mill Creek Culvert Replacement Completed Wenatchee Wenatchee - Nason C1 Habitat Quantity - Anthropogenic Barriers $1,300,000.00
10747 BOR Nason Creek Assessments Completed Wenatchee Wenatchee - Nason C $414,000.00
10752 PUD Grant - Nason Creek Godwin Parcel Purchase Completed Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Floodplain Condition
10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee Wenatchee - Nason C $187,469.01
10792 CCNRD BNSF Railroad and Wenatchee Basin Coordination Completed Wenatchee Wenatchee - Nason C $54,125.00
13410 CCNRD Nason N4 oxbow reconnection Completed Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $791,300.50
14462 CCNRD Nason Creek Lower White Pine Reconnection Project Completed Wenatchee Wenatchee - Nason C1 Habitat Quantity - Anthropogenic Barriers $99,166.00 $99,166.00
14463 CCNRD Nason Creek Upper White Pine Reach 2 Restoration Active Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $225,000.00 $225,000.00
15026 CCNRD Nason N1-KDIZ3 Floodplain Reconnection Active Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $107,300.00 $107,300.00
16127 USFS Nason Creek Minimum Roads Analysis Completed Wenatchee Wenatchee - Nason C $25,000.00
16258 YN Nason Creek Inner Zone Project Identification Completed Wenatchee Wenatchee - Nason C $15,000.00
16921 USFS Upper Peshastin Creek Roads Inventory Active Wenatchee Wenatchee - Nason C $100,000.00 $100,000.00
16939 CCNRD Nason Creek Coulter Creek Barrier Replacement Active Wenatchee Wenatchee - Nason C1 Habitat Quantity - Anthropogenic Barriers $169,134.00 $169,134.00
16994 CDLT Nason Creek Lower White Pine Alcove Acquisition Completed Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Floodplain Condition $294,700.00 $294,700.00
18503 CCFEG Wenatchee Nutrient Assessment Completed Wenatchee Wenatchee - Nason C3 Food - Altered Primary Productivity $256,828.00 $256,828.00
18665 CDLT Nason Creek UWP Horseshoe Bend Acquisitions Active Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Floodplain Condition $379,700.00 $379,700.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason C4 Riparian Condition - Riparian Vegitation $378,428.00 $378,428.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Nearshore Conditions $378,428.00 $378,428.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $378,428.00 $378,428.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason C6 Channel Structure and Form - Bed and Channel Form $378,428.00 $378,428.00
29743 1st Bend Nason LWP Habitat Restoration Project Completed Wenatchee Wenatchee - Nason C6 Channel Structure and Form - Instream Structural Complexity $378,428.00 $378,428.00
29746 Upper White Pine Sub-Reaches 3&amp;4 Habitat Restoration Project Proposed Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Nearshore Conditions
29746 Upper White Pine Sub-Reaches 3&amp;4 Habitat Restoration Project Proposed Wenatchee Wenatchee - Nason C5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions

1731 Longview Fibre Culvert Conversion (7) Completed Wenatchee 1 Habitat Quantity - Anthropogenic Barriers
1791 CCNRD Peshastin Irrigation Pipeline Schedule A Completed Wenatchee 9 Water Quantity - Decreased Water Quantity  $906,622.00

10317 CCD Mill Creek Ditch Fish Passage Improvement Project Completed Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $35,000.00
10321 USFS Sand Creek and Little Camas Creek Culvert Replacement Completed Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $150,000.00
10748 YN Peshastin Creek Reach Assessment Completed Wenatchee $160,000.00
10757 ICTU &amp; WDFW Brender Creek Riparian Planting Project Completed Wenatchee 4 Riparian Condition - Riparian Vegitation $55,000.00
10780 CCNRD Peshastin Creek Fishway Completed Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $237,950.31
10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee $187,469.01
14449 CCNRD Peshastin Creek Reconnection Alternatives Analysis (RM 3.9) Completed Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $98,102.00 $98,102.00
15027 CCNRD Peshastin Irrigation District Pump Exchange Active Wenatchee 9 Water Quantity - Decreased Water Quantity  
16093 CCNRD Peshastin Irrigation Pipeline Schedule B Completed Wenatchee 9 Water Quantity - Decreased Water Quantity  $304,960.86
16133 TU-WWP Peshastin Creek Water Quantity Projects Conceptual Wenatchee 9 Water Quantity - Decreased Water Quantity  $45,000.00 $45,000.00
16937 CCNRD Mill Creek Culvert Replacement Mountain Home Ranch Rd Active Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $390,081.00 $390,081.00
17929 CCNRD Peshastin BRG Side Channel Active Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $199,000.00 $199,000.00
17983 CCNRD Upper Peshastin Creek Reach Assessment Conceptual Wenatchee $135,000.00
17984 CCNRD Ruby Creek barrier replacement Conceptual Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $100,000.00
18711 CCNRD Camas Creek Fish Passage Conceptual Wenatchee 1 Habitat Quantity - Anthropogenic Barriers
18716 Restore Lower Peshastin Creek - Design Proposed Wenatchee 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions $140,000.00 $140,000.00
18737 YN Peshastin Creek RM 0.8 Completed Wenatchee 5 Peripheral and Transitional Habitats - Floodplain Condition $160,000.00
18738 YN Peshastin Fishway Conceptual Wenatchee 1 Habitat Quantity - Anthropogenic Barriers $130,000.00
17255 Large Wood Coordination Conceptual Wenatchee
17876 TU-WWP Beaver Reintroduction and Flow Augmentation Project Proposed Wenatchee 9 Water Quantity - Decreased Water Quantity  $250,000.00 $250,000.00
18188 Lamprey Conceptual Wenatchee
18662 WDFW Wenatchee-Entiat Rivers Screen Inventory &amp; Design Proposed Wenatchee $100,000.00 $100,000.00

1706 CCNRD Beaver Creek #1, 2 &amp; 3 Completed Wenatchee Upper Wenatchee (L      1 Habitat Quantity - Anthropogenic Barriers $235,676.55
1763 CCNRD Upper Skinney Creek Culvert Completed Wenatchee Upper Wenatchee (L      1 Habitat Quantity - Anthropogenic Barriers $75,991.00

10646 WSDOT Skinney Creek Culvert Replacements (3) Completed Wenatchee Upper Wenatchee (L      1 Habitat Quantity - Anthropogenic Barriers $1,300,000.00
10783 CCNRD Wenatchee Instream Flow Habitat Project Completed Wenatchee Upper Wenatchee (L      $187,469.01
15022 USFS Skinney Creek Restoration Proposed Wenatchee Upper Wenatchee (L      $125,000.00
16028 CCNRD Ponderosa Community Riparian Assessment and Planting Completed Wenatchee Upper Wenatchee (L      $25,077.00
16353 YN Upper Wenatchee Stream Corridor Assessment and Habitat Restoration Strategy Completed Wenatchee Upper Wenatchee (L      $300,000.00
16928S Wenatchee River mainstem Minimum Roads Analysis and Road System Improvement Proposed Wenatchee Upper Wenatchee (L      $25,000.00 $25,000.00
17879 TU-WWP Beaver Creek Diversion Conversion Conceptual Wenatchee Upper Wenatchee (L      9 Water Quantity - Decreased Water Quantity  
29683 CCFEG - Thomson Creek Culvert Replacement Completed Wenatchee Upper Wenatchee (L      1 Habitat Quantity - Anthropogenic Barriers
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1651 CDLT White River Martin Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $170,000.00
10328 USFS White River Log Jam Completed Wenatchee White River 6 Channel Structure and Form - Instream Structural Complexity $80,000.00
10330 USFS White River Oxbow Restoration Project Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Side Channel and Wetland Conditions
14507 CDLT White River Nason View Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $684,000.00
14508 CDLT White River Tall Timber Ranch Conservation Easement Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $583,810.00
15032 CDLT White River Kasparek Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $35,955.39
15035 CDLT White River Bjorgen Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $96,333.01
15036 CDLT White River Kincaid Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $112,408.13
15038 CDLT White River Two Rivers Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $587,544.99
15044 CDLT White River RM 9 Conservation Easement Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $440,000.00
15045 CDLT White River RM 8.5 Conservation Easement Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $194,000.00
15048 CDLT White River Quintana-Leon Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $259,184.13
15051 CDLT White River Quintana-Leon II Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $315,000.00
15959 CDLT White River Tiegel Acquisition Completed Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $199,500.00
16927 USFS White River Minimum Roads Analysis and Road System Improvements Proposed Wenatchee White River $25,000.00 $25,000.00
16940 CCFEG Large Wood Atonement White River Active Wenatchee White River 6 Channel Structure and Form - Instream Structural Complexity $352,392.00 $352,392.00
17926 CDLT White River Tall Timber Ranch Conservation Easement Phase 2 Active Wenatchee White River 5 Peripheral and Transitional Habitats - Floodplain Condition $229,500.00 $229,500.00
18495 CCFEG Napeequa and White River Riparian Planting Completed Wenatchee White River 4 Riparian Condition - Riparian Vegitation $47,400.00
18503 CCFEG Wenatchee Nutrient Assessment Completed Wenatchee White River 3 Food - Altered Primary Productivity $256,828.00 $256,828.00
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