

Snake River Fall Chinook Recovery Plan

Existing Agreements

2008 FCRPS
BiOp &
Accords

U.S. v.
Oregon

Pacific
Salmon
Treaty

Others
?

Work in Progress

HGMP
Consultations

Hells Canyon
Relicensing
Negotiations

FCRPS
Updated
BiOp

Others
?

Near-Term Strategies and Actions

Additional Recovery Plan Components Begin Fall 2012 - 2013

Delisting
Criteria
Viability &
Threats

Limiting
Factors &
Threats

Integrated
Critical
Uncertainties
and RM&E

All-H
Recovery
Strategy

Proposed Plan 2014

Final Plan 2015

- Implement
- Address critical uncertainties
- Develop long-term strategies based on RM&E

Updates 2018